

**List of Exclusions from
Equitable Adjustment Settlement**

Section J, Attachment J, Sub-Atch B
Modification No. **A197**

| Trend # | Trend Description | Definitized |
|-------------------|--|--------------------|
| TN-24590-06-02279 | Expansion of DWP Requirements (Permit Modifications) | A193 |
| TN-24590-06-02381 | DOE Order 205-1A Cyber Security Management Program | |
| TN-24590-06-02728 | M-12 Engineering Scale Pretreatment System (Design, Procure, Install) | |
| TN-24590-06-02778 | Reduction of Core Bores for HPAV Active Controls | |
| | Deleted (M158) | |
| TN-24590-06-03109 | Plant Material Bulk Steel EAC Increase | |
| TN-24590-06-03123 | EPD Funding to Support EFRT M12 PT Engineering Platform Completion | |
| TN-24590-06-03146 | EPD Funding to Support EFRT M12 PT Engineering Platform | |
| TN-24590-06-03204 | EPD Funding to Support EFRT M12 PTF Engineering Platform Completion, Part 3 | |
| TN-24590-06-03242 | PEP Install, Plan Site Integrated and Shakedown Testing, & Oversight | |
| TN-24590-06-03282 | Additional HPAV Active Controls | |
| TN-24590-06-03317 | BNi and DOE HPAV Test Program | |
| | Deleted (M158) | |
| TN-24590-06-03394 | ABAR to Implement DOE S 1066 Chpt 14 for Nuclear Filter Plenum Fire Protection | |
| TN-24590-06-03405 | PEP Site Integrated Testing and Shakedown | |
| | Deleted (A164) | |
| TN-24590-06-03503 | PEP Phase 1 Testing, Trend 1 | |
| TN-24590-06-03527 | Engineering Study and Support Scope for Standard 1066 | |
| TN-24590-06-03533 | Quantity and Material Escalation for Pipe Supports Impacting Control Account 1.08 MT | |
| TN-24590-06-03537 | Increase Fuel Surcharge | |
| | Deleted (M158) | |
| TN-24590-06-03708 | Implementation of Features Equivalent to DOE-STD-1066 | |
| TN-24590-06-03752 | Safety Classification Process for the Waste Treatment and Immobilization Plant | |
| | Deleted (A164) | |
| TN-24590-06-03754 | Increased Cost for HPAV Test Program | |
| TN-24590-06-03781 | Evaluation and Interim Report on Updated Radioactive Source Term | |
| TN-24590-06-03820 | Re-Evaluation Of HPAV Design Strain Criteria | |
| TN-24590-06-03823 | Pretreatment Engineering Platform Shakedown Testing Extension | |
| TN-24590-06-03827 | Additional Support for Material at Risk Design Basis | |
| TN-24590-06-03859 | Additional Impacts Associated with 10 CFR 851. This REA will not be submitted (A197) | N/A |
| TN-24590-06-03860 | Additional Escalation Impacts Beyond May 2006 EAC Rates Through Jan 2009 | |
| | Escalation of Craft Labor (FY2006-FY2009; TN-24590-06-04947; REA 2010-004. (NOTE: This is a portion of TN-24590-06-03860.) | A187 |
| TN-24590-06-03861 | Received Vendor & Subcontractor Claims Due to DOE Impacts | |
| | Vendor & Subcontract Claims Due to DOE Impacts - Oregon Iron Works (Note this is a portion of TN-24590-06-03861) | A167 |
| | Vendor & Subcontract Claims Due to DOE Impacts - Apollo - REA 2010-019 will not be submitted. (Note this is a portion of TN-24590-06-03861) | N/A |
| | Vendor & Subcontract Claims Due to DOE Impacts – Central Pre-Mix - REA 2010-020 will not be submitted. (Note this is a portion of TN-24590-06-03861) | N/A |
| | Vendor & Subcontract Claims Due to DOE Impacts – Ellis & Watts International- REA 2010-018 will not be submitted. (Note this is a portion of TN-24590-06-03861) | N/A |
| | Vendor & Subcontract Claims Due to DOE Impacts – Quality Inspection Services will not be submitted. (Note this is a portion of TN-24590-06-03861) | N/A |
| | Vendor & Subcontract Claims Due to DOE Impacts – Quality Inspection Services will not be submitted. (Note this is a portion of TN-24590-06-03861) | N/A |
| | Vendor & Subcontract Claims Due to DOE Impacts – Cobra Roofing Services will not be submitted. (Note this is a portion of TN-24590-06-03861) | N/A |

**List of Exclusions from
Equitable Adjustment Settlement**

Section J, Attachment J, Sub-Atch B
Modification No. **A197**

| Trend # | Trend Description | Definitized |
|-----------------------|---|--------------------|
| | Vendor & Subcontract Claims Due to DOE Impacts – FD Thomas will not be submitted. (Note this is a portion of TN-24590-06-03861) | N/A |
| TN-24590-06-02874 | Increased Cost of LAW/LAB Partition Walls Subcontract (A197) | N/A |
| TN-24590-06-03329 | Increased Cost of Carbon Media Testing (A197) | N/A |
| TN-24590-06-03487 | Implement Directed PSAR Update Process (A197) | N/A |
| TN-24590-06-03563 | IHLW Analysis Program Implementation Phase I (A197) | N/A |
| TN-24590-06-03753 | Justification for Continued Design, Procurement, and Installation (A197) | N/A |
| Modification # | Modification Description | Definitized |
| M090 | Implement DOE O 205.1A, Department of Energy Cyber Security Management | |
| M101 | Maximum Available Control Technology and Destructive & Removal Efficiency Testing | |