

**List of Exclusions from
Equitable Adjustment Settlement**

Section J, Attachment J, Sub-Atch B
Modification No. **A167**

Trend #	Trend Description	Definitized
TN-24590-06-02279	Expansion of DWP Requirements (Permit Modifications)	
TN-24590-06-02381	DOE Order 205-1A Cyber Security Managment Program	
TN-24590-06-02728	M-12 Engineering Scale Pretreatment System (Design, Procure, Install)	
TN-24590-06-02778	Reduction of Core Bores for HPAV Active Controls	
	Deleted (M158)	
TN-24590-06-03109	Plant Material Bulk Steel EAC Increase	
TN-24590-06-03123	EPD Funding to Support EFRT M12 PT Engineering Platform Completion	
TN-24590-06-03146	EPD Funding to Support EFRT M12 PT Engineering Platform	
TN-24590-06-03204	EPD Funding to Support EFRT M12 PTF Engineering Platform Completion, Part 3	
TN-24590-06-03242	PEP Install, Plan Site Integrated and Shakedown Testing, & Oversight	
TN-24590-06-03282	Additional HPAV Active Controls	
TN-24590-06-03317	BNI and DOE HPAV Test Program	
	Deleted (M158)	
TN-24590-06-03394	ABAR to Implement DOE S 1066 Chpt 14 for Nuclear Filter Plenum Fire Protection	
TN-24590-06-03405	PEP Site Integrated Testing and Shakedown	
	Deleted (A164)	
TN-24590-06-03503	PEP Phase 1 Testing, Trend 1	
TN-24590-06-03527	Engineering Study and Support Scope for Standard 1066	
TN-24590-06-03533	Quantity and Material Escalation for Pipe Supports Impacting Control Account 1.08 MT	
TN-24590-06-03537	Increase Fuel Surcharge	
	Deleted (M158)	
TN-24590-06-03708	Implementation of Features Equivalent to DOE-STD-1066	
TN-24590-06-03752	Safety Classification Process for the Waste Treatment and Immobilization Plant	
	Deleted (A164)	
TN-24590-06-03754	Increased Cost for HPAV Test Program	
TN-24590-06-03781	Evaluation and Interim Report on Updated Radioactive Source Term	
TN-24590-06-03820	Re-Evaluation Of HPAV Design Strain Criteria	
TN-24590-06-03823	Pretreatment Engineering Platform Shakedown Testing Extension	
TN-24590-06-03827	Additional Support for Material at Risk Design Basis	
TN-24590-06-03859	Additional Impacts Associated with 10 CFR 851	
TN-24590-06-03860	Additional Escalation Impacts Beyond May 2006 EAC Rates Through Jan 2009	
TN-24590-06-03861	Received Vendor & Subcontractor Claims Due to DOE Impacts	
	Vendor & Subcontract Claims Due to DOE Impacts - Oregon Iron Works, TN - 24590-06-04020	A167

Modification #	Modification Description	Definitized
M090	Implement DOE O 205.1A, Department of Energy Cyber Security Management	
M101	Maximum Available Control Technology and Destructive & Removal Efficiency Testing	
M122	Process Changes for Revised Dangerous Waste Permit	
M136 Item 3c	Deleted (A164)	
M141 Item c	Implement New Safety Classification Process	