

2. AMENDMENT/MODIFICATION NO. 358	3. EFFECTIVE DATE (M/D/Y) See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
---	---	----------------------------------	--------------------------------

6. ISSUED BY U.S. Department of Energy Office of River Protection P. O. Box 450, MS H6-60 Richland, WA 99352	7. ADMINISTERED BY (If other than Item 6)
--	---

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code) Bechtel National, Inc. 2435 Stevens Center Place Richland, WA 99354	9A. AMENDMENT OF SOLICITATION NO. <input type="checkbox"/>
	9B. DATED (SEE ITEM 11) <input type="checkbox"/>
	10A. MODIFICATION OF CONTRACT/ ORDER NO. DE-AC27-01RV14136
	10B. DATED (SEE ITEM 13) December 11, 2000

CODE 396A5	FACILITY CODE 153392068
-------------------	--------------------------------

11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. <input checked="" type="checkbox"/> Clause I.82,FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) – Alternate III (APR 1984)
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF:
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return ___ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Reference Continuation Page(s)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) George F. Champlain Contracting Officer
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
15C. DATE SIGNED	16C. DATE SIGNED
(Signature of person authorized to sign)	BY <i>George F. Champlain</i> 30 Oct 2015 (Signature of Contracting Officer)

The purpose of this modification is as follows:

1. Issue a revision for the Not To Exceed (NTE) value established in the change order for full-scale vessel and proof-of-concept testing beyond vessel RLD-8 incorporated in Modification 334 as follows:
 - a. The Contractor is authorized to incur costs up to a NTE value that is changed from \$30,000,000 by \$21,750,000 to **\$51,750,000** consistent with the other contract terms and conditions and pending definitization of this change. The NTE only applies to paragraph (h)(2) Pretreatment Vessel Mixing Design Verification.
 - b. Contractor shall continue following change order accounting in accordance with Clause I.83, FAR 52.243-6, Change Order Accounting (APR 1984).
 - c. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with clause B.2, *Obligation and Availability of Funds and Contract Value*, and clause I.66, FAR 52.232-22 Limitation of Funds (Apr 1984).

Modification Description:

1. A Not-to-Exceed value of \$51,750,000 is hereby established. As a result, the table in Section B, *Supplies or Services and Prices/Costs*, Section B.2, *Obligation and Availability of Funds and Contract Value*, paragraph (c) is revised as follows:
 - The Cost Category (A) Total Estimated Contract Cost (TECC) is increased by \$21,750,000 from \$10,826,217,233 to \$10,847,967,233.
 - The revised Total Estimated Contract Cost (TECC) is increased by \$21,500,000 from \$10,868,785,789 to \$10,890,535,789.
 - The Total Estimated Contract Price (TECP) is increased by \$21,750,000 from \$11,468,374,329 to \$11,490,124,329.

2. The table in Section B, *Supplies or Services and Prices/Costs*, Contract Section B.2 *Obligation and Availability of Funds and Contract Value*, paragraph (a), is deleted in its entirety and replaced in full as follows:

Cost:			
A	Total Estimated Contract Cost (TECC) through Mod 358		<u>\$10,847,967,233</u>
B	Total Estimated Contract Cost (350)		
B.1	CLIN 2: DFLAW Facility Modifications (350)	TBD	
	SUB-CLIN 2.1: DFLAW Design (Target Cost)	\$75,000,000	\$42,568,556 *
		Total Estimated Contract Cost (TECC) (349)(350)	
	Revised Total Estimated Contract Cost through Mod 358		<u>\$10,890,535,789</u>
Fee:			
A	Final Fee Determination – Pre-Mod No. A143		\$102,622,325
B	Maximum Available Award Fee (See Table B-2-B-1)		\$109,966,215
B.1	Project Management Incentive	\$66,545,997	
B.2	Cost Incentive	\$38,022,560	
B.3	REA Settlement	\$5,397,658	
C	Schedule Incentive Fee		\$227,000,000
C.1	Activity Milestone Completion	\$173,000,000	
C.2	Facility Milestone Completion	\$54,000,000	
D	Operational Incentive Fee		\$91,000,000
D.1	Cold Commissioning	\$45,000,000	
D.2	Hot Commissioning	\$46,000,000	
E	Enhancement Incentive Fee		\$60,000,000
E.1	Enhanced Plant Capacity	\$15,000,000	
E.2	Sodium Reduction	\$15,000,000	
E.3	Enhanced Plant Turnover	\$15,000,000	
E.4	Sustained Production Achievement	\$15,000,000	
F	Performance-Based Incentive for DFLAW Design Completion (350)		\$9,000,000
	Total Maximum Available Fee (346) (350)		<u>\$599,588,540</u>
	Total Estimated Contract Price (TECP) (358)		<u>\$11,490,124,329</u>

* Sub-CLIN 2.1 DFLAW (Target Cost) amount decreased by total amount of Change Orders 329, 330 & 339 (\$32,431,444) definitized in Modification 350. \$75,000,000 - \$32,431,444 = \$42,568,556.

3. Contract Section J, *List of Attachments*, Attachment J, *Advance Understanding on Costs*, Table 13-B, *Not-to-Exceeds Not Included in Modification No. A143 Definitization (M155)*, is deleted in its entirety and replaced in full as follows:

13-B. Not-To-Exceeds Not Included in Modification No. A143 Definitization (M155)		
DOCUMENT ID.	TITLE	DEFINITIZATION MODIFICATION NO.
BCP-24590-06-02279	Expansion of DWP Requirements (permit Modifications) (M122) (M130)	A193
ORP 08-NSD-011 (05/20/08) (CCN 179512) TN 24590-06-03487	ORP Direction to Implement New Preliminary Safety Analysis Report (PSAR) Updates (M136)	A164
ORP 08-NSD-057 (10/09/08) (CCN 188218) TN 24590-06-03752	Direction to Implement New Safety Classification Process for the Waste Treatment and Immobilization Plant (WTP) (M141)	276
ORP 08-NSD-059 (10/15/08) (CCN 188217) TN 24590-06-03753	Direction to Implement New Justification for Continued Design, Procurement, and Installation (JCDPI) (M152)	A164
Modification M090 & 09-AMD-205 (07/18/08) (CCN 202423) TN 24590-06-02145 & -02381	Direction to Implement DOE 205.1A, Cyber Security Management Program (M155)	217
Modification M154 TN 24590-06-04133	Direction to Implement Pretreatment Engineering Platform (PEP) dry layup (M155)	A167
Modification M196 BCP 24590-06-04489 BCP 24590-06-04784 BCP 24590-06-05085	Direction to Implement Multiple Operational Readiness Strategy (218)	282
Modification M196 BCP 24590-06-04853	Direction to Implement CXP Equipment Option (218)	317

ORP 10-AMD-139 (05/06/10; CCN 218244)		
Modification 221 ORP 11-WTP-219 (06/17/11; CCN 236247); Modification 247 ORP 11-WTP-437 (12/01/11; CCN 242351); Modification 264 ORP 12-WTP- 0109 (03/15/12; CCN 245985); Modification 286 ORP 12-WTP-317 (09/24/12)	Direction to Proceed with Large Scale Testing (MOD 221, MOD 247, MOD 264, MOD 286)	299 - Partial
Modification 273	Direction to participate in the Hanford Site Organizational Climate and Safety Conscious Work Environment (SCWE) Survey	290
Modification 245 ORP 11-WTP-429	Direction to proceed with the implementation of DOE Order (O) 420.1B, <i>Facility Safety</i> , Chapter V, <i>Systems Engineer Program</i> . (245)	276
Modification 300 ORP 13-CPM- 0099 (05/06/13); Mod 304 ORP 13-CPM- 0133 (06/05/13); Modification 313 ORP 13-CPM- 0299 (11/25/13)	Direction to Proceed with Full Scale Vessel Testing Program in lieu of the existing Computational Fluid Dynamics and Large Scale Vessel testing Program as a Design Verification Tool (300, 304, 313)	
Modification 329 ORP 14-CPM- 0172	Direction to proceed with Section C, Statement of Work, Standard 3 Design, paragraph (i) Design of BOF Utility Modifications	350
Modification 330 ORP 14-CPM- 0181	Direction to proceed with Section C, Statement of Work, Standard 3 Design, paragraph (j) Design of BOF Effluent Management Facility	350
Modification 334 ORP 14-CPM- 0228, ORP 15- CPM-0300 (358)	Direction to proceed with Pretreatment Facility vessel mixing design verification.	
Modification 339 ORP 15-CPM- 0008	Direction to proceed with Section C, Statement of Work, Standard 3 Design, paragraph (k) Design of Balance of Facilities Underground and Site-Wide Modifications necessary to support the Direct Feed of LAW (DFLAW)	350
Modification 342 ORP 15-CPM- 0064	Direction to proceed with the implementation of DOE Order (O) 433.1B, Maintenance Management Program for DOE Facilities and DOE/RL-92-36, Hoisting and Rigging Manual. (342)	
Modification 344 ORP 15-CPM- 0092	Direction to proceed with initiation of procurement of BOF modifications and LAW	

	Valve Vault materials to support DFLAW; add Interface Control Documents 30 and 31	
Modification 348 ORP 15-CPM-0128	Direction to proceed with initiation of BOF isolation construction to support DFLAW	
Modification 349 ORP 15-CPM-0136	Direction to proceed with the implementation of DOE Order (O) 414.1D, CRD, Chg. 1, Quality Assurance. (349)	
Modification 354 ORP 15-CPM-0195	Direction to proceed with procurement of Effluent Management Facility (EMF) equipment and effluent transfer lines and limited EMF construction (354)	

4. All other terms and conditions remain unchanged.

(End of Modification)