

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 OF 4
2. AMENDMENT/MODIFICATION NO. 335	3. EFFECTIVE DATE (M/D/Y) See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 15EM000091	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Department of Energy Office of River Protection P. O. Box 450, MS H6-60 Richland, WA 99352	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code) Bechtel National, Inc. 2435 Stevens Center Place Richland, WA 99354		<input type="checkbox"/>	9A. AMENDMENT OF SOLICITATION NO.
CODE 396A5 FACILITY CODE 153392068		<input type="checkbox"/>	9B. DATED (SEE ITEM 11)
		<input checked="" type="checkbox"/>	10A. MODIFICATION OF CONTRACT/ ORDER NO. DE-AC27-01RV14136
			10B. DATED (SEE ITEM 13) December 11, 2000

11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)


13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF:
<input checked="" type="checkbox"/>	D. OTHER (Specify type of modification and authority) Clause B.2, "Obligation and Availability of Funds," Clause I.66 "Limitation of Funds"

E. IMPORTANT: Contractor is not, is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See following page(s)
Period of Performance: 12/11/2000 to 8/15/2019

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) George F. Champlain Contracting Officer
15B. CONTRACTOR/OFFEROR	16B. UNITED STATES OF AMERICA
15C. DATE SIGNED	16C. DATE SIGNED 23 Oct 2014
(Signature of person authorized to sign)	BY  (Signature of Contracting Officer)

Purpose of Modification:

1. The purpose of this modification is to update Contract Section B, *Supplies or Services and Prices/Costs*, to obligate incremental funding provided under Purchase Requisition Number 15EM000091. Incremental funding provided herein is as follows:

Description	Control Point	Appropriation Year	Funded Amount
BOF	1111243	2015	\$8,000,000.00
PT	1111245	2015	\$17,000,000.00
LAB	1111242	2015	\$9,000,000.00
HLW	1111244	2015	\$33,000,000.00
LAW	1111241	2015	\$35,000,000.00
PD	1110458	2015	\$40,000.00
		Total	\$102,040,000.00

2. Update Inter-Entity Work Order Funding as follows:

IEWO ID Number	IEWO Amendment No.	Funding
M0FTV00117 Funding (NETL)	0	\$100,000.00
	TOTAL	\$100,000.00

Description of Modification:

1. The table in Section B, *Supplies or Services and Prices/Costs*, Contract Section B.2 *Obligation and Availability of Funds and Contract Value*, paragraph (a) is revised as follows:
 - The total amount of funds obligated to Balance of Facility 1111243 is increased by \$8,000,000.00 from \$237,022,000.00 to \$245,022,000.00.
 - The total amount of funds obligated to Pre Treatment 1111245 is increased by \$17,000,000.00 from \$1,250,868,822.61 to \$1,267,868,822.61.
 - The total amount of funds obligated to Analytical Laboratory 1111242 is increased by \$9,000,000.00 from \$270,266,490.05 to \$279,266,490.05.
 - The total amount of funds obligated to High Level Waste 1111244 is increased by \$33,000,000.00 from \$795,856,941.56 to \$828,856,941.56.
 - The total amount of funds obligated to Low Activity Waste 1111241 is increased by \$35,000,000.00 from \$832,354,170.85 to \$867,354,170.85.

- The total funding obligated to the Budgetary Control Points, is increased by \$102,000,000.00 from \$8,899,998,068.41 to \$9,001,998,068.41.
- The total amount of funds obligated to budgetary control point 1110458 (Program Direction) is increased by \$40,000.00 from \$1,095,000.00 to \$1,135,000.00.
- The total funding obligated to the Budgetary Control Points, including Program Direction funding, is increased by \$102,040,000.00 from \$8,902,373,068.41 to \$9,004,413,068.41.
- IEWO M0FTV00117 (NETL) is awarded at Amendment No. 0 and funding is obligated in the amount of \$100,000.00 from \$0.00 to \$100,000.00.
- The IEWO funding is increased by \$100,000.00 from \$81,932,738.86 to \$82,032,738.86.
- The total funding obligated to the Budgetary Control Points, including Program Direction and Inter-Entity Work Order Funding, is increased by \$102,140,000.00 from \$8,984,305,807.27 to \$9,086,445,807.27.

2. The table in Section B, *Supplies or Services and Prices/Costs*, Contract Section B.2 *Obligation and Availability of Funds and Contract Value*, paragraph (a), is deleted in its entirety and replaced in full as follows:

BUDGETARY CONTROL POINTS FOR WTP PROJECT			
Description	Appropriation Symbol	B&R No. (Control Point)	Budget Authority
	1250	1110401	\$3,006,205,907.70
LAW	1250	1111183	\$637,537,062.71
LAB	1250	1111184	\$207,817,505.32
BOF	1250	1111185	\$261,722,260.48
HLW	1250	1111186	\$559,580,100.04
PT	1250	1111187	\$840,766,807.09
LAW	1250 and 1260	1111241	\$867,354,170.85
LAB	1250 and 1260	1111242	\$279,266,490.05
BOF	1250 and 1260	1111243	\$245,022,000.00
HLW	1250 and 1260	1111244	\$828,856,941.56
PT	1250 and 1260	1111245	\$1,267,868,822.61
Subtotal - Budgetary Controls Points for WTP Project thru Contract Modification 335			\$9,001,998,068.41

BUDGETARY CONTROL POINTS FOR PROGRAM DIRECTION			
Description	Appropriation Symbol	B&R No. (Control Point)	Budget Authority
PD	1250	1110462	\$1,280,000.00
PD	1250	1110458	\$1,135,000.00
Subtotal - Budgetary Controls Points, including Project Direction, thru Contract Modification 335			\$9,004,413,068.41
INTER-ENTITY WORK ORDER FUNDING			
IEWO Identification Numbers	IEWO Amendment No.	Funding	
M0SRLE60 Funding (SRNS/SRNL)	40	\$73,957,217.82	
M0SRV00028 Funding (SRNS)	39	\$6,501,536.09	
M0SRV00036 Funding (WSRC)	2	\$186,500.00	
M0SRV00042 Funding (ORNL)	2	\$27,599.05	
M0IDV00061 Funding (BEA)	1	\$21,277.60	
M0ORV00088 Funding (ORNL)	2	\$150,848.30	
M0NSV00089 Funding (SNL)	0	\$20,000.00	
M0SRV00105 Funding (SRNS)	2	\$1,067,760.00	
M0FTV00117 Funding (NETL)	0	\$100,000.00	
Total - IEWO Funding 335			\$82,032,738.86
Total Budgetary Control Points for WTP Project 335			\$9,086,445,807.27

3. All other terms and conditions remain unchanged.

(End of Modification)