

Block 13C Continuation:

This supplemental agreement is entered into pursuant to authority of:

- A. Section I, Clause I.82, FAR 52.243-2 Changes – Cost-Reimbursement (AUG 1987) – Alternate III (APR 1984)”
- B. Mutual agreement

Block 14 Continuation:

A. Purpose of the Modification:

Revise language in Section B and Section C whereby Contractor performance is measured by the Project Baseline, not Target Cost.

B. Description of the Change:

- 1. Under Section B, Clause B.7 *Provisional Payment of Cost Performance Fee*, paragraphs B.7 (a)(4) and (5), the words “Target Cost” are changed to “Project Baseline”.
- 2. Under Section C, C.6 Standards, Standard 1 *Management Products and Controls*, paragraph (d)(2)(C)(xii), the words “Target Cost” are changed to “Project Baseline”.

C. Contractor's Statement of Release

No equitable adjustment in target cost, target cost range, target fee, schedule, or baseline is required as a result of the changes incorporated by this modification. The Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal(s) for adjustment.

D. Contract Value and Contract Funding Summary

Mod. No.	Contract Value						Contract Funding	
	Change			Total			Change	Total
	Target Cost	Target Fee	Total Contract Value	Target Cost	Target Fee	Total Contract Value		
A000	\$3,965,000,000	\$275,567,500	\$4,240,567,500	\$3,965,000,000	\$275,567,500	\$4,240,567,500	\$69,000,000	\$69,000,000
A002	\$0	\$0	\$0	\$3,965,000,000	\$275,567,500	\$4,240,567,500	\$92,000,000	\$161,000,000
A004	\$0	\$0	\$0	\$3,965,000,000	\$275,567,500	\$4,240,567,500	\$50,000,000	\$211,000,000

Schedule Performance & Operational Performance Incentives Will Affect Total Contract Value

Only "AXXX" modifications that affect the Contract Value or Contracting Funding are listed.