



**Purpose of Modification:**

The purpose of this change order is to direct BNI to prepare a conceptual design report that will provide definitive information on the technical approach, schedule and cost associated with the alternative commissioning strategy of the LAW Vitrification Facility and the necessary support facilities.

Costs for the preparation of the BCP and completion of the conceptual design report are not to exceed \$1,000,000.00.

Costs to incorporate the updated elements of LAW First into the Performance Measurement Baseline are not to exceed \$500,000.00.

Related correspondences are as follow:

- 1) Letter from T.M. Williams, ORP, to N.F. Grover, BNI, "Direction to Prepare the Conceptual Design Study and Report to Support Early Commissioning of the Low-Activity Waste (LAW) Vitrification Facility," 07-WTP-272, January 24, 2008.

**Description of Modification:**

- 1) The addition of paragraph 14 to Section J- List of Attachments; Attachment J- Advance Understanding on Cost is included as Attachment 1.
- 2) All other terms and conditions remain the same.

14. Prepare a conceptual design report that will provide definitive information on the technical approach, schedule and cost associated with the alternative commissioning strategy of the LAW Vitrification Facility and the necessary support facilities. The scope of the conceptual design is contained in 07-WTP-272, dated January 24, 2008, Subject: Direction to Prepare the Conceptual Design Study and Report to Support Early Commissioning of the Low-Activity Waste (LAW) Vitrification Facility.

The Statement of Work will be reflected in Section C once this Change Order is definitized. **(M115)**