

## INTRODUCTION

The purpose of this report is to provide the Department of Energy Richland Operations Office (DOE-RL) a monthly summary of the Project Hanford Management Contractor's (PHMC) Environmental Management (EM) performance by Fluor Hanford (FH) and its subcontractors. In addition to project-specific information, it includes some PHMC-level data not detailed elsewhere in the report.

Section A, Executive Summary, provides an executive level summary of the cost, schedule, and technical performance described in this report. It summarizes performance for the period covered, highlights areas worthy of management attention, and provides a forward look to some of the upcoming key performance activities as extracted from the PHMC baseline.

The remaining sections provide detailed performance data relative to each individual Project (e.g., Waste Management, Spent Nuclear Fuels, etc.), in support of Section A of the report. Unless otherwise noted, the Safety, Conduct of Operations, and Cost/Schedule data contained herein is as of September 30, 2000. All other information is updated as of October 19, unless otherwise noted. A summary of the year's accomplishments has been included, grouped by the following categories:

- **Momentum** - How in terms of waste processing rates, etc. the cleanup of Hanford has been "*sped up*".
- **Progress** - What "*things*" have been achieved this year in terms of amounts and percentages.
- **Completion & Removal** - What's done and what's gone.

“Stoplight” boxes are used to indicate at a glance the condition of a particular area. Green boxes denote on schedule. Yellows denote behind schedule but recoverable. Red is either missed or unrecoverable.