



Section E

South Hanford Industrial Area Clean Up

PROJECT MANAGERS

G.H. Sanders, RL
(509) 372-1786

L.J. Olguin, FH
(509) 372-8233

INTRODUCTION

The South Hanford Industrial Area Clean Up, Project Baseline Summary (PBS) RL-RS01, Work Breakdown Structure (WBS) 3.2.1, consists of Facility Closure, Waste Site Remediation, Facility & Waste Site Surveillance and Maintenance, and Project Management and Support. This PBS is organizationally part of Central Plateau, Section G.

NOTE: Unless otherwise noted, all information contained herein is as of the end of December 2002.

NOTABLE ACCOMPLISHMENTS

None identified at this time.

SAFETY/CONDUCT OF OPERATIONS

All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in section G.

BREAKTHROUGHS/OPPORTUNITIES FOR IMPROVEMENT

None identified at this time.

UPCOMING ACTIVITIES

None identified at this time.

MILESTONE ACHIEVEMENT FH Contract Milestones

MSN	Title	Type	Due Date	Actual Date	Forecast Date	Status/Comments
M-016-66	Initiate Intermediate Design and Authorization Safety Analysis for Remedial Actions at the 618-10 and 618-11 Burial Grounds	TPA	9/30/04			On Schedule

PERFORMANCE OBJECTIVES

None identified at this time.

FY03 SCHEDULE/COST PERFORMANCE

Cost/schedule performance is not available for this reporting status; data will be provided during the next reporting period based upon contract baseline updates as submitted to RL on January 30, 2003.

FUNDS MANAGEMENT

All CP Funds Management Information is contained in section G.

ISSUES

Technical, Regulatory, DOE, and External Issues and DOE Requests

None identified at this time.

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS

None identified at this time.