



Section M

Groundwater/Vadose Zone Integration

PROJECT MANAGERS

J. G. Morse, RL
(509) 376-0057

L. J. Olguin, FH
(509) 372-8233

INTRODUCTION

The Groundwater/Vadose Zone Protection, Project Baseline Summary (PBS) RL-SS04, Work Breakdown Structure (WBS) 3.4.4, consists of Management and Integration, Science and Technology, System Assessment Capability, and Characterization.

NOTE: Unless otherwise noted, all information contained herein is as of the end of November 2002.

There are no milestones (EA, DOE-HQ, or RL) due in FY 2003.

NOTABLE ACCOMPLISHMENTS

The comment draft of the *Hanford Groundwater Protection Management Plan: Accelerated Cleanup/Protection* was completed for the Hanford Advisory Board meeting to take place December 5, 2002. Transition of analytical work to the on-site laboratories commenced with the delivery of two Resource Conservation and Recovery Act (RCRA)/ Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) groundwater well drilling waste designation samples to the Waste Sampling and Characterization Facility (WSCF) laboratory. Additionally, the requirements and design of the enhancements to the environmental Management module of the Virtual Library were established and the contract awarded to HydroGeoLogic.

SAFETY

All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in section G.

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT

Breakthroughs

None to report.

Opportunities for Improvement

None to report.

UPCOMING ACTIVITIES

Groundwater/Vadose Zone Integration — Complete development of the Rock Sand Module of the Virtual Library.

MILESTONE ACHIEVEMENT

FH Contract Milestones

None to report.

PERFORMANCE OBJECTIVES

None to report.

ISSUES

Technical, Regulatory, External, and DOE Issues and DOE Requests

None to report.

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS

None to report.