



Section M

Groundwater/Vadose Zone Integration

PROJECT MANAGERS

S.H. Wisness, RL
(509) 373-9337

L. J. Olguin, FH
(509) 372-8233

INTRODUCTION

The Groundwater/Vadose Zone Protection, Project Baseline Summary (PBS) RL-SS04, Work Breakdown Structure (WBS) 3.4.4, consists of Management and Integration, Science and Technology, System Assessment Capability, and Characterization.

NOTE: Unless otherwise noted, all information contained herein is as of the end of October 2002.

Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that there are no milestones due.

NOTABLE ACCOMPLISHMENTS

The "Hanford Groundwater Plan: Accelerated Cleanup/Protection" was initiated and the "Site-Wide Well Management Plan" was initiated. In addition, staff participated in a Department of Energy-led forum to discuss the process for setting up outside peer review panels to address key issues relating to Hanford Site cleanup and closure.

SAFETY

All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in section G.

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT

Breakthroughs

None to report.

Opportunities for Improvement

None to report.

UPCOMING ACTIVITIES

Groundwater/Vadose Zone Integration — Complete development of the Rock Sand Module of the Virtual Library.

MILESTONE ACHIEVEMENT FH Contract Milestones

None to report.

PERFORMANCE OBJECTIVES

None to report.

ISSUES

Technical, Regulatory, External, and DOE Issues and DOE Requests

None to report.

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS

None to report.