

Introduction

This report is the monthly performance summary of the Central Plateau Contractors (Project Hanford Management Contract [PHMC] under Fluor Hanford [FH] Inc.). The top accomplishments for FY 2004 are re-capped as a year-end status. FH work scope responsibilities are described, and other contractor/RL-managed work is excluded.

Section A, Overview, provides a summary of the cost, schedule, and technical performance described in this report. It summarizes performance for the period covered, highlights areas worthy of management attention, and provides key performance activities as extracted from the contractor baseline.

Subsequent sections of this report provide detailed performance data relative to contract sections (e.g., Project Hanford Cleanup Work Summary, Waste and Spent Nuclear Fuel Management Operations, Infrastructure and Hanford Site Services, and Other Work Scope). All information is as of the end of September 2004 unless otherwise noted.