



In FY-97, the Waste Management Project Achieved Results, Saved Costs, and Established a Foundation for the Future

- 4 **Improved previous contractor's safety record by 83%**
- 4 **Completed all work ahead of schedule and under budget**
- 4 **Achieved all key milestones**
- 4 **Achieved all performance-based incentives**
- 4 **Improved/expanded services to waste generators**
- 4 **Implemented new waste treatment capabilities for DOE**
- 4 **Developed a long-range plan for continuing progress**

The Waste Management Project achieved these results despite a 30% reduction in budget over the last two years