



Hanford's FY 2001 Draft Budget Help Influence Priorities

**Jay Augustenborg, Acting Assistant Manager
for Waste Management**

U.S. Department of Energy, Richland Operations Office



Spent Nuclear Fuel Project Mission and Scope

- ◆ **The Spent Nuclear Fuels Project will move spent nuclear fuel from wet storage in the K-East and K-West basins near the Columbia river to safe, dry, interim storage at the Canister Storage Building in the 200 Area Central Plateau while other Hanford SNF is consolidated outside at the Interim Storage Area pending final disposition.**


This project includes:

- ◆ **removing and repackaging spent nuclear fuel into multi-canister overpacks,**
- ◆ **fuel drying, transporting and staging,**
- ◆ **removing sludge and debris from the K-basins for appropriate disposition, and**
- ◆ **treating and conditioning the water in the basins**

Help Influence Priorities



Spent Nuclear Fuel Project Funding Profile (\$ in millions)




FY 99 Allocation; FY 00 Request; FY01 Target/critical Needs

Help Influence Priorities



SNF Function Time Line

PBS RL-WM01 - Spent Nuclear Fuel Project



Help Influence Priorities



Spent Nuclear Fuel Project Project Assumptions for FY2001

- ◆ **Cold Vacuum Drying (CVD) facility will be in full operations**
 - ◆ Prepares fuel for interim, dry storage
- ◆ **Canister Storage Building will be ready to receive conditioned fuel from CVDF**
- ◆ **Adequate number of Multi Canister Overpacks available to support fuel removal**
- ◆ **K West Fuel Retrieval System 100% complete and operational**

Help Influence Priorities



Spent Nuclear Fuel Project Urgent Needs and Project Priorities

- ◆ **Maintain safe and compliant interim, wet storage of the Fuel in the K Basins**
- ◆ **Reduce Urgent Risks**
 - ◆ Remove spent nuclear fuel from the K basins and transition all Hanford SNF to low-cost, safe, interim, dry storage
- ◆ **Complete Sludge Disposition - K Basins**
- ◆ **Reduce Out year Expenditures -**
(Compares maintenance and operating cost of wet vs. dry storage approx. annual savings \$32.3M)

Help Influence Priorities



Spent Nuclear Fuel Project Workscope Comparison

	<u>FY 99</u>	<u>FY 00</u>	<u>FY01</u>
Complete CSB FSAR Implementation	✓	Complete	
Placement of Canister Storage Bldg. (CSB) Storage Tubes in vault	✓	Complete	
MCO fabrication, delivery, installation	✓	✓	✓
K East Fuel Retrieval System & Integrated Water Treatment System Construction	✓	✓	Complete
Begin K West Basin Fuel Retrieval	N/A	N/A	✓

✓ - Fully Funded

Help Influence Priorities



Spent Nuclear Fuel Project Workscope Comparison (cont.)

	<u>FY 99</u>	<u>FY 00</u>	<u>FY01</u>
Start K West Canister Cleaning Operations	N/A	N/A	✓
Complete Cold Vacuum Drying Construction & Accept. (4 Bays)	50% Complete	100% Complete	
Operate Cold Vacuum Drying Facility	N/A	N/A	✓
Complete Canister Storage Building Construction	✓	Complete	
Operate Canister Storage Building	N/A	N/A	✓
Operation of 200A Interim Storage Area	N/A	✓	✓

✓ - Fully Funded

Help Influence Priorities



Spent Nuclear Fuel Project Breakthrough Opportunity

Description

Approximately 70 cubic meters of sludges are contained within the K Basins. Disposal of these sludges will be required to fully disposition the facility. The sludges contain mixed fission products, PCBs and unreacted fuel pieces, and will likely be transuranic in nature. This opportunity involves the investigation of alternative pathways for disposal of the sludges. Regulatory alternatives for dealing with the PCB issue are part of this opportunity.

Payback

Potential Savings to baseline of up to 15M

Investment

Funding is within baseline

Needs Regulators/Site DOE Policy Support

Help Influence Priorities



Spent Nuclear Fuel Project FY 2001 Target Impacts

- ◆ **Project's current budget estimate is fully funded**

Help Influence Priorities



Background Information

Help Influence Priorities



Spent Nuclear Fuel Major Accomplishments to Date

- ◆ **Significant Advancement in Management Structure and Processes**
- ◆ **Critical Analysis completed in FY 98**
- ◆ **Completed defensible and Integrated Project Baseline**
- ◆ **Successfully negotiated Tri-Party Agreement Milestones**
- ◆ **Cold Vacuum Drying Process Equipment Procurements placed**

Help Influence Priorities



Spent Nuclear Fuel Project Major Accomplishments to Date Cont.

- ◆ **Placement of 15% of CSB Storage tubes in the vault**
- ◆ **Fuel Retrieval System (FRS) & Integrated Water Treatment System Construction initiated**
- ◆ **Canister Storage Building 79.4% complete**
- ◆ **Cold Vacuum Drying 61.8% complete**

Help Influence Priorities



Spent Nuclear Fuel Project Planned Accomplishments for FY 2000

- ◆ **Complete Cold Vacuum Drying Facility Construction and acceptance of all 4 bays**
- ◆ **Complete Canister Storage Building Construction with the installation of tube shield plugs and impact absorbers**
- ◆ **Complete DOE Operational Readiness Review**

Help Influence Priorities



Spent Nuclear Fuel Project Planned Accomplishments in FY 2001

- ◆ **Complete K East Fuel Retrieval System & Integrated Water Treatment System Construction**
- ◆ **Begin Removal of MCOs from K West Basin**
- ◆ **Start K West - Canister cleaning Operations**

Help Influence Priorities