

MILESTONE EXCEPTION REPORT

<u>Number/WBS</u>	<u>Level</u>	<u>Milestone Title</u>	<u>Baseline Date</u>	<u>Forecast Date</u>
-------------------	--------------	------------------------	----------------------	----------------------

OVERDUE - 2

LLP-99-012	FO	LCA Review Guidance	11/30/98	5/01/99
------------	----	---------------------	----------	---------

1.10.1.1

Cause: Contractor submitted final schedule after PMP baseline was approved.

Impact: LCA Review Guidance will be completed seven months late with no impacts to any other milestones anticipated at this time.

Corrective Action: Milestone-forecast date of 5/01/99 is now in alignment with the contractors schedule.

LLP-99-009	FO	Issue Revised MOA	2/26/99	TBD
------------	----	-------------------	---------	-----

1.10.1.1

Cause: DOE-HQ has MOA in review cycle.

Impact: None

Corrective Action: MOA will be issued after DOE-HQ completes review cycle.