

ADVANCED REACTORS TRANSITION – WBS 1.12

MILESTONE ACHIEVMENT

MILESTONE TYPE	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			TOTAL FY 1999
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	0	0	0	2	0	0	0	2
DOE-HQ	0	0	0	0	0	0	0	0
FO	0	0	0	4	0	0	0	4
RL	2	1	0	0	0	5	1	9

