


HANFORD SITE PERFORMANCE REPORT	PHMC FY 1998 PERFORMANCE AGREEMENT STATUS	MARCH 1998
------------------------------------	---	------------



***Completion Notes and Variance Explanation:**

January: TWR3.4.3, "W-030 Vent System," due 1/23/98. PA is counted as a January completion.

March: SNF5.1.1, "Establish Technical Baseline," due 3/31/98. New completion date is 8/25/98.