

HANFORD SITE PERFORMANCE REPORT	WASTE MANAGEMENT WBS 1.2	MARCH 1998
MILESTONE ACHIEVEMENT		

MILESTONE TYPE	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			TOTAL FY 1998
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	1	0	0	0	0	1	0	2
DOE-HQ	0	0	0	0	0	0	0	0
FO	1	1	1	0	0	4	0	7
RL	1	2	0	1	0	16	0	20
Total Project	3	3	1	1	0	21	0	29

