

<b>HANFORD SITE PERFORMANCE REPORT</b>	<b>FACILITY STABILIZATION WBS 1.4</b>	<b>MARCH 1998</b>
<b>MILESTONE ACHIEVEMENT</b>		

MILESTONE TYPE	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			TOTAL FY 1998
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	6	0	0	0	0	3	0	9
DOE-HQ	0	0	0	0	0	0	0	0
FO	12	4	1	0	0	27	0	44
RL	0	0	0	0	0	4	0	4
<b>Total Project</b>	<b>18</b>	<b>4</b>	<b>1</b>	<b>0</b>	<b>0</b>	<b>34</b>	<b>0</b>	<b>57</b>

