



| | | |
|--|----------------------------|-------------------|
| HANFORD SITE PERFORMANCE REPORT | SUPPORT WBS 1.8 | MARCH 1998 |
| MILESTONE ACHIEVEMENT | | |

| MILESTONE TYPE | FISCAL YEAR-TO-DATE | | | | REMAINING SCHEDULED | | | TOTAL FY 1998 |
|-----------------------|---------------------|-----------------------------|-------------------|----------|---------------------|-------------------------|------------------|------------------|
| | Completed Early | Completed On Schedule | Completed Late | Overdue | Forecast Early | Forecast On Schedule | Forecast Late | |
| Enforceable Agreement | 13 | 4 | 1 | 1 | 0 | 22 | 0 | 41 |
| DOE-HQ | 0 | 0 | 0 | 0 | 0 | 0 | 0 | 0 |
| FO | 0 | 0 | 0 | 0 | 0 | 3 | 0 | 3 |
| RL | 7 | 0 | 2 | 3 | 0 | 28 | 0 | 40 |
| Total Project | 20 | 4 | 3 | 4 | 0 | 53 | 0 | 84 |

Enforceable Agreement**Total Project****RL**