

HANFORD SITE PERFORMANCE REPORT	TWRS REGULATORY UNIT WBS 1.10	MARCH 1998
MILESTONE ACHIEVEMENT		

MILESTONE TYPE	FISCAL YEAR-TO-DATE				REMAINING SCHEDULED			TOTAL FY 1998
	Completed Early	Completed On Schedule	Completed Late	Overdue	Forecast Early	Forecast On Schedule	Forecast Late	
Enforceable Agreement	0	0	0	0	0	0	0	0
DOE-HQ	0	0	0	0	0	0	0	0
FO	3	0	2	0	0	4	0	9
RL	0	0	0	0	0	0	0	0
Total Project	3	0	2	0	0	4	0	9

