



U.S. Department of Energy
Office of River Protection

P.O. Box 450
Richland, Washington 99352

01-OSR-0246

Mr. Ron F. Naventi, Project Manager
Bechtel National, Inc.
3000 George Washington Way
Richland, Washington 99352

Dear Mr. Naventi:

CONTRACT NO. DE-AC27-01RV14136 - OFFICE OF SAFETY REGULATION (OSR) RESPONSE TO BNI REQUEST TO MOVE UP THE LIMITED CONSTRUCTION AUTHORIZATION (LCA) READINESS INSPECTION

Reference: BNI letter from R. F. Naventi to W. J. Taylor, ORP, "Bechtel National, Inc. Request for Change of Date for August 2001 Limited Construction Authorization Readiness Inspection," 020770, dated June 19, 2001.

The OSR received the above referenced request to move the LCA Readiness Inspection from the week of August 27, 2001, to the week of August 20, 2001. This request was made to allow BNI more time to address any needed corrective actions from issues that may be identified during the inspection, and still make the LCA start date of September 28, 2001. The OSR agrees to change the date of the above-mentioned inspection. Enclosed is a revised Inspection Schedule that covers the inspections planned for the remainder of calendar year 2001. As discussed with your staff, please note the Industrial Health and Safety inspection remains the week of August 27, 2001.

If you have any questions regarding this request, please contact Pat Carrier of my staff, (509) 376-3574. Nothing in this letter should be construed as changing the Contract, DE-AC27-01RV14136. If, in my capacity as the Safety Regulation Official, I provide any direction that your company believes exceeds my authority or constitutes a change to the Contract, you will immediately notify the Contracting Officer and request clarification prior to complying with the direction.

Sincerely,

Robert C. Barr
Safety Regulation Official
Office of Safety Regulation

OSR:JWM

Enclosure

Office of Safety Regulation (OSR) Inspection Schedule

June 27, 2001

The planned inspections for the remainder of the calendar year 2001 are scheduled as follows:

| Planned Inspection Start Date | Duration | Subject Area | Inspectors |
|--|-----------------|---|--|
| July 23, 2001 | One week | Procurement, and Configuration Management, ITP* I-102 and I-130 QA Assessment, ITP I-101 | McCormick-Barger, Lead Griffith Kalman Adams Hawkins, Lead Taylor Kirsch |
| August 20, 2001** | One week | LCA Readiness Inspection, ITP I-127 | McCormick-Barger, Lead Kirsch Polehn Wenslawski Chen |
| August 27, 2001** | Four days | IH&S Program Review, ITP-I-160 | Pasciak, Lead Brown Pate Adams |
| September 10, 2001 | Four days | Standards Selection, ITP I-105 | Griffith, Lead Ferrarini Kaushal Gilbert |
| October *** | As needed | Radiological Controls, ITP I-140 thru I-151 | McCormick-Barger, Lead Polehn Yuhas |

| | | | |
|-------------------|-----------|--|---|
| October 29, 2001 | One week | SRD Design Standards Implementation, ITP-110 | Griffith, Lead Ferrarini Kirsch Smoter |
| | | Design Process Inspection, ITP I-104 | Carier, Lead Gilbert Pate Cooper |
| November *** | As needed | Geotechnical/ Foundations, and IH&S, ITP I-112 and ITP I-162 | Carier, Lead Kirsch Black Chen |
| November 26, 2001 | One week | ALARA Design Program, ITP I-111 | McCormick-Barger, Lead Polehn Wenslawski |
| December *** | One week | QC Program, Procurement, Receipt Inspection, and Storage and Issuance of Material, ITP I-133, I-130, and I-132 | Hawkins, Lead Taylor Defayette |

* ITP - Inspection Technical Procedure

** Inspection reports will be issued by September 14, 2001, to support issuing the LCA

*** Schedule is dependent on BNI's LCA construction activities