

FY 1999 PERFORMANCE HIGHLIGHTS

Hanford Waste Management Project

Improved safety performance

- ▶ Enhanced the Automated Job Hazard Analysis (AJHA) computer program used as part of the work planning process employed by WMH

More work for less money

- ▶ Achieved all TPA milestones
- ▶ The WMP achieved programmatic savings of \$10.5M
- ▶ Project cost efficiencies funded \$6.9M of previously unfunded work scope and accelerated \$600K from FY 2000
- ▶ Initiated transuranic waste retrieval 14 months ahead of the TPA milestone (M-91-04)
- ▶ Initiated onsite disposal of MLLW in Trench 34 over a year and a half early (M-91-13)
- ▶ Lead site-wide effort on Breakthrough Opportunities

Building for the future

- ▶ Initiated processing at the Waste Receiving and Processing Facility (WRAP) to inspect, treat, and repackage contact-handled TRU waste to ensure that it meets WIPP acceptance criteria (M-91-02)