

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. 0751	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Richlands Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN H5-20 Richland WA 99352	CODE 893039	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN H5-20 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Kala Dickerson 2420 Stevens Drive RICHLAND WA 99352-1659		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE 805603128			9B. DATED (SEE ITEM 11)
FACILITY CODE		x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788
			10B. DATED (SEE ITEM 13) 06/19/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) I.25, FAR 52.217-8, Option to Extend Services (Nov 1999)

E. IMPORTANT: Contractor is not is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: 805603128

This modification exercises the authority to continue performance of the Plateau Remediation Contract work for a period of up to six (6) months, through March 31, 2021. This modification revises Contract Section B, Supplies or Services and Prices/Costs, and revises the completion date stipulated in Section F.1, Period of Performance, to reflect the extension. Sections B and F are replaced in their entirety.

Revisions to specific contract terms and conditions are detailed beginning on page 2.

Period of Performance: 06/19/2008 to 12/05/2020

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA Signature on File (Signature of Contracting Officer)	16C. DATE SIGNED 08/27/2020

Previous edition unusable

- A. Clause B.4, Contract Cost and Contract Fee, is revised to add Table B.4-Option to Extend Services, and to update the Total Estimated Value table of the contract:

B.4-Option to Extend Services (Exercised from October 1, 2020, through December 5, 2020)		
Total: Option to Extend Services Period	Total Estimated Cost	\$84,500,000
	Total Available Fee	\$4,590,000
	Total Contract Value	\$99,090,000

(The above assumes that the COVID-19 Partial Stop Work Order ends on or before October 1, 2020)

TOTAL ESTIMATED VALUE		
All CLINs Total: Transition Base, Option, and 2019 and 2020 Extension Periods	Total Estimated Cost	\$6,947,113,736
	Total Estimated Fee	\$302,760,275
	Total Contract Value	\$7,249,874,011

- B. Clause F.1, Period of Performance, is revised as indicated by redline/strikeout. A conformed Section F will be provided with this modification.

“F.1 PERIOD OF PERFORMANCE

- (a) After Contract award, the Contracting Officer will issue a Contract Notice to Proceed (which may be concurrent with or follow Contract award). The Contractor shall not be entitled to allowable costs prior to the date of the Notice. Work shall begin with the *Transition Period* beginning on August 1, 2008, and upon completion on September 30, 2008, immediately start the *Base Period* of the Contract.
- (b) Performance of this Contract includes, unless sooner reduced, terminated or extended in accordance with the provisions of this Contract:
 - (1) *Transition Period* – A 60-day period for transition of work from the existing Project Hanford Management Contract (PHMC) performed by Fluor Hanford, Inc.; the Tank Farm Contractor (TFC) performed by CH2M HILL Hanford Group, Inc.; and other DOE contractors, to the PRC. If necessary, the Contracting Officer may direct a change in the PRC Transition Period or may direct support to the transition of the MSC and TOC;
 - (2) *Base Period* – Five (5) year performance period, October 1, 2008, through September 30, 2013;
 - (3) *Option Period* (if exercised) -- One option period for a period of five (5) years, October 1, 2013, through September 30, 2018, and
 - (4) *Extension Period (FY19)* – One period of 12 months, October 1, 2018, through September 30, 2019.

- (5) *Extension Period (FY20)* – One period of up to 12 months, October 1, 2019, through September 30, 2020. This extension is to enable continued services during the Government’s process of awarding and transitioning to a follow-on contract. Therefore, performance by the Contractor may not be required for the full term of this period. Accordingly, the government may direct an earlier cessation of performance, provided that the Contracting Officer issue a written notice advising the Contractor of the revised contract performance period end date. Such notice shall be issued at least 60 days in advance of the revised contract performance period end date. Notice of early cessation of performance shall in no way entitle the Contractor to additional consideration outside of the existing contract terms and conditions and shall not be considered to constitute a termination for convenience.
 - (6) *Option to Extend Services* – A period of up to six (6) months, October 1, 2020, through up to March 31, 2021. This Option Period is to enable continued services during the transition of the follow-on contract. Therefore, performance by the Contractor may not be required for the full term of this period. The exercised period of this Option is shown in Section B, Clause B.4, Contract Cost and Contract Fee, Table B.4-Option to Extend Services.
- (c) The maximum period of performance for the Contract (excluding the Transition Period), if extended beyond the *Base Period* of the Contract, shall not exceed twelve (12) years and six months.
 - (d) The period of performance for the Recovery Act work specified in Section B shall be for the period of performance beginning on the effective date of modification A037, as specified on the Standard Form 30, block 3, through September 30, 2012.”

All other terms and conditions remain unchanged by this action.

End of Modification 751