

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES	
				1 5	
2. AMENDMENT/MODIFICATION NO. 0540		3. EFFECTIVE DATE 06/04/2014		4. REQUISITION/PURCHASE REQ. NO. 14EM002086	
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352		CODE 00601		5. PROJECT NO. (If applicable)	
				7. ADMINISTERED BY (If other than Item 6)	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Scott M. Sax, President 2620 Fermi Avenue Richland WA 99354				(x) 9A. AMENDMENT OF SOLICITATION NO.	
				9B. DATED (SEE ITEM 11)	
				x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655	
				10B. DATED (SEE ITEM 13) 03/23/2005	
CODE 167280762		FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Clause I.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.


14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

CHANGE ORDER NO. WCH-CP-226

A. The purpose of this modification is to definitize the following change order, which was submitted to RL by WCH on January 30, 2014 (CCN 174482): "Change Proposal, WCH-CP-226, Revision 0, FR and D4 Incorporation of DOE-0342 Revision 2 Chronic Beryllium Disease Prevention Program - Phase 1." Contract revisions are detailed on Page 2 of this modification.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as hereofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) S.M. Sax, President		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)		16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	
15C. DATE SIGNED 6/19/14		16C. DATE SIGNED 6-23-14	

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

SF30 BLOCK 14 CONTINUATION:

B. Based on negotiations of WCH-CP-226, the following increase is hereby made to Contract Target Cost within Contract Line Item No. 1:

Cost: \$373,405
 Fee: \$ 0
 Total: \$373,405

C. Section B, Table B.1, *Incentive Fee Structure*, is replaced in its entirety with the revised attached Table B.1. Contract replacement page B-18 is included with this modification. Revisions to Table B.1 are detailed below:

Element	From*	To	Increase
Target Cost – CLIN 1	\$1,889,763,322	\$1,890,136,727	\$373,405
Target Cost – TOTAL	\$2,256,203,345	\$2,256,576,750	\$373,405
Target Fee – CLIN 1	\$134,608,898	\$134,608,898	\$0
Target Fee – TOTAL	\$159,897,006	\$159,897,006	\$0
Maximum Cost Performance Incentive Fee – CLIN 1	\$255,118,048	\$255,168,458	\$50,410
Maximum Cost Performance Incentive Fee – TOTAL	\$304,587,451	\$304,637,861	\$50,410

*The base amounts for revisions identified in Table B.1 are from Modification No. 539.

D. The following contract sections will be updated for WCH-CP-226 in a future contract modification to be issued at a later date.

1. Section B, Table B.2, *Schedule of Quantities and Target Cost* – The following line items will be affected by WCH-CP-226:

- 100 Area Remaining Sites – D4-Non-Site Specific Support 100 Area (WBS 1.01.01.75.25) - CLIN 1 Target Cost and Total Target Cost increased by \$1,652.
- 300 Area Remaining Sites – D4-Non-Site Specific Support 300 Area (WBS 1.01.04.75.25) - CLIN 1 Target Cost and Total Target Cost increased by \$12,032.
- 600 Area – 618-10 Burial Ground Remediation (WBS 1.03.14.01.23 / .25 / .26 / .27) – Field Remediation 618-10 - CLIN 1 Target Cost and Total Target Cost increased by \$34,287.
- Surveillance and Maintenance – D4-Management and Support (WBS 1.01.99.01.29) - CLIN 1 Target Cost and Total Target Cost increased by \$176,036.
- Final Closure – Field Remediation-Management and Support (WBS 1.03.99.01.29) - CLIN 1 Target Cost and Total Target Cost increased by \$80,465.
- Mission Support/General Support – Management and Support (WBS 1.06.01 / 1.06.02 / 1.06.03 / 1.06.04 / 1.06.05 / 1.06.06) – CLIN 1 Target Cost and Total Target Cost increased by \$68,933.
- TOTAL – CLIN 1 Target Cost and Total Target Cost increased by \$373,405.

2. Section J, Attachment J-1, *River Corridor Closure Contract Work Scope* – The following line items will be revised by WCH-CP-226:
 - 100 Area Remaining Sites – D4-Buildings – D4-Non-Site Specific Support 100 Area (WBS 1.01.01.75.25.01) – CP-226 added to Column H.
 - 300 Area Remaining Sites – D4-Remaining Facilities – D4-Non-Site Specific Support 300 Area Sites (WBS 1.01.04.75.25.01) – CP-226 added to Column H.
 - 600 Area – 618-10 Burial Ground Remediation (CLIN #3) – Remediate Burial Ground 618-10 (WBS 1.03.14.01.23.01) – 300 Area North Solid Waste Burial Ground – CP-226 added to Column H.
 - Surveillance and Maintenance – D4-Management and Support (WBS 1.01.99.01.29.01) – CP-226 added to Column H.
 - Final Closure – Miscellaneous Restoration – Field Remediation-Management and Support (WBS 1.03.99.01.29.01) – CP-226 added to Column H.
 - Mission Support/General Support (MS/GS) – MS/GS Project Integration (WBS 1.06.01.01.01.01) – CP-226 added to Column H.
 - MS/GS-Project Services (WBS 1.06.02.01.01.01) – CP-226 added to Column H.
 - MS/GS-SHQ (WBS 1.06.03.01.01.01) – CP-226 added to Column H.
 - MS/GS-Engineering (WBS 1.06.04.01.01.01) – CP-226 added to Column H.
 - MS/GS-Regulatory Integration and Outreach (WBS 1.06.05.01.01.01) – CP-226 added to Column H.
 - MS/GS-Office of the Project General Manager (WBS 1.06.06.01.01.01) – CP-226 added to Column H.

- E. This modification does not obligate additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 - FAR 52.232-22 - Limitation of Funds (Apr 1984).

- F. Correspondence related to this contract action is identified below:
 1. WCH Ltr. No. 174482, S. L. Feaster to J. C. Connerly, RL, “Change Proposal, WCH-CP-226, Revision 0, FR and D4 Incorporation of DOE-0342 Revision 2 Chronic Beryllium Disease Prevention Program – Phase 1,” dated January 30, 2014
 2. Contract No. DE-AC06-05RL14655, Contract Modification No. 508, dated December 18, 2013 (WCH CCN 174054) (WCH-CP-226 Notice-to-Proceed with Not-to-Exceed Authorized Limit of \$1,000,000)
 3. WCH Ltr. No. 172560, S. L. Feaster to J. J. Short, RL, “Approval of Hanford Site Chronic Beryllium Disease Prevention Program, DOE-342, Revision 2,” dated September 12, 2013
 4. RL Ltr. No. 13-NSD-0036_RL (CCN 172268), J. J. Short to C. A. Johnson, WCH, “Consolidated Recommendation for Sitewide Implementation of the Hanford Site Chronic Beryllium Disease Prevention Program (CBDPP), DOE-0342, Revision 2,” dated August 9, 2013
 5. WCH Ltr. No. 171812, B. C. Covert to D. J. Riffe, MSA, “Washington Closure Hanford Implementation Schedule for DOE-0342 Revision 2 and Associated Procedures,” dated June 24, 2013
 6. RL Ltr. No. RL-NSD-0021_RL (CCN 171396), J. J. Short to C. A. Johnson, WCH, “Approval of Hanford Site Chronic Beryllium Disease Prevention Program (CBDPP), DOE-0342, Revision 2,” dated June 7, 2013

G. Contractor Statement of Release: In consideration of the modification agreed to herein as complete equitable adjustment for WCH-CP-226, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to WCH-CP-226.

There are no other changes to the terms and conditions of the contract.

End of Modification 540

TABLE B.1 INCENTIVE FEE STRUCTURE

Element	Definition/Reference	CLIN 1	CLIN 2	CLIN 3	CLIN 4	Total	
Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio)							
Target Cost	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (b)(1)	\$1,890,136,727	\$0	\$112,866,781	\$253,573,242	\$2,256,576,750	
Target Fee	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (b)(2)	\$134,608,898	\$0	\$7,899,297	\$17,388,811	\$159,897,006	
Estimated Incumbent Employee Pension Costs	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e)(5)	\$35,880,731	\$0	\$2,795,184	\$0	\$38,675,915	
Chronic Beryllium Disease Prevention Program	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e)(5)	\$5,000,000	\$0	\$0	\$0	\$5,000,000	
Cost Share Ratio (Govt/ Contractor)	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e)	80/20	80/20	80/20	80/20	80/20	
Schedule Performance Incentive Fee (CLIN 1)							
Completion of Contract Requirements	Fee earned for completion on or before the dates shown:	Date	Amount	Date	Amount	Date	Amount
		11/30/2013	\$32.8M	11/30/2014	\$16.3M		
		12/31/2013	\$32.0M	12/31/2014	\$14.8M		
		1/31/2014	\$31.2M	1/31/2015	\$13.3M		
		2/28/2014	\$30.4M	2/28/2015	\$11.9M		
		3/31/2014	\$29.6M	3/31/2015	\$10.4M		
		4/30/2014	\$28.8M	4/30/2015	\$8.9M		
		5/31/2014	\$28.0M	5/31/2015	\$7.4M		
		6/30/2014	\$23.7M	6/30/2015	\$5.9M		
		7/31/2014	\$22.2M	7/31/2015	\$4.4M		
		8/31/2014	\$20.7M	8/31/2015	\$3.0M		
9/30/2014	\$19.3M	9/30/2015	Zero				
10/31/14	\$17.8M						
Additional Schedule Performance Incentive Fee is available for the following work scope completions:							
CLIN 1	324 Facility and Waste Site	By TBD date	\$1.2M				
CLIN 3	618-10 Burial Grounds	By 9/30/2014	\$2.0M				
CLIN 3	618-11 Burial Grounds	By 9/30/2015	\$4.0M				
Total Maximum Incentive Fee							
Maximum Cost Performance Incentive Fee	Maximum Total Cost Performance Incentive Fee that may be earned	\$255,168,458 (13.5% of Target Cost)	\$0 (13.5% of Target Cost)	\$15,237,015 (13.5% of Target Cost)	\$34,232,388 (13.5% of Target Cost)	\$304,637,861 (13.5% of Target Cost)	
Maximum Schedule Performance Incentive Fee	Maximum Total Schedule Performance Incentive Fee that may be earned	\$34.0M	Zero	\$6.0M	Zero	\$40.0M	
Total Minimum Incentive Fee							
Minimum Cost Performance Incentive Fee	Minimum Total Cost Performance Incentive Fee that may be earned	Zero	Zero	Zero	Zero	Zero	
Minimum Schedule Performance Incentive Fee	Minimum Total Schedule Performance Incentive Fee that may be earned	Zero	Zero	Zero	Zero	Zero	