

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE		PAGE OF PAGES	
2. AMENDMENT/MODIFICATION NO. 0715		3. EFFECTIVE DATE 11/28/2016		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable) 1 5
6. ISSUED BY Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352		CODE 00601		7. ADMINISTERED BY (If other than item 6) Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352		CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD LLC Attn: Scott M. Sax: Washington Closure Hanford 2620 Fermi Avenue Richland WA 99354				(X) 9A. AMENDMENT OF SOLICITATION NO.		
				9B. DATED (SEE ITEM 11)		
				X 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655		
				10B. DATED (SEE ITEM 13) 03/23/2005		
CODE 167280762		FACILITY CODE		11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS		
<p>The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended. is not extended.</p> <p>Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.</p>						
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule						
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.						
CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)					
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:					
X	D. OTHER (Specify type of modification and authority) Clause 1.70, FAR 52.245-2 - Changes - Cost Reimbursement (8/17) - Alt I (Apr 1964)					
E. IMPORTANT: Contractor is not. X is required to sign this document and return 1 copies to the issuing office.						
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)						
<p>A. The purpose of this modification is to definitize Request for Equitable Adjustment No. 235 R1, WCH-REA-235 R1, entitled "Surveillance and Maintenance Schedule Extension (Pre-April FY 2013)", which was submitted to RL on August 25, 2016. Contract revisions are detailed on Page 2 of this modification.</p> <p>Period of Performance: 03/23/2005 to 09/30/2016</p> <p>Payment: OR for Richland U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 6017 Oak Ridge TN 37831 Continued ...</p>						
Except as provided herein, all terms and conditions of the document referenced in item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.						
15A. NAME AND TITLE OF SIGNER (Type or print) <i>Scott Sax President & Project Manager</i>				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Clara S. Harp		
15B. CONTRACTOR/OFFEROR <i>[Signature]</i>				15C. DATE SIGNED 12/16/16		16B. UNITED STATES OF AMERICA
				16C. DATE SIGNED 6/12/2018		

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC06-05RL14655/0715

PAGE	OF
2	5

NAME OF OFFEROR OR CONTRACTOR
WASHINGTON CLOSURE HANFORD LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Period of Performance: 03/23/2005 to 09/30/2016				

SF30 BLOCK 14 CONTINUATION:

- B. Based on negotiations of WCH-REA-235 R1, the following increases are hereby made to Contract Target Cost Fee within Contract Line Item No. 1:

	CLIN 1
Cost:	\$ 3,529,852
Fee:	\$ 250,000
Total	\$ 3,779,852

- C. Section B, Table B.1, *Incentive Fee Structure*, is replaced in its entirety with the revised attached Table B.1. Contract replacement page B-18 is included with this modification. Revisions to Table B.1 are detailed below:

Element	From*	To	Increase
Target Cost – CLIN 1	\$2,335,245,979	\$2,338,775,831	\$3,529,852
Target Cost – TOTAL	\$2,644,397,078	\$2,647,926,930	\$3,529,852
Target Fee – CLIN 1	\$159,116,781	\$159,366,781	\$250,000
Target Fee – TOTAL	\$180,286,095	\$180,536,095	\$250,000
Maximum Cost Performance Incentive Fee – CLIN 1	\$315,258,207	\$315,734,737	\$476,530
Maximum Cost Performance Incentive Fee – TOTAL	\$356,993,606	\$357,470,136	\$476,530

*The base amounts for revisions identified in Table B.1 are from Modification No. 714.

- D. The following contract sections will be updated for WCH-REA-235 R1 in a future contract modification to be issued at a later date.
- Section B, Table B.2, Schedule of Quantities and Target Cost – The following line items will be affected by WCH-REA-235 R1:
 - 100 Area – 100 D Area – D4-Non-Site Specific Support 100 Area (WBS 1.01.01.75.25) –CLIN 1 Target Cost and Total Target Cost increased by \$202,492.
 - 300 Area – 300 D Area – D4-Non Site Specific Support 300 Area Sites (WBS 1.01.04.75.25) –CLIN 1 Target Cost and Total Target Cost increased by \$353,080.
 - 400 Area – 300 D Area – D4-Non Site Specific Support (WBS 1.01.05.75.25) –CLIN 1 Target Cost and Total Target Cost increased by \$1,012.
 - Operate/Close Utilities – 100 Area – D4 – 100 Area O&C Utilities (WBS 1.01.07.01.16) –CLIN 1 Target Cost and Total Target Cost increased by \$411,878.
 - Operate/Close Utilities – 300 Area – D4 – 300 Area O&C Utilities (WBS 1.01.07.01.18) –CLIN 1 Target Cost and Total Target Cost increased by \$348,456.
 - Surveillance and Maintenance – 100 Area – D4-100 Area S&M (WBS 1.01.06.01.11) – CLIN 1 Target Cost and Total Target Cost increased by \$253,411.

- Surveillance and Maintenance – 300 Area – D4-300 Area S&M / D4-300 Area S&M for Building 324 (WBS 1.01.06.01.13/1.01.06.01.21) – CLIN 1 Target Cost and Total Target Cost increased by \$811,593.
 - Surveillance and Maintenance – 400 Area – D4-400 Area S&M (WBS 1.01.06.01.14) – CLIN 1 Target Cost and Total Target Cost increased by \$3,326.
 - Surveillance and Maintenance – D4-Management and Support (WBS 1.01.99.01.29) – CLIN 1 Target Cost and Total Target Cost increased by \$559,113.
 - Surveillance and Maintenance – Management and Support – MS/GS-Project Integration, Project Services, SHQ, Engineering, Regulatory and Environmental Management and Office of the Project Gen. Manager (WBS 1.06.01 / 1.06.02 / 1.06.03 / 1.06.04 / 1.06.05 / 1.06.06) – CLIN 1 Target Cost and Total Target Cost increased by \$585,492.
 - TOTAL – CLIN 1 Target Cost and Total Target Cost increased by \$3,529,852.
2. Section J, Attachment J-1, River Corridor Closure Contract Work Scope – The following line items will be revised by WCH-REA-235 R1:
- 100 Area – 100 Area Remaining Sites – D4 – Buildings – D4-Non-Site Specific Support 100 Area (WBS 1.01.01.75.25.01) REA-235 R1 added to Column H.
 - 300 Area – 300 Area Remaining Sites – D4 – Buildings – D4-Non-Site Specific Support 300 Area (WBS 1.01.04.75.25.01) REA-235 R1 added to Column H.
 - 400 Area – 400 Area Outside of the FFTF Security Fence – D4-Non-Site Specific Support (WBS 1.01.05.75.25.01) REA-235 R1 added to Column H.
 - Operate/Close Utilities – 100 Area – 100 Area Utilities – Operate and Close 100 Area Utilities (WBS 1.01.07.01.16.01) REA-235 R1 added to Column H.
 - Operate/Close Utilities – 300 Area – 300 Area Utilities – Operate and Close 300 Area Utilities (WBS 1.01.07.01.18.01) REA-235 R1 added to Column H.
 - Surveillance and Maintenance – 100 Area – Surveillance & Maintenance - 100 Area (WBS 1.01.06.01.11.01) REA-235 R1 added to Column H.
 - Surveillance and Maintenance – 300 Area – Surveillance & Maintenance - 300 Area (WBS 1.01.06.01.13.01) REA-235 R1 added to Column H.
 - Surveillance and Maintenance – 400 Area – Surveillance & Maintenance - 400 Area (WBS 1.01.06.01.14.01) REA-235 R1 added to Column H.
 - Surveillance and Maintenance – D4-Management and Support – D4-Management and Support (WBS 1.01.99.01.29.01) REA-235 R1 added to Column H.
 - Mission Support/General Support (MS/GS) – MS/GS Project Integration (WBS 1.06.01.01.01.01) – REA-235 R1 added to Column H.
 - MS/GS-Project Services (WBS 1.06.02.01.01.01) – REA-235 R1 added to Column H.
 - MS/GS-ESHQ (WBS 1.06.03.01.01.01) – REA-235 R1 added to Column H.
 - MS/GS-Engineering (WBS 1.06.04.01.01.01) – REA-235 R1 added to Column H.
 - MS/GS-Regulatory Integration and Outreach (WBS 1.06.05.01.01.01) – REA-235 R1 added to Column H.
 - MS/GS-Office of the Project General Manager (WBS 1.06.06.01.01.01) – REA-235 R1 added to Column H.

- E. This modification does not obligate additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 - FAR 52.232-22 - Limitation of Funds (Apr 1984).
- F. Request for Equitable Adjustment 235 Rev. 1 (WCH-REA-235 R1) was submitted by WCH to DOE-RL for consideration via letter (CCN 183970) from D. L. Plung, WCH, to J. C. Connerly, DOE, on August 25, 2016.
- G. Upon full execution of this contract modification, the contractor is authorized to draw unpaid Target Fee, less offsetting reductions, from the Special Financial Institution Account, stipulated in Section J, Attachment J-7.
- H. Contractor Statement of Release: In consideration of the modifications agreed to herein as complete equitable adjustment for WCH-REA-235 R1, the Contractor hereby releases the Government from any and all liability under this Contract for further equitable adjustment attributable to such facts or circumstances giving rise to this change.

CSH

~~Additional adjustments that may result from audit of the above-listed REA and other changes, as stipulated in the Reopener Clause below, are not subject to this release.~~

CSH

~~Reopener Clause: At the time of Contract definitization, audit of the above-listed proposal for adjustment has not been completed. Therefore, the parties agree that the negotiated price is subject to adjustment based on the results of subsequent audit report and resolution of audit findings. Should proposal audit results vary from the negotiated equitable adjustment for this action, the contract price shall be adjusted through negotiation.~~

There are no other changes to the terms and conditions of the contract.

End of Modification 715