



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

18-AMRP-0126

SEP 12 2018

Mr. L. Ty Blackford, President
and Chief Executive Officer
CH2M HILL Plateau Remediation Company
Richland, Washington 99352


Dear Mr. Blackford:


CONTRACT NO. DE-AC06-08RL14788 – AUTHORIZATION TO RESUME THE
PLUTONIUM FINISHING PLANT (PFP) PROJECT LOW RISK WORK IN ACCORDANCE
WITH THE PLUTONIUM FINISHING PLANT WORK RESUMPTION PLAN,
CHPRC-03689, REVISION 0

- References:
- (1) Plutonium Finishing Plant Work Resumption Plan, CHPRC-03689,
Revision 0, dtd. June 2018.
 - (2) RL ltr. to L. T. Blackford, CHPRC, from D. S. Shoop and J. C. Connerly,
“Near-Term Safety and Response Actions for the Plutonium Finishing Plant
(PFP) Project,” 18-AMRP-0042, dtd. January 5, 2018.

With the completion of the Jacobs Engineering Group Inc./CH2M HILL Plateau Remediation Company (CHPRC) Management Assessment of the PFP low risk work and successful closure of all the prestart findings, CHPRC is authorized to proceed with the 234-5Z Building low risk work as phased and outlined in Reference (1). The U.S. Department of Energy Richland Operations Office maintains its hold on all 234-5Z and the Plutonium Reclamation Facility (236-Z) high risk work per Reference (2).

If you have any questions, please contact us, or your staff may contact Bill Hamel, Assistant Manager for the River and Plateau, on (509) 373-9971.


Doug S. Shoop
Manager


Jenise C. Connerly
Contracting Officer

AMRP:TKT

cc: Kala K. Dickerson, CHPRC
Tracy A. Heidelberg, CHPRC
Connie J. Simiele, CHPRC
Daniel C. Wood, CHPRC
Kelly A. Wooley, CHPRC