

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES
			1   3

2. AMENDMENT/MODIFICATION NO. 207	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 12EM000693	5. PROJECT NO. (If applicable)
--------------------------------------	------------------------------------	--	--------------------------------

6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
--	---------------	---	---------------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Reese Bang 2420 Stevens Center Place Richland WA 99354-1659	(x)	9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788
		10B. DATED (SEE ITEM 13) 06/19/2008

CODE 805603128	FACILITY CODE
----------------	---------------

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
x	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: I.102-FAR 52.243-2-Changes-Cost Reimbursement
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
This modification makes the following Changes:

**CONTRACTOR'S STATEMENT OF RELEASE:**

In consideration of the modification(s) agreed to herein as complete equitable adjustments for the below-listed change orders, and any associated claim(s) for adjustment, including but not limited to claims for adjustment in Contract Risk for funding variance greater than 10%, in accordance with Clause B.5, Changes to Contract Cost and Contract Fee, the Contractor hereby releases the Government from any and all liability under this Contract for further equitable adjustments attributable to such facts or circumstances giving rise to the below-listed change orders and any associated claim(s) for adjustment;  
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <i>Richard M. Millien</i>	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly
15B. CONTRACTOR/OFFEROR <i>R. Millien</i> (Signature of person authorized to sign)	15C. DATE SIGNED 12/29/11
15D. UNITED STATES OF AMERICA	16B. DATE SIGNED <i>Jenise C. Connerly</i> (Signature of Contracting Officer) 12-30-2011

NAME OF OFFEROR OR CONTRACTOR  
CH2M HILL PLATEAU REMEDIATION COMPANY

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>The Contractor agrees that there will be no additional REAs submitted associated with the below-listed Change Orders, Modifications, or work being performed with American Reinvestment and Recovery Act (ARRA) funds;</p> <p>This modification precludes reopening of the below-listed ARRA Change Orders or associated modifications or REAs. The parties agree that the negotiated price within the respective Contract modifications is not subject to further adjustment.</p> <p>Exceptions: This release does not include conditions that are discovered by the Contractor subsequent to definitization of the below-listed Change orders and that constitute a Differing Site Condition pursuant to FAR 52.236-2, "Differing Site Conditions," or a "Change" pursuant to FAR 52.243-2, "Changes-Cost-Reimbursement."</p> <p>* Change Order #14: Directs CHPRC to ship Pu-238 drums and shows the increased number of work activities required to support drum shipment.</p> <p>* Change Order #15: American Recovery and Reinvestment Act - incorporate terms and conditions and authorize work activities to be performed.</p> <p>* Change Order #25: TRU Shipping.</p> <p>* Change Order #29: High Energy Real Time Radiography (RTR).</p> <p>* Change Order #30: ZP-1 Regulatory Changes (Pump and</p> <p>* Change Order #35: PFP Modifications (HEPA filter upgrades.</p> <p>* Change Order #37: Waste Retrieval Long Term Box Storage.</p> <p>* Change Order #39: 100K-57/100-K-63 Waste Site Remediation.</p> <p>* Change Order #44: EM-specific Reporting Requirements for Work Performed Under the American Recovery and Reinvestment Act.</p> <p>* Change Order #45: ALE and North Slope footprint reduction.</p> <p>* Change Order #55: Change necessary to incorporate the increase in remediation activities in the B/C Control Area to address differing site conditions.</p> <p>Continued ...</p>				

NAME OF OFFEROR OR CONTRACTOR  
CH2M HILL PLATEAU REMEDIATION COMPANY

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<ul style="list-style-type: none"> <li>* Change Order #57: 100-HR-3 Existing Facilities Operations and Maintenance.</li> <li>* Change Order #58: DX Pump and Treat Construction, Operations and Maintenance.</li> <li>* Change Order #61: K-West Basin Deactivation Enhancements.</li> <li>* Change Order #63: New Waste Sites 100-K-101 and 100 K-102.</li> <li>* Change Order #94: Low Level/Mixed-Low Level Waste volume inventory material difference.</li> <li>* Change Order #95: CCP Interface Requirements.</li> <li>* Change Order #96: Outer Zone Waste Site Remediation - extent of contamination condition.</li> <li>* Change Order #97: 100-K Area Zone Closure activities.</li> <li>* Change Order #98: 100-K Area Group 1 Waste Site Remediation - extent of contamination.</li> </ul> <p>END OF MODIFICATION Period of Performance: 06/19/2008 to 09/30/2013</p>				