

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE

PAGE OF PAGES

1 2

2. AMENDMENT/MODIFICATION NO.

0395

3. EFFECTIVE DATE

See Block 16C

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

00601

7. ADMINISTERED BY (If other than Item 6)

CODE

Richland Operations Office  
U.S. Department of Energy  
Richland Operations Office  
P.O. Box 550, MSIN A7-80  
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

CH2M HILL PLATEAU REMEDIATION COMPANY  
Attn: Kala Dickerson  
2420 Stevens Center Place  
Richland WA 99354-1659

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

x 10A. MODIFICATION OF CONTRACT/ORDER NO.  
DE-AC06-08RL14788

10B. DATED (SEE ITEM 13)

CODE 805603128

FACILITY CODE

06/19/2008

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE

X

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  
Clause I.102, FAR 52.243-2, Changes - Cost Reimbursement

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to issue Change Order 266, entitled, "200-BP-5 Operable Unit Construction and Operations and Maintenance of Transfer Pipelines," (details are on page 2 of this modification).

Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

J. Jeff Short

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

(Signature of Contracting Officer)

2-18-2018

**SF30 BLOCK 14 CONTINUATION:**

- B. This change order No. 266 authorizes all activities associated with the following:
1. Perform necessary and required activities associated with the installation of two pipelines from 200-BP-5 to the 200 West Pump and Treatment Facility for the treatment of Uranium and Technetium-99;
  2. upgrade an existing pump and associated instrumentation and electrical rack at an existing well;
  3. install a new pump and instrumentation and electrical rack at an existing well;
  4. perform operations and maintenance (O&M) of the pipelines; and
  5. perform additional O&M at the 200 West Pump and Treatment Facility required by the treatment of the groundwater delivered by the 200-BP-5 transfer pipelines through the remainder of the contract period.
- C. The Contractor is hereby provided an immediate notice-to-proceed (NTP) with a not-to-exceed (NTE) authorized limit of \$1,000,000 prior to the definitization of Change Order No. 266 in accordance with Contract Clause I.102, FAR 52.243-2, Changes – Cost Reimbursement. Contractor shall not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.
- D. This modification does not add additional funds to the Contract. However, the funding for this particular work was obligated to the contract in Modification no. 393; and was notated with the following statement: “AY 2015 - Initial funding after completing 15-days waiting period of Congressional notification.” Accordingly, work under the Contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the Contract in accordance with Clause I.81, "FAR 52.232-22 Limitation of Funds (Apr 1984).”
- E. The definitization schedule for this change order is as follows: (15-AMRP-0050)
- | <u>Action</u>  | <u>Date</u>   |
|--|---------------|
| Contractor submits technical, cost and fee proposal            | March 3, 2015 |
| Commence negotiations  | May 21, 2015  |
| Mutual agreement on definitization                             | June 1, 2015  |
| Contractor submits certificate of current cost or pricing data | June 8, 2015  |
| Execute definitization Contract modification                   | June 22, 2015 |
- F. There are no additional changes to the terms and conditions of the Contract. End of Modification 395.