

|  |                                    |   |                                |
|--|------------------------------------|---|--------------------------------|
| 2. AMENDMENT/MODIFICATION NO.<br>0524  | 3. EFFECTIVE DATE<br>See Block 16C | 4. REQUISITION/PURCHASE REQ. NO.<br>14EM001350  | 5. PROJECT NO. (If applicable) |
| 6. ISSUED BY<br>Richland Operations Office<br>U.S. Department of Energy<br>Richland Operations Office<br>P.O. Box 550, MSIN A7-80<br>Richland WA 99352 | CODE<br>00601                      | 7. ADMINISTERED BY (If other than Item 6)<br>Richland Operations Office<br>U.S. Department of Energy<br>Richland Operations Office<br>P.O. Box 550, MSIN A7-80<br>Richland WA 99352 | CODE<br>00601                  |

|   |  |
|---|--|
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)<br><br>WASHINGTON CLOSURE HANFORD, LLC<br>Attn: Scott M. Sax, President<br>2620 Fermi Avenue<br>Richland WA 99354 | (x) 9A. AMENDMENT OF SOLICITATION NO.<br><br>9B. DATED (SEE ITEM 11)<br><br>x 10A. MODIFICATION OF CONTRACT/ORDER NO.<br>DE-AC06-05RL14655<br><br>10B. DATED (SEE ITEM 13)<br>03/23/2005 |
| CODE 167280762      FACILITY CODE   |  |

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

|                |  |
|----------------|--|
| CHECK ONE<br>X | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.<br>Clause I.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984) |
|                | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).            |
|                | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:   |
|                | D. OTHER (Specify type of modification and authority)  |

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538  
 DUNS Number: 167280762  
 CHANGE ORDER NO. WCH-CP-258

A. The purpose of this modification is to increase the Not-to-Exceed (NTE) limit for implementation of the 300 Area Final Record of Decision (ROD). The NTE limit is hereby increased by \$20,000, for a total NTE authorized limit of \$120,000. Details of this contract change are included on Page 2 of this modification.  
 Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

|  |  |   |
|--|--|---|
| 15A. NAME AND TITLE OF SIGNER (Type or print)                                  | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)<br>Jenise C. Connerly |   |
| 15B. CONTRACTOR/OFFEROR<br><br><i>(Signature of person authorized to sign)</i> | 15C. DATE SIGNED   | 16B. UNITED STATES OF AMERICA<br><i>Jenise C. Connerly</i><br><i>(Signature of Contracting Officer)</i> |
|  |  | 16C. DATE SIGNED<br>3-20-2014   |

**SF 30 BLOCK 14 CONTINUATION:**

- B. This modification authorizes an increase in the NTE limit for performance of the following work scope under Change Order No. WCH-CP-258:
1. Task 1 – Remedial Design Report/Remedial Action Work Plan (RDR/RAWP) Soils Addendum and Integration – Develop the RDR/RAWP addendum for vadose zone remedy implementation at 300-FF-2 waste sites.
  2. Task 2 – Soil Sampling and Analysis Plan (SAP) – Develop the soil SAP corresponding to the RDR/RAWP soils addendum in Task 1.
  3. Task 3 – Other Transition Documents
    - Development of MP-14 final reclassification documentation for the 38 waste sites identified for “no additional action” in Table 1 of the 300 Area ROD.
    - Evaluation of approximately 40 waste sites identified for remediation in Table 1 of the 300 Area ROD. For sites that meet new cleanup requirements, final MP-14 reclassification documentation will be prepared.
    - Develop change notices to the interim action RDR/RAWP and/or SAP for soils.
- C. As stated in paragraph A, this modification increases the NTE cost authority for WCH-CP-258 by \$20,000, for a total NTE authority of \$120,000 prior to the definitization of Change Order No. WCH-CP-258 in accordance with Contract Clause I.70. A Notice-to-Proceed with an authorized NTE limit of \$80,000 was authorized by Contract Modification No. 510, dated January 2, 2014, and an increase in the NTE limit of \$20,000 was previously authorized by Contract Modification No. 518, dated February 18, 2014. Do not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.
- D. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."
- E. The revised definitization schedule for this change order is as follows:

| <b>Action</b>  | <b>Date</b>      |
|--|------------------|
| Contractor Submitted Technical, Cost, and Fee Proposal | January 20, 2014 |
| Commence Negotiations                                  | April 15, 2014   |
| Mutual Agreement on Definitization of Change           | April 22, 2014   |
| Execute Contract Modification                          | April 29, 2014   |

- F. Correspondence related to this contract modification is identified below:
1. Contract No. DE-AC06-05RL14655, Modification No. 518, dated February 18, 2014 (Authorized WCH-CP-258 NTE increase of \$20,000 – Total NTE \$100,000)

2. WCH Ltr. No. 174361, S. L. Feaster to J. C. Connerly, RL, "Change Proposal WCH-CP-258, Revision 0, Implementation of 300 Area Final Record of Decision (ROD)," dated January 20, 2014
3. Contract No. DE-AC06-05RL14655, Modification No. 510 (CCN 147261), dated January 2, 2014 (Authorized WCH-CP-258 Notice-to-Proceed with NTE limit of \$80,000)
4. RL Ltr. No. 14-AMRP-0016, J. J. Short to C. A. Johnson, WCH, "Implementation of 300 Area Final Record of Decision (ROD)," dated October 22, 2013 (CCN 173593)

There are no other changes to the terms and conditions of the contract.

End of Modification 524