

|   |                                    |   |  |
|---|------------------------------------|---|--|
| <b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>   |                                    | 1. CONTRACT ID CODE   | PAGE OF PAGES<br>1 5                   |
| 2. AMENDMENT/MODIFICATION NO.<br>0531   | 3. EFFECTIVE DATE<br>See Block 16C | 4. REQUISITION/PURCHASE REQ. NO.<br>14EM001638  | 5. PROJECT NO. (If applicable)         |
| 6. ISSUED BY<br>Richland Operations Office<br>U.S. Department of Energy<br>Richland Operations Office<br>P.O. Box 550, MSIN A7-80<br>Richland WA 99352                                    | CODE<br>00601                      | 7. ADMINISTERED BY (If other than Item 6)<br>Richland Operations Office<br>U.S. Department of Energy<br>Richland Operations Office<br>P.O. Box 550, MSIN A7-80<br>Richland WA 99352 | CODE<br>00601                          |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)<br>WASHINGTON CLOSURE HANFORD, LLC<br>Attn: Scott M. Sax, President<br>2620 Fermi Avenue<br>Richland WA 99354 |                                    | (x) 9A. AMENDMENT OF SOLICITATION NO.   | 9B. DATED (SEE ITEM 11)                |
| CODE 167280762  | FACILITY CODE                      | X 10A. MODIFICATION OF CONTRACT/ORDER NO.<br>DE-AC06-05RL14655  | 10B. DATED (SEE ITEM 13)<br>03/23/2005 |

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**



|           |   |
|-----------|---|
| CHECK ONE | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.  |
|           | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| X         | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:<br>Clause I.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)  |
|           | D. OTHER (Specify type of modification and authority)   |

E. IMPORTANT: Contractor  is not.  is required to sign this document and return 1 copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

Tax ID Number: 94-1381538  
DUNS Number: 167280762  
CHANGE ORDER NO. WCH-CP-211  
A. The purpose of this modification is to definitize the following change order, which was submitted to RL by WCH on October 7, 2013 (CCN 172886): Change Proposal WCH-CP-211, Revision 0, "Remediation of 5 100-H Area Sites." Contract revisions are detailed on Page 2 of this modification.  
Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

|   |  |
|---|--|
| 15A. NAME AND TITLE OF SIGNER (Type or print)<br>SM Sax, President  | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)<br>Jenise C. Connerly |
| 15B. CONTRACTOR/OFFEROR<br>        | 15C. DATE SIGNED<br>4/28/14  |
| 16B. UNITED STATES OF AMERICA<br> | 16C. DATE SIGNED<br>4-28-2014  |

**SF30 BLOCK 14 CONTINUATION:**

B. Based on negotiations of WCH-CP-211, the following increases are hereby made to Contract Target Cost and Target Fee within Contract Line Item No. 1:

Cost: \$1,594,957  
 Fee: \$ 111,647  
 Total: \$1,706,604

C. Section B, Table B.1, *Incentive Fee Structure*, is replaced in its entirety with the revised attached Table B.1. Contract replacement page B-18 is included with this modification. Revisions to Table B.1 are detailed below:

| Element   | From*           | To              | Increase    |
|---|-----------------|-----------------|-------------|
| Target Cost – CLIN 1                            | \$1,887,571,510 | \$1,889,166,467 | \$1,594,957 |
| Target Cost – TOTAL                             | \$2,254,011,533 | \$2,255,606,490 | \$1,594,957 |
|   |                 |                 |             |
| Target Fee – CLIN 1                             | \$134,455,529   | \$134,567,176   | \$111,647   |
| Target Fee – TOTAL                              | \$159,743,637   | \$159,855,284   | \$111,647   |
|   |                 |                 |             |
| Maximum Cost Performance Incentive Fee – CLIN 1 | \$254,822,154   | \$255,037,473   | \$215,319   |
| Maximum Cost Performance Incentive Fee – TOTAL  | \$304,291,557   | \$304,506,876   | \$215,319   |

\*The base amounts for revisions identified in Table B.1 are from Modification No. 530.

D. The following contract sections will be updated for WCH-CP-211 in a future contract modification to be issued at a later date.

1. Section B, Table B.2, *Schedule of Quantities and Target Cost* – The following line items will be affected by WCH-CP-211:
  - 100-H Area – Waste Site Remediation (REAs) (WBS 1.03.04.02.05 / 1.03.04.03.05) – Field Remediation-Waste Sites 100-H – Baseline Quantity increased by 36,473 Tons. CLIN 1 Target Cost and Total Target Cost increased by \$897,006.
  - 100-H Area – Field Remediation-100H Non Site Specific Support (WBS 1.03.04.75.25) – CLIN 1 Target Cost and Total Target Cost increased by \$352,168.
  - Final Closure – Field Remediation-Management and Support (WBS 1.03.99.01.29) – CLIN 1 Target Cost and Total Target Cost increased by \$50,213.
  - Mission Support/General Support – Management and Support (WBS 1.06.01 / 1.06.02 / 1.06.03 / 1.06.04 / 1.06.05 / 1.06.06) – CLIN 1 Target Cost and Total Target Cost increased by \$295,570.
  - TOTAL – CLIN 1 Target Cost and Total Target Cost increased by \$1,594,957.

2. Section C, Table C.1, *River Corridor Work Summary*, will be revised as follows for WCH-CP-211:
  - The number of waste sites is increased by five (5) each under Activity 6, “Field Remediation” “Waste Sites,” Summary Column “H Area,” and the Total Column for Activity 6, “Field Remediation” “Waste Sites;” and
  - The Total is increased by five (5) each under the Summary Column “H Area” and the overall Total for all waste sites and facilities.
  
3. Section J, Attachment J-1, *River Corridor Closure Contract Work Scope* – The following line items will be added and/or revised by WCH-CP-211:
  - **NEW** – 100-H Area – Waste Site Remediation (REAs) – Remediate Waste Site 100-H-49:1 (WBS 1.03.04.02.05.24) – WCH-CP-211 – Not in SPIF
  - **NEW** – 100-H Area – Waste Site Remediation (REAs) – Remediate Waste Site 100-H-51:1 (WBS 1.03.04.02.05.25) – WCH-CP-211 – Not in SPIF
  - **NEW** – 100-H Area – Waste Site Remediation (REAs) – Remediate Waste Site 100-H-51:3 (WBS 1.03.04.02.05.26) – WCH-CP-211 – Not in SPIF
  - **NEW** – 100-H Area – Waste Site Remediation (REAs) – Remediate Waste Site 100-H-59 (WBS 1.03.04.02.05.28) – WCH-CP-211 – Not in SPIF
  - **NEW** – 100-H Area – Waste Site Remediation (REAs) – Remediate Waste Site 100-H-51:6 (WBS 1.03.04.02.05.30) – WCH-CP-211 – Not in SPIF
  - 100-H Area – Burial Ground Remediation – Field Remediation-100H Non Site Specific Support (WBS 1.03.04.75.25.01) – WCH-CP-211 added to Column H.
  - Final Closure – Miscellaneous Restoration – Field Remediation-Management and Support (WBS 1.03.99.01.29.01) – WCH-CP-211 added to Column H.
  - Mission Support/General Support (MS/GS) – MS/GS Project Integration (WBS 1.06.01.01.01.01) – WCH-CP-211 added to Column H.
  - MS/GS-Project Services (WBS 1.06.02.01.01.01) –WCH-CP-211 added to Column H.
  - MS/GS-SHQ (WBS 1.06.03.01.01.01) – WCH-CP-211 added to Column H.
  - MS/GS-Engineering (WBS 1.06.04.01.01.01) – WCH-CP-211 added to Column H.
  - MS/GS-Regulatory Integration and Outreach (WBS 1.06.05.01.01.01) – WCH-CP-211 added to Column H.
  - MS/GS-Office of the Project General Manager (WBS 1.06.06.01.01.01) – WCH-CP-211 added to Column H.
  
- E. This modification does not obligate additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 - FAR 52.232-22 - Limitation of Funds (Apr 1984).
  
- F. Correspondence related to this contract action is identified below:
  1. WCH Ltr. No. 172886, S. L. Feaster to J. J. Short, RL, “Change Proposal, WCH-CP-211, Revision 0, Remediation of 5 100-H Area Sites,” dated October 7, 2013
  2. Contract No. DE-AC06-05RL14655, Modification No. 491, dated September 19, 2013 (WCH CCN 172754) - WCH-CP-211 Notice-to-Proceed with Not-to-Exceed limit of \$1,500,000)

- G. Contractor Statement of Release: In consideration of the modification agreed to herein as complete equitable adjustment for WCH-CP-211, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to WCH-CP-211.
  
- H. It should be noted that costs associated with revegetation as proposed by WCH for the waste sites included in this contract change were excluded from the final negotiated cost. Any revegetation activities will require a separate change order.

There are no other changes to the terms and conditions of the contract.

End of Modification 531

**TABLE B.1 INCENTIVE FEE STRUCTURE**

| Element  | Definition/Reference  | CLIN 1                                  | CLIN 2                        | CLIN 3                                 | CLIN 4                                 | Total                                   |        |
|--|---|---|-------------------------------|--|--|---|--------|
| <b>Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio)</b>                |   |   |                               |  |  |   |        |
| Target Cost  | Section I clause entitled FAR 52.216-10 Incentive Fee, para. (b)(1) | \$1,889,166,467                         | \$0                           | \$112,866,781                          | \$253,573,242                          | \$2,255,606,490                         |        |
| Target Fee   | Section I clause entitled FAR 52.216-10 Incentive Fee, para. (b)(2) | \$134,567,176                           | \$0                           | \$7,899,297                            | \$17,388,811                           | \$159,855,284                           |        |
| Estimated Incumbent Employee Pension Costs   | Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e)(5) | \$35,880,731                            | \$0                           | \$2,795,184                            | \$0                                    | \$38,675,915                            |        |
| Chronic Beryllium Disease Prevention Program   | Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e)(5) | \$5,000,000                             | \$0                           | \$0                                    | \$0                                    | \$5,000,000                             |        |
| Cost Share Ratio (Govt/ Contractor)  | Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e)    | 80/20                                   | 80/20                         | 80/20                                  | 80/20                                  | 80/20                                   |        |
| <b>Schedule Performance Incentive Fee (CLIN 1)</b>   |   |   |                               |  |  |   |        |
| Completion of Contract Requirements  | Fee earned for completion on or before the dates shown:             | Date                                    | Amount                        | Date                                   | Amount                                 | Date                                    | Amount |
|  |   | 11/30/2013                              | \$32.8M                       | 11/30/2014                             | \$16.3M                                |   |        |
|  |   | 12/31/2013                              | \$32.0M                       | 12/31/2014                             | \$14.8M                                |   |        |
|  |   | 1/31/2014                               | \$31.2M                       | 1/31/2015                              | \$13.3M                                |   |        |
|  |   | 2/28/2014                               | \$30.4M                       | 2/28/2015                              | \$11.9M                                |   |        |
|  |   | 3/31/2014                               | \$29.6M                       | 3/31/2015                              | \$10.4M                                |   |        |
|  |   | 4/30/2014                               | \$28.8M                       | 4/30/2015                              | \$8.9M                                 |   |        |
|  |   | 5/31/2014                               | \$28.0M                       | 5/31/2015                              | \$7.4M                                 |   |        |
|  |   | 6/30/2014                               | \$23.7M                       | 6/30/2015                              | \$5.9M                                 |   |        |
|  |   | 7/31/2014                               | \$22.2M                       | 7/31/2015                              | \$4.4M                                 |   |        |
|  |   | 8/31/2014                               | \$20.7M                       | 8/31/2015                              | \$3.0M                                 |   |        |
| 9/30/2014  | \$19.3M   | 9/30/2015                               | Zero                          |  |  |   |        |
| 10/31/14   | \$17.8M   |   |                               |  |  |   |        |
| Additional Schedule Performance Incentive Fee is available for the following work scope completions: |   |   |                               |  |  |   |        |
| CLIN 1   | 324 Facility and Waste Site   | By TBD date                             | \$1.2M                        |  |  |   |        |
| CLIN 3   | 618-10 Burial Grounds   | By 9/30/2014                            | \$2.0M                        |  |  |   |        |
| CLIN 3   | 618-11 Burial Grounds   | By 9/30/2015                            | \$4.0M                        |  |  |   |        |
| <b>Total Maximum Incentive Fee</b>   |   |   |                               |  |  |   |        |
| Maximum Cost Performance Incentive Fee   | Maximum Total Cost Performance Incentive Fee that may be earned     | \$255,037,473<br>(13.5% of Target Cost) | \$0<br>(13.5% of Target Cost) | \$15,237,015<br>(13.5% of Target Cost) | \$34,232,388<br>(13.5% of Target Cost) | \$304,506,876<br>(13.5% of Target Cost) |        |
| Maximum Schedule Performance Incentive Fee   | Maximum Total Schedule Performance Incentive Fee that may be earned | \$34.0M                                 | Zero                          | \$6.0M                                 | Zero                                   | \$40.0M                                 |        |
| <b>Total Minimum Incentive Fee</b>   |   |   |                               |  |  |   |        |
| Minimum Cost Performance Incentive Fee   | Minimum Total Cost Performance Incentive Fee that may be earned     | Zero                                    | Zero                          | Zero                                   | Zero                                   | Zero                                    |        |
| Minimum Schedule Performance Incentive Fee   | Minimum Total Schedule Performance Incentive Fee that may be earned | Zero                                    | Zero                          | Zero                                   | Zero                                   | Zero                                    |        |