

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. 0543		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO. 14EM002191	
5. PROJECT NO. (If applicable)		6. ISSUED BY Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352		7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Scott M. Sax, President 2620 Fermi Avenue Richland WA 99354		9A. AMENDMENT OF SOLICITATION NO.		9B. DATED (SEE ITEM 11)	
10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655		10B. DATED (SEE ITEM 13) 03/23/2005			
CODE 167280762		FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Clause I.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not. ☐ is required to sign this document and return _____ 0 copies to the issuing office.


14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

CHANGE ORDER NO. WCH-CP-264

A. The purpose of this modification is to authorize the contractor to continue full implementation of DOE-0342, Revision 2A, Hanford Site Chronic Beryllium Disease Prevention Program (CBDPP) and associated procedures, including assessment and characterization/verification activities for WCH's remaining facilities by the end of Fiscal Year 2015. The contractor is hereby provided an immediate Notice-to-Proceed (NTP) with a Not-to-Exceed (NTE) authorized limit of \$500,000. Details of this contract change are included on Page 2 of this modification.

Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 6-30-14

SF 30 BLOCK 14 CONTINUATION:

- B. As stated in paragraph A, above, this modification authorizes an NTP with an NTE authorized limit of \$500,000 prior to the definitization of Change Order No. WCH-CP-264 in accordance with Contract Clause I.70. Do not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.
- C. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."
- D. The definitization schedule for this change order is as follows:

Action	Date*
Contractor Submittal of Change Proposal No. WCH-CP-264 Due	45 Days
Commence Negotiations	95 Days
Mutual Agreement on Definitization of Change	105 Days
Execute Contract Modification	120 Days

*Date is specified as the number of calendar days after contractor receipt of this modification.

- E. Correspondence related to this contract action is identified below:
1. WCH Ltr. No. 176168, S. L. Feaster to J. C. Connerly, RL, "Washington Closure Hanford Cost and Schedule Proposal for Full Implementation of DOE-0342-002, Revision 1A and DOE-0342-004, Revision 0," dated May 28, 2014
 2. WCH Ltr. No. 174482, S. L. Feaster to J. C. Connerly, RL, "Change Proposal, WCH-CP-226, Revision 0, FR and D4 Incorporation of DOE-0342 Revision 2 Chronic Beryllium Disease Prevention Program – Phase 1," dated January 30, 2014
 3. MSA Ltr. No. MSA-1305501, J. A. Jahner to G. H. Branch, RL, "Consistent Strategy and Content for Communicating with Site Workers Regarding Chronic Beryllium Disease Prevention Program, Revision 2A and Associated Implementing Procedures," dated January 14, 2014
 4. Contract No. DE-AC06-05RL14655, Contract Modification No. 508, dated December 18, 2013 (WCH CCN 174054) (WCH-CP-226 Notice-to-Proceed with Not-to-Exceed Authorized Limit of \$1,000,000)
 5. RL Ltr. No. 13-NSD-0036_RL (CCN 172268), J. J. Short to C. A. Johnson, WCH, "Consolidated Recommendation for Sitewide Implementation of the Hanford Site Chronic Beryllium Disease Prevention Program (CBDPP), DOE-0342, Revision 2," dated August 9, 2013
 6. MSA Ltr. No. MSA-1302956A R1, J. A. Jahner to G. H. Branch, RL, "Consolidated Implementation Schedule Recommendation for Site Wide Implementation of DOE-0342, Revision 2, Hanford Site Chronic Beryllium Disease Prevention Program and Associated Procedures," dated July 29, 2013

There are no other changes to the terms and conditions of the contract.

End of Modification 543