

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES 1 3	
2. AMENDMENT/MODIFICATION NO. 0545		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO. 14EM002375	
5. PROJECT NO. (If applicable)		6. ISSUED BY Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352		7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy P.O. Box 550, MSIN A7-80 Richland WA 99352	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON CLOSURE HANFORD, LLC Attn: Scott M. Sax, President 2620 Fermi Avenue Richland WA 99354		9A. AMENDMENT OF SOLICITATION NO. (x)		9B. DATED (SEE ITEM 11)	
10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655		10B. DATED (SEE ITEM 13) 03/23/2005		11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS	
CODE 167280762		FACILITY CODE			

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Clause I.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not ☐ is required to sign this document and return _____ 0 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

CHANGE ORDER NO. WCH-CP-257

A. The purpose of this modification is to: (1) provide the contractor with a Notice-to-Proceed (NTP) to complete demolition and loadout of the 310 Tanks (310T1, 310T2, and 310T3) under Change Order No. WCH-CP-257; and (2) increase the Not-to-Exceed (NTE) limit for removal of MO-745, the 342 Complex, and the remainder of the 310 tanks and facilities. The NTE limit is hereby increased by \$750,000, for a total authorized NTE limit of \$1,315,000. Details of this contract change are included on Page 2 of this modification.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA <i>Jenise C. Connerly</i> (Signature of Contracting Officer)	16C. DATE SIGNED 7-11-2014
(Signature of person authorized to sign)			

CONTINUATION SHEET	REFERENCE NO. OF DOCUMENT BEING CONTINUED	PAGE	OF
	DE-AC06-05RL14655/0545	2	3

NAME OF OFFEROR OR CONTRACTOR
WASHINGTON CLOSURE HANFORD, LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Payment: OR for Richland U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 6017 Oak Ridge TN 37831 Period of Performance: 03/23/2005 to 09/30/2015				

SF 30 BLOCK 14 CONTINUATION:

- B. As stated in paragraph A, this modification increases the NTE cost authority for WCH-CP-257 by \$750,000, for a total NTE authorized limit of \$1,315,000 prior to the definitization of Change Order No. WCH-CP-257 in accordance with Contract Clause I.70. A Notice-to-Proceed with an NTE limit of \$65,000 was authorized by Contract Modification No. 517, dated February 11, 2014, and an increase in the NTE limit of \$500,000 was previously authorized by Contract Modification No. 529, dated April 15, 2014. Do not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.
- C. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."
- D. The revised definitization schedule for Change Order WCH-CP-257 is as follows:

Action	Date
Submittal Date of Contractor's Technical, Cost, and Fee Proposal	March 31, 2014
Commence Negotiations	July 28, 2014
Mutual Agreement on Definitization of Changes	August 4, 2014
Execute Contract Modifications	August 8, 2014

- E. Correspondence related to this contract modification is identified below:
1. Contract No. DE-AC06-05RL14655, Modification No. 529, issued April 15, 2014 (Authorized increase in the NTE limit by \$500,000, for a total authorized NTE of \$565,000)
 2. WCH Ltr. No. 175423, S. L. Feaster to J. C. Connerly, RL, "Change Proposal, WCH-CP-257, Revision 0, Remove MO-745, the 342 Complex, and Remaining 310 Tanks and Facilities," dated March 31, 2014
 3. Contract No. DE-AC06-05RL14655, Modification No. 517, (CCN 174591), dated February 11, 2014 (WCH-CP-257 Notice-to-Proceed with NTE authorized limit of \$65,000)
 4. RL Ltr. No. 13-AMRP-0125, (CCN 172738), J. J. Short to C. A. Johnson, WCH, "Transition Activities Necessary for the 300 Area," dated September 6, 2013

There are no other changes to the terms and conditions of the contract.

End of Modification 545