

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE
PAGE OF PAGES
1 2

2. AMENDMENT/MODIFICATION NO. 0568
3. EFFECTIVE DATE See Block 16C
4. REQUISITION/PURCHASE REQ. NO. 14EM003074
5. PROJECT NO. (If applicable)
6. ISSUED BY CODE 00601
7. ADMINISTERED BY (If other than Item 6) CODE 00601

Richland Operations Office
U.S. Department of Energy
P.O. Box 550, MSIN A7-80
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
WASHINGTON CLOSURE HANFORD, LLC
Attn: Scott M. Sax, President
2620 Fermi Avenue
Richland WA 99354

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
9C. DATED (SEE ITEM 13)
10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655
10B. DATED (SEE ITEM 13) 03/23/2005

CODE 167280762 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A I.70-FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 94-1381538
DUNS Number: 167280762
CHANGE ORDER NO. WCH-CP-286
A. The purpose of this modification is to increase the Not-to-Exceed (NTE) limit for procurement of equipment to continue remediation of the 300-296 Waste Site (Phase III). The NTE limit is hereby increased by \$191,146, for a total authorized NTE limit of \$2,191,146. Details of this contract change are included on Page 2 of this modification. Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED
15D. UNITED STATES OF AMERICA <i>Jenise C. Connerly</i> (Signature of Contracting Officer)	16C. DATE SIGNED 9-15-2014

SF 30 BLOCK 14 CONTINUATION:

- B. As stated in paragraph A, this modification increases the NTE cost authority for WCH-CP-286 by \$191,146, for a total NTE authorized limit of \$2,191,146 prior to the definitization of Change Order No. WCH-CP-286 in accordance with Contract Clause I.70. A Notice-to-Proceed with an NTE limit of \$2,000,000 was authorized by Contract Modification No. 546, dated July 16, 2014. Do not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work.
- C. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, "FAR 52.232-22 Limitation of Funds (Apr 1984)."
- D. The revised definitization schedule for Change Order WCH-CP-286 is as follows:

Action	Date
Submittal Date of Contractor's Technical, Cost, and Fee Proposal	August 28,2014
Commence Negotiations	November 20, 2014
Mutual Agreement on Definitization of Changes	December 1, 2014
Execute Contract Modifications	December 15, 2014

- E. Correspondence related to this contract modification is identified below:
1. WCH Ltr. No. 176925, S. L. Feaster to J. C. Connerly, RL, "Change Proposal, WCH-CP-286, Revision 0, Procurement of Initial Phase III Long Lead Procurement Items for 300-296 Waste Site Subcontractor Work and Geoprobe Testing," dated August 28, 2014
 2. Contract No. DE-AC06-05RL14655, Modification No. 546, (CCN 176528), dated July 16, 2014 (WCH-CP-286 Notice-to-Proceed with NTE authorized limit of \$2,000,000)

There are no other changes to the terms and conditions of the contract.

End of Modification 568