

**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

1. CONTRACT ID CODE

PAGE OF PAGES

1 2

2. AMENDMENT/MODIFICATION NO.

0694

3. EFFECTIVE DATE

04/26/2016

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (If applicable)

6. ISSUED BY

CODE

00601

7. ADMINISTERED BY (If other than Item 6)

CODE

00601

Richland Operations Office  
U.S. Department of Energy  
P.O. Box 550, MSIN A7-80  
Richland WA 99352

Richland Operations Office  
U.S. Department of Energy  
P.O. Box 550, MSIN A7-80  
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

WASHINGTON CLOSURE HANFORD LLC  
Attn: Scott M. Sax  
Washington Closure Hanford  
2620 Fermi Avenue  
Richland WA 99354

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

x 10A. MODIFICATION OF CONTRACT/ORDER NO.  
DE-AC06-05RL14655

10B. DATED (SEE ITEM 13)

CODE 167280762

FACILITY CODE

03/23/2005

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. I. 70-FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not.  is required to sign this document and return \_\_\_\_\_ 0 \_\_\_\_\_ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to increase the authorized Not-to-Exceed (NTE) authorized limit for the contractor to continue "Waste Site Sampling and Analysis and Documentation" under CP-336. The contractor is hereby provided an increase of \$130,000 bringing the current NTE amount to \$215,000. Details of this contract change are included on Page 2 of this modification.

Period of Performance: 03/23/2005 to 09/30/2016

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Jenise C. Connerly

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

(Signature of Contracting Officer)

NSN 7540-01-152-8070  
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)  
Prescribed by GSA  
FAR (48 CFR) 53.243

**SF 30 BLOCK 14 CONTINUATION:**

- B. As stated in paragraph A, this modification authorizes an increase to the NTE in the amount of \$130,000 prior to definitization of Change Order No. CP-336 in accordance with Contract Section I, Clause I.70. This NTE/NTP covers work associated with waste site 600-349 under CP-336 –“Waste Site Sampling and Analysis and Documentation.” Contractor shall not exceed the NTE amount provided herein without prior approval from the Contracting Officer via a modification to increase this amount. Contractor shall notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient to proceed with the identified work. The following table shows the previous NTE modifications associated with CP-336:

<b>Modification No.</b>	<b>NTE Amount</b>	<b>NTE Running Total</b>
686	\$ 20,000.00	\$ 20,000.00
Email 3/16/16	\$ 20,000.00	\$ 40,000.00
693	\$ 45,000.00	\$ 85,000.00
<b>Previous Total</b>	<b>\$ 40,000.00</b>	
694	\$ 130,000.00	\$ 215,000.00
<b>Current Total</b>	<b>\$ 215,000.00</b>	

- C. This modification does not add additional funds to the Contract. Accordingly, work under the Contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the Contract in accordance with Clause I.57, “FAR 52.232-22 Limitation of Funds (Apr 1984).”
- D. The definitization schedule and all other terms and conditions for Change Order CP-336 remain unchanged as set forth in Modification 686.

There are no other changes to the terms and conditions of the Contract.

End of Modification 694