

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE
PAGE OF PAGES
1 3

2. AMENDMENT/MODIFICATION NO. 0695
3. EFFECTIVE DATE 04/27/2016
4. REQUISITION/PURCHASE REQ. NO. 16EM001739
5. PROJECT NO. (If applicable)
6. ISSUED BY CODE 00601
7. ADMINISTERED BY (If other than Item 6) CODE 00601

Richland Operations Office
U.S. Department of Energy
P.O. Box 550, MSIN A7-80
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
WASHINGTON CLOSURE HANFORD LLC
Attn: Scott M. Sax
Washington Closure Hanford
2620 Fermi Avenue
Richland WA 99354

9A. AMENDMENT OF SOLICITATION NO.
9B. DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-05RL14655
10B. DATED (SEE ITEM 13) 03/23/2005

CODE 167280762 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)
X I.70-FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)

E. IMPORTANT: Contractor is not. [X] is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
A. The purpose of this modification is to definitize Change Order No. WCH-CP-301, entitled "Cost Impacts Associated with Anomalous Conditions for 600-358 and 600-349 Subcontract Schedule Impact", which was submitted to RL on December 11, 2014. Contract revisions are detailed on Page 2 of this modification.
Period of Performance: 03/23/2005 to 09/30/2016

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) S.M. Sax, President
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Clora S. Harp
15B. CONTRACTOR/OFFEROR
15C. DATE SIGNED 5/12/16
16B. UNITED STATES OF AMERICA
16C. DATE SIGNED 5/12/16

B. Based on negotiations of WCH-CP-301, the following increases are hereby made to Contract Target Cost Fee within Contract Line Item No. 1:

	<u>CLIN 1</u>
Cost:	\$ 2,711,798
Fee:	\$ 189,459
Total	\$ 2,901,257

C. Section B, Table B.1, *Incentive Fee Structure*, is replaced in its entirety with the revised attached Table B.1. Contract replacement page B-18 is included with this modification. Revisions to Table B.1 are detailed below:

Element	From*	To	Increase
Target Cost – CLIN 1	\$2,322,977,017	\$2,325,688,815	\$2,711,798
Target Cost – TOTAL	\$2,689,597,353	\$2,692,309,151	\$2,711,798
Target Fee – CLIN 1	\$158,258,332	\$158,447,791	\$189,459
Target Fee – TOTAL	\$183,559,062	\$183,748,521	\$189,459
Maximum Cost Performance Incentive Fee – CLIN 1	\$313,601,897	\$313,967,990	\$366,093
Maximum Cost Performance Incentive Fee – TOTAL	\$363,095,642	\$363,461,735	\$366,093

*The base amounts for revisions identified in Table B.1 are from Modification No. 690.

D. The following contract sections will be updated for WCH-CP-301 in a future contract modification to be issued at a later date.

1. Section B, Table B.2, Schedule of Quantities and Target Cost – The following line items will be affected by WCH-CP-301:
 - 100 Area – 100 Area Remaining Sites – Waste Site Remediation (REAs) - Fld. Rem.- Waste Sites.-100-IU-2 and 6, 100-IU Segment 1, 100-IU Segment 5, 100-IU Segment 4 – (WBS 1.03.07.05.01 / 1.03.07.02.05 / 1.03.07.03.05 / 1.03.07.05.05 / 1.03.07.05.04) - CLIN 1 Target Cost and Total Target Cost increased by \$2,027,051.
 - Final Closure – Field Remediation Management and Support – (WBS 1.03.99.01.29) – CLIN 1 Target Cost and Total Target Cost increased by \$101,353.
 - Mission Support/General Support – Management and Support (WBS 1.06.01 / 1.06.02 / 1.06.03 / 1.06.04 / 1.06.05 / 1.06.06) - CLIN 1 Target Cost and Total Target Cost increased by \$583,394.
 - TOTAL – CLIN 1 Target Cost and Total Target Cost increased by \$2,711,798.

2. Section J, Attachment J-1, River Corridor Closure Contract Work Scope – The following line items will be revised by WCH-CP-301:
 - 100 Area – 100 Area Remaining Sites – Waste Site Remediation (REAs) - (WBS 1.03.07.03.05.39) - Remediate Waste Site - 600-349 – CP-301 added to Column H.

- 100 Area – 100 Area Remaining Sites – Waste Site Remediation (REAs) - (WBS 1.03.07.03.05.40) - Remediate Waste Site - 600-358 – CP-301 added to Column H.
- Final Closure – Miscellaneous Restoration – Field Remediation Management and Support – (WBS 1.03.99.01.29.01) – Management and Support – CP-301 added to Column H.
- Mission Support/General Support (MS/GS) – MS/GS Project Integration (WBS 1.06.01.01.01.01) – CP-301 added to Column H.
- MS/GS-Project Services (WBS 1.06.02.01.01.01) CP-301 added to Column H.
- MS/GS-ESHQ (WBS 1.06.03.01.01.01) – CP-301 added to Column H.
- MS/GS-Engineering (WBS 1.06.04.01.01.01) – CP-301 added to Column H.
- MS/GS-Regulatory Integration and Outreach (WBS 1.06.05.01.01.01) – CP-301 added to Column H.
- MS/GS-Office of the Project General Manager (WBS 1.06.06.01.01.01) – CP-301 added to Column H.

- E. This modification does not obligate additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57 - FAR 52.232-22 - Limitation of Funds (Apr 1984).
- F. Change Order 301(WCH-CP-301) was submitted by WCH to DOE-RL for consideration via letter (CCN 178122) from Scott Feaster, WCH, to Jenise Connerly, DOE, on December 11, 2014.
- G. Contractor Statement of Release: In consideration of the modifications agreed to herein as complete equitable adjustment for WCH-CP-301, the Contractor hereby releases the Government from any and all liability under this Contract for further equitable adjustment attributable to such facts or circumstances giving rise to this change.

This release does not include any additional adjustments that may result from audit of the above-listed change proposal regarding Operations and Overhead (O&O) costs and Safety Incentive costs, as stipulated in the Reopener Clauses, below, and are not subject to this release.

Reopener Clause: “The Contractor hereby agrees to reopen the value of the Contract target cost and fee for CP-301 to a possible future downward adjustment, in an amount to be determined not to exceed \$667,609 plus applicable WCH NSSS, PM&S, MS/GS, subcontractor fee and WCH fee, following any required resolution of audits associated with O&O.”

Reopener Clause: “The Contractor hereby agrees to reopen the value of Contract target cost and fee for CP-301 to a possible future downward adjustment in an amount to be determined, not to exceed \$16,000, for direct costs plus applicable WCH NSSS, PM&S, MS/GS, subcontractor fee and WCH fee, following any required resolution of audits associated with subcontractor safety incentive pay-out by WCH.”

There are no other changes to the terms and conditions of the contract.

End of Modification 695

TABLE B.1 INCENTIVE FEE STRUCTURE

Element	Definition/Reference	CLIN 1	CLIN 2	CLIN 3	CLIN 4	Total	
Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio)							
Target Cost	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (b)(1)	\$2,325,688,815	\$0	\$113,047,094	\$253,573,242	\$2,692,309,151	
Target Fee	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (b)(2)	\$158,447,791	\$0	\$7,911,919	\$17,388,811	\$183,748,521	
Estimated Incumbent Employee Pension Costs	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e)(5)	\$50,204,816	\$0	\$2,795,184	\$0	\$53,000,000	
Chronic Beryllium Disease Prevention Program	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e)(5)	\$5,000,000	\$0	\$0	\$0	\$5,000,000	
Cost Share Ratio (Govt/ Contractor)	Section I clause entitled FAR 52.216-10 Incentive Fee, para. (e)	80/20	80/20	80/20	80/20	80/20	
Schedule Performance Incentive Fee (CLIN 1)							
Completion of Contract Requirements	Fee earned for completion on or before the dates shown:	Date	Amount	Date	Amount	Date	Amount
		11/30/2013	\$32.8M	11/30/2014	\$16.3M		
		12/31/2013	\$32.0M	12/31/2014	\$14.8M		
		1/31/2014	\$31.2M	1/31/2015	\$13.3M		
		2/28/2014	\$30.4M	2/28/2015	\$11.9M		
		3/31/2014	\$29.6M	3/31/2015	\$10.4M		
		4/30/2014	\$28.8M	4/30/2015	\$8.9M		
		5/31/2014	\$28.0M	5/31/2015	\$7.4M		
		6/30/2014	\$23.7M	6/30/2015	\$5.9M		
		7/31/2014	\$22.2M	7/31/2015	\$4.4M		
		8/31/2014	\$20.7M	8/31/2015	\$3.0M		
		9/30/2014	\$19.3M	9/30/2015	Zero		
10/31/14	\$17.8M						
Additional Schedule Performance Incentive Fee is available for the following work scope completions:							
CLIN 1	324 Facility and Waste Site	By TBD date	\$1.2M				
CLIN 3	618-10 Burial Grounds	By 9/30/2014	\$2.0M				
CLIN 3	618-11 Burial Grounds	By 9/30/2015	\$4.0M				
Total Maximum Incentive Fee							
Maximum Cost Performance Incentive Fee	Maximum Total Cost Performance Incentive Fee that may be earned	\$313,967,990 (13.5% of Target Cost)	\$0 (13.5% of Target Cost)	\$15,261,357 (13.5% of Target Cost)	\$34,232,388 (13.5% of Target Cost)	\$363,461,735 (13.5% of Target Cost)	
Maximum Schedule Performance Incentive Fee	Maximum Total Schedule Performance Incentive Fee that may be earned	\$34.0M	Zero	\$6.0M	Zero	\$40.0M	
Total Minimum Incentive Fee							
Minimum Cost Performance Incentive Fee	Minimum Total Cost Performance Incentive Fee that may be earned	Zero	Zero	Zero	Zero	Zero	
Minimum Schedule Performance Incentive Fee	Minimum Total Schedule Performance Incentive Fee that may be earned	Zero	Zero	Zero	Zero	Zero	