

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0727	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Richlands Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN H5-20 Richland WA 99352	CODE 893039	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN H5-20 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Kala Dickerson 2420 Stevens Drive RICHLAND WA 99352-1659		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE 805603128 FACILITY CODE			9B. DATED (SEE ITEM 11)
		x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788
			10B. DATED (SEE ITEM 13) 06/19/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Clause I.102 FAR 52.243-2 Changes - Cost Reimbursement.

E. IMPORTANT: Contractor is not is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: 805603128

A. The purpose of this modification is to increase the Not-to-Exceed (NTE) limit for FY 2020 Work Scope and revise the definitization schedule.

Contract Changes are detailed on page 2 of this modification.

Payment:

Period of Performance: 06/19/2008 to 09/30/2020

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA Signature on File (Signature of Contracting Officer)	16C. DATE SIGNED 12/30/2019

Previous edition unusable

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0727	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Richlands Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN H5-20 Richland WA 99352	CODE 893039	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN H5-20 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Kala Dickerson 2420 Stevens Drive RICHLAND WA 99352-1659		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 805603128 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788	
		10B. DATED (SEE ITEM 13) 06/19/2008	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Clause I.102 FAR 52.243-2 Changes - Cost Reimbursement.

E. IMPORTANT: Contractor is not is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: 805603128


A. The purpose of this modification is to increase the Not-to-Exceed (NTE) limit for FY 2020 Work Scope and revise the definitization schedule.

Contract Changes are detailed on page 2 of this modification.

Payment:

Period of Performance: 06/19/2008 to 09/30/2020

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) L. Ty Blackford CHPRC President and C.E.O.	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 12/23/2019
	16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)
	16C. DATE SIGNED

Previous edition unusable

- B. The fiscal year 2020 Notice-to-Proceed with Not-to-Exceed (NTE) limit of \$100,000,000 was authorized in Contract Modification No. 0718, dated September 27, 2019. The NTE limit was increased to \$150,000,000 in Modification 0724, dated November 14, 2019. This modification increases the NTE cost authority for FY2020 by \$50,000,000 for a new total NTE authorized limit of \$200,000,000 prior to definitization in accordance with Contract Clause I.102, FAR 52.243-2, Changes – Cost Reimbursement. Contractor shall not exceed the NTE amounts provided herein without prior approval from the Contracting Officer via a modification to increase the amounts. Contractor shall notify the Contracting Officer in writing with the rationale if the NTE amounts are insufficient to proceed with the identified work.
- C. If bilateral agreement is not reached prior to January 31, 2020, the definitization schedule for the revision to estimated cost and fee for Extension Period (FY20) is as follows:

Action	Date*
Contractor Submittal of Technical, Cost, and Fee Proposal Due	45 Days
Commence Negotiations	65 Days
Mutual Agreement on Definitization of Change	70 Days
Execute Contract Modification	80 Days

*Date is specified as the number of calendar days after January 31, 2020.

- D. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.81 – FAR 52.232-22 – Limitation of Funds (Apr 1984).

There are no other changes to the terms and conditions of the contract. End of Modification 727.