

| | | | | |
|--|------------------------------------|--|--|--|
| AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | | 1. CONTRACT ID CODE | PAGE OF PAGES 1 2 | |
| 2. AMENDMENT/MODIFICATION NO. 0270 | 3. EFFECTIVE DATE See Block 16C | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (If applicable) | |
| 6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352 | CODE 00603 | 7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352 | CODE 00603 | |
| 8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: BRIAN THOMAS C/O URS ENERGY & CONSTRUCTION, INC. PO BOX 73 / 720 PARK BLVD BOISE ID 837290073 | | (x) 9A. AMENDMENT OF SOLICITATION NO. | 9B. DATED (SEE ITEM 11) | |
| CODE 806500521 | FACILITY CODE | x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800 | 10B. DATED (SEE ITEM 13) 05/29/2008 | |

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

| | |
|-----------|---|
| CHECK ONE | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. |
| | B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |
| | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: |
| X | D. OTHER (Specify type of modification and authority) FAR 52.243-2 Changes-Cost Reimbursement (AUG 1984) |

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to increase the Not to Exceed (NTE) value of \$4M issued in Change Order Modification 251 (14-CPM-0081, dated 03/17/14) for Washington River Protection Solutions LLC (WRPS) to continue work on the A and AX Retrieval Project in accordance with the Statement of Work (SOW) provided in Attachment 1 of Modification 251. As a result of this modification, the current NTE value of \$4M is increased by \$3M, for an updated total NTE value of \$7M. The \$7M NTE increase is based on the FY 2014 total forecast amount.

WRPS submitted a cost and technical proposal for the A and AX Retrieval Project work scope on May 12th, 2014 (WRPS-1303318 R1, dated) and a Technical Evaluation is currently in progress. In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (APRIL, Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

| | | | |
|---|------------------|---|---------------------------------|
| 15A. NAME AND TITLE OF SIGNER (Type or print) | | 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Wade E. Hader | |
| 15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign) | 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer) | 16C. DATE SIGNED 9 June 2014 |

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC27-08RV14800/0270

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

| ITEM NO. (A) | SUPPLIES/SERVICES (B) | QUANTITY (C) | UNIT (D) | UNIT PRICE (E) | AMOUNT (F) |
|-----------------|---|-----------------|-------------|-------------------|---------------|
| | <p>1984), WRPS shall continue to segregate costs associated with this Change Order in a separate charge account until this change is definitized. The revised definitization schedule for this Change Order is as follows:</p> <p>03/17/14 - Change Order Issued 05/12/17 - Cost and Technical Proposal Received 05/15/14 - Independent Government Cost Estimate Received 06/27/14 - Technical Evaluation Complete (Estimated) 07/18/14 - Cost Analysis Complete (Estimated) 07/30/14 - Price Negotiation Memorandum Complete (Estimated) 08/12/14 - Begin Negotiations (Estimated) 08/30/14 - Definitize Change Order via Fully Executed Contract Modification (Estimated)</p> <p>This change order will be definitized by August 30th, 2014. All other terms and conditions remain unchanged. Period of Performance: 06/20/2008 to 09/30/2016</p> | | | | |