



OFFICE OF RIVER PROTECTION

P.O. Box 450, MSIN H6-60
Richland, Washington 99352

MAR 05 2013

13-CPM-0037

Mr. Charles A. Simpson, Contracts Manager
Washington River Protection Solutions LLC
2440 Stevens Center Place
Richland, WA 99354

Mr. Simpson:

CONTRACT NO. DE-AC27-08RV14800 – TRANSMITTAL OF CONTRACT
MODIFICATION 200

The purpose of this letter is to transmit the fully executed Contract Modification 200. This Change Order modification is to direct Washington River Protection Solutions LLC (WRPS) to begin field testing of an alternative dome cutting technology and demonstrate that the technology can be successfully deployed. WRPS is authorized to begin work with a not-to-exceed value of \$300,000.

If you have any questions regarding this modification, please contact me, at (509) 373-7914.

A handwritten signature in blue ink, appearing to read "Susan C. Johnson".

Susan C. Johnson
Contracting Officer

CPM:SCJ

Attachment

cc w/attach:
T. Y. Hale, RL
WRPS Correspondence

Attachment
to
13-CPM-0037

Contract Modification 200

(Total number of pages, 4)

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
 200 02/21/2013

6. ISSUED BY CODE 00603 7. ADMINISTERED BY (If other than Item 6) CODE 00603

Office of River Protection
 U.S. Department of Energy
 Office of River Protection
 P.O. Box 450
 Richland WA 99352

Office of River Protection
 U.S. Department of Energy
 Office of River Protection
 P.O. Box 450
 MS: H6-60
 Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.

WASHINGTON RIVER PROTECTION SOLUTIONS LLC
 Attn: KAREN VACCA
 C/O URS ENERGY & CONSTRUCTION, INC.
 PO BOX 73 / 720 PARK BLVD
 BOISE ID 837290073

9B. DATED (SEE ITEM 11)

x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800
 10B. DATED (SEE ITEM 13) 05/29/2008

CODE 806500521 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
 See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE
 X A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 FAR 52.243-2 Changes - Cost Reimbursement (AUG 1987)

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ 0 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 The purpose of this Change Order is to direct WRPS to perform field testing of an alternative dome cutting technology and demonstrate that the technology can be successfully deployed in accordance with the attached Statement of Work. WRPS is authorized to begin work with a Not to Exceed (NTE) value of \$300,000.
 WRPS shall submit a technical proposal, with a schedule and cost estimate, for this work within 30 days of receipt of this Change Order.
 In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (APRIL, 1984), WRPS shall create a separate charge account to segregate costs associated with this Change Order until the change is definitized. The definitization schedule for this Change Order is as follows:
 3/19/13 - Receipt of proposal from WRPS
 Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
 Susan C. Johnson

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
 (Signature of person authorized to sign) (Signature of Contracting Officer) 02/21/2013

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC27-08RV14800/200

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	4/5/13 - Begin Negotiations 4/19/13 - Definitize Change Order via Fully executed contract Modification   Period of Performance: 06/20/2008 to 09/30/2013				

Attachment 1:
Statement of Work
Flow Measurement Testing for Double Shell Tanks
DE-AC27-08RV14800, MODIFICATION 200

Statement of Work
C-105 Rotary Hole Saw

SCOPE:

WRPS is to develop a deployable alternate technology to the water/abrasive cutting technology that is currently in the baseline. The alternate technology must be suitable for cutting a fifty-five inch hole in the dome of 241-C-105. This dome cut will be of sufficient quality to support the installation and retrieval operations of the vacuum version of the Mobile Arm Retrieval System (MARS-V) and will minimize the addition of abrasive materials into the tank waste to the greatest extent possible.

The scope of this statement of work starts after the successful demonstration of the alternate technology at the factory. The scope includes transportation to the Hanford site, mock up testing and training, the necessary labor and materials to support testing, and the activities necessary for performing the dome cut on C-105. The mock up testing and training is to take place on the Hanford site at the Cold Test Facility North. The cutting of the dome mockup shall be as similar to the actual cutting expected for C-105 as possible.

Disposal of the dome core and associated equipment used in the dome cut shall be of a condition for suitability for onsite disposal.

The Contractor shall submit a detailed lifecycle cost estimate and supporting schedule. Written reports on the results of the Factory Acceptance Tests, and on-site testing and training.

The work will be performed in accordance with the provisions of Tank Operations Contract NO. DE-AC27-08RVI4800