

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   2	
2. AMENDMENT/MODIFICATION NO. 212	3. EFFECTIVE DATE 05/13/2013	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)	
6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 00603	7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: KAREN VACCA C/O URS ENERGY & CONSTRUCTION, INC. PO BOX 73 / 720 PARK BLVD BOISE ID 837290073		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)	
CODE 806500521 FACILITY CODE		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800	10B. DATED (SEE ITEM 13) 05/29/2008	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

**12. ACCOUNTING AND APPROPRIATION DATA (If required)**

See Schedule

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2 Changes - Cost Reimbursement ( AUG 1987)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return 0 copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

The purpose of this Change Order is to direct WRPS to begin work on the new permit conditions for 241-AY-102 annulus fan from a minor stack to a major stack. All work shall be in accordance with the attached Statement of Work. WRPS is authorized to begin work with a Not to Exceed (NTE) value of \$70,000.

WRPS shall submit a technical proposal, with a schedule and cost estimate, for this work within 30 days of receipt of this Change Order.

In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (APRIL, 1984), WRPS shall create a separate charge account to segregate costs associated with this Change Order until the change is definitized. The definitization schedule for this Change Order is as follows:

5/29/13- Receipt of Proposal from WRPS

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Susan C. Johnson	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 05/13/2013

**CONTINUATION SHEET**

REFERENCE NO. OF DOCUMENT BEING CONTINUED  
DE-AC27-08RV14800/212

PAGE OF  
2 2

NAME OF OFFEROR OR CONTRACTOR  
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	6/6/13 - Begin Negotiations 6/28/13 - Definitize Change Order via fully executed contract Modification Period of Performance: 06/20/2008 to 09/30/2013				

**Attachment 1**

**DE-AC27-08RV14800, MODIFICATION 212**

**Statement of Work**

**Department of Health (NOC877; EU218)**

**Operation of 296-A-19 Annulus Exhauster AY-102**

**STATEMENT OF WORK**  
**DEPARTMENT OF HEALTH (NOC 877; EU218)**  
**OPERATION OF 296-A-19 ANNULUS EXHAUSTER AY-102**

**Contract No. DE-AC27-08RV14800**

**Attachment to Modification 212**

**Technical Background**

On April 15, 2013, letter AIR 13-401 was received by the U.S. Department of Energy, Office of River Protection (ORP). The letter changed the designation of the tank 241-AY-102 annulus fan from a “minor” stack to that of a “major” stack. This change is a direct result of the leak of waste from the primary tank of 241-AY-102 into its annulus, requiring new permitting conditions not required for any other annulus fan within the double-shell tank system. On April 17, 2013, an e-mail from the ORP Contracting Officer, provided direction for WRPS to begin work to meet these new permit conditions.

Permit condition #4 shown below requires a time-sensitive plan to be developed.

**Monitoring – Evaluation Schedule Requirements**

A plan to evaluate the sampling system and continuous air monitoring systems to meet the sampling requirements for American National Standards Institute N13.1-1999, *Sampling and Monitoring Releases of Airborne Radioactive Substances from the Stacks and Ducts of Nuclear Facilities*, by June 30, 2013. The plan will require the following, with dates of completion:

- A review of the current sampling system efficiencies
- Development of technical basis documentation
- Evaluation of the current system
- Determination of system design needs
- Determination of completion dates for system changes if needed (*Washington Administrative Code* [WAC]-246-247-060(5), “Applications, Registration and Licensing,” WAC-246-247-075(3), “Monitoring, Testing, and Quality Assurance.”)

Permit condition #5 requires additional maintenance and inspections be completed.

Permit condition #6 requires:

The Washington State Department of Health (WDOH) will be notified when the initial inspection to meet 40 *Code of Federal Regulations* (CFR) 61 Appendix B, Method 114 (4.7), “Maintenance and Inspection Requirements,” have been completed. The deadline for this activity will be July 15, 2013 (WAC-246-247-075[2], WAC 246-247-060[5]).