

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 4
2. AMENDMENT/MODIFICATION NO. 0218	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 00603	7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: BRIAN THOMAS C/O URS ENERGY & CONSTRUCTION, INC. PO BOX 73 / 720 PARK BLVD BOISE ID 837290073		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 806500521	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800	10B. DATED (SEE ITEM 13) 05/29/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes-Cost Reimbursement (Aug 1987), ALT II (Apr 1984)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.


14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this supplemental agreement is to definitize the price (cost and fee) for fiscal years (FY) 2009 through 2012, in accordance with contract clause I.103, FAR 52.243-2, Changes-Cost Reimbursement (AUG 1984), to reflect the impact of numerous changed conditions that occurred during the base contract period. This action is a partial definitization of the base contract period price.

See continuation pages.

Period of Performance: 06/20/2008 to 09/30/2013

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Charles Simpson / WRPS Contract Manager	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Susan E. Bechtol
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 9-23-13
16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 23 09/10/2013

SF-30, Block 14, continued:

1. As a result of this modification, the contract value (cost and fee) is decreased by the amount of \$137,067,069. The total contract value (cost and fee) for FYs 2009-2012 is changed from \$2,157,942,000 to \$2,020,874,931. The table shown on page 4 of this modification shows the revised cost and fee by Sub-CLIN for FYs 2009 through 2012.
2. Contract clause B.4, Contract Cost and Contract Fee, paragraph (i) is revised as follows:

FROM:

(i) Contract Cost, Contract Price, and Available Fee by Fiscal Year and by Sub-CLIN will be adjusted annually by the Contracting Officer upon approval of the Performance Measurement Baseline, and whenever changes affecting the table are made under the Section I Clause entitled, Changes – Cost Reimbursement.

TO:

(i) Contract Cost, Contract Price, and Available Fee by Fiscal Year and by Sub-CLIN will be adjusted whenever changes affecting the table are made under the Section I Clause entitled, Changes – Cost Reimbursement.

3. Contract Section B, Supplies or Services and Prices/Costs, contract Section J.4, Attachment 2 – Performance Evaluation and Measurement Plan for FY 2010 – 2013, will be revised in a subsequent modification after negotiation of the FY 2013 cost and fee. At that time the contract value (cost and fee) will be adjusted for the entire base contract period (FYs 2009-2013).
4. Contractor's Statement of Release – In consideration of the modifications agreed to herein as complete equitable adjustments for the incorporation of Tank Farms Contract Reconciliation proposals identified below:

WRPS-1102829, dated 6/24/2011, Sub-CLIN 3.3,
WRPS-1103145, dated 7/15/2011, Sub-CLIN 1.3,
WRPS-1103148, dated 8/2/2011, Sub-CLIN 2.2,
WRPS-1103147, dated 8/18/2011, Sub-CLIN 2.1,
WRPS-1103146, dated 9/22/2011, Sub-CLIN 1.2,
WRPS-1102422.1, dated 9/26/2011, Sub-CLIN 3.2,
WRPS-1103149, dated 9/28/2011, Sub-CLIN 3.1,
WRPS-1103146 R1, dated 12/19/2012, Sub-CLIN 1.2.2,

and WRPS certified incurred cost submissions identified below:

WRPS-1102374, dated 5/12/2011, FY 2009 Final Incurred Cost,
WRPS-1101637, dated 3/31/2010, FY 2010 Final Incurred Cost,
WRPS-1201252, dated 3/29/2012, FY 2011 Final Incurred Cost,
WRPS-1301284, dated 3/26/2013, FY 2012 Final Incurred Cost,

the negotiated cost and fee herein as partial definitization of the TOC Reconciliation for FYs 2009-2012 based on the incurred cost submittals that are still subject to audit and adjustment in accordance with the H.23 Payments and Advances and I.79 FAR 52.232-12 Advance Payments clauses, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise under the identified incurred cost submittals.

5. All other Terms and Conditions remain unchanged.

Revised Cost & Fee for Contract B-4.1 Table

Contract Line Item Number (CLIN)	Current Contract Cost (through Mod 208)					Revised Contract Cost and Fee (Modification 218)				
	FY 2009	FY 2010	FY 2011	FY 2012	TOTAL	FY 2009	FY 2010	FY 2011	FY 2012	TOTAL
CLIN 1.2 Base Operations of the Tank Farms	\$136,911,000	\$131,910,000	\$142,222,000	\$146,364,000	\$557,407,000	\$137,827,005	\$163,839,711	\$170,317,205	\$182,789,034	\$654,752,955
CLIN 1.3 Analytical Lab Support	\$14,998,000	\$14,649,000	\$16,974,000	\$17,775,000	\$63,796,000	\$18,551,276	\$19,732,180	\$22,296,216	\$23,131,428	\$83,711,959
CLIN 2.1 Single Shell Tank Retrieval	\$39,669,000	\$28,153,000	\$42,729,000	\$57,276,000	\$167,827,000	\$57,403,068	\$72,752,511	\$75,625,974	\$84,296,755	\$290,078,308
CLIN 2.2 Single Shell Tank Farm Closure	\$12,070,000	\$14,246,000	\$22,238,000	\$27,879,000	\$76,433,000	\$1,885,657	\$2,367,273	\$2,266,018	\$381,496	\$7,400,443
CLIN 3.1 Treatment Planning, Waste Feed Delivery, and WTP Transition	\$9,725,000	\$16,257,000	\$24,005,000	\$29,459,000	\$79,446,000	\$7,973,682	\$17,498,036	\$20,512,679	\$36,090,551	\$82,074,928
CLIN 3.2 WTP Operational Readiness	\$3,083,000	\$3,154,000	\$3,255,000	\$4,864,000	\$14,358,000	\$926,406	\$3,845,905	\$2,538,026	\$3,272,674	\$10,583,010
CLIN 3.3 Immobilized High-Level Waste (IHLW) Storage & Shipping Facility Construction	\$93,000	\$0	\$832,000	\$4,277,000	\$6,040,000	\$829,600	\$3,462,842	\$2,535,361	\$3,317,522	\$10,145,325
CLIN 3.4 Upgrade and Operate the Effluent Treatment Facility	\$160,000	\$543,000	\$3,394,000	\$9,593,000	\$13,690,000	\$158,274	\$544,884	\$1,787,451	\$4,212,966	\$6,703,575
CLIN 4.1 Demonstration Bulk Vitrification System (DBVS) Construction & Operations	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
CLIN 4.2 Extended DBVS Operations	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
CLIN 4.3 Supplemental Treatment Design	\$0	\$2,500,000	\$3,677,000	\$2,158,000	\$8,335,000	\$0	\$2,798,664	\$8,547,404	\$976,925	\$12,322,993
CLIN 4.4 Supplemental treatment Construction & Operations	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
CLIN 4.5 Transuranic Tank Waste Treatment & Packaging	\$9,590,000	\$5,759,000	\$17,101,000	\$9,923,000	\$42,373,000	\$2,412	\$0	\$0	\$0	\$110,034
CLIN 5.1 Tank Selection, Retrieval, Pretreatment & Feed Delivery Design	\$34,118,000	\$6,848,000	\$2,674,000	\$1,973,000	\$45,613,000	\$0	\$0	\$0	\$0	\$0
CLIN 5.2 Retrieval, Pretreatment and Feed Delivery Construction & Design	\$0	\$34,417,000	\$49,008,000	\$43,452,000	\$126,877,000	\$0	\$0	\$0	\$0	\$0
CLIN 5.3 (Reserved - Moved and renamed CLIN 3.4)	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
CLIN 5.4 LAW/BOF/LAB Operations	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
CLIN 6.1 Hanford Employee Retirement & Benefit Plan Management	\$20,036,000	\$21,877,000	\$23,951,000	\$26,162,000	\$92,026,000	\$14,203,459	\$19,021,014	\$16,942,123	\$23,321,065	\$73,487,660
CLIN 6.2 Legacy Pension & Benefit Plan Management	\$100,827,000	\$113,582,000	\$117,716,000	\$126,066,000	\$458,191,000	\$71,526,845	\$146,785,096	\$90,633,410	\$79,044,602	\$387,989,952
Subtotal Costs	\$384,520,000	\$399,895,000	\$469,776,000	\$507,221,000	\$1,752,412,000	\$310,787,683	\$452,648,115	\$415,001,865	\$440,925,030	\$1,619,362,694
Subtotal Fee	\$11,565,000	\$21,188,000	\$21,608,000	\$27,314,000	\$81,675,000	\$14,902,548	\$21,704,882	\$19,899,711	\$21,142,750	\$77,649,890
Sub-Total Price	\$399,085,000	\$415,083,000	\$491,384,000	\$534,535,000	\$1,834,087,000	\$325,690,231	\$474,352,998	\$434,901,576	\$462,067,780	\$1,697,012,584
CLIN 7.1 ARRA	\$29,362,000	\$89,029,000	\$63,680,000	\$0	\$182,071,000	\$18,542,771	\$82,696,778	\$87,820,906	\$0	\$189,060,455
CLIN 7.2 ARRA	\$2,661,000	\$17,260,000	\$11,791,000	\$0	\$31,712,000	\$2,444,642	\$15,043,442	\$17,382,721	\$0	\$34,870,804
CLIN 7.3 ARRA	\$5,756,000	\$26,731,000	\$26,448,000	\$0	\$58,935,000	\$3,599,231	\$20,087,000	\$26,950,992	\$0	\$50,637,222
CLIN 7.4	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
CLIN 7.5 ARRA	\$539,000	\$6,943,000	\$3,268,000	\$0	\$10,750,000	\$820,051	\$2,960,284	\$4,272,691	\$0	\$8,053,026
CLIN 7.6 ARRA	\$0	\$10,832,000	\$7,213,000	\$0	\$18,045,000	\$0	\$8,620,572	\$10,278,267	\$0	\$18,998,839
Sub-Total ARRA Costs	\$38,318,000	\$150,795,000	\$112,400,000	\$0	\$301,513,000	\$25,406,695	\$129,408,075	\$146,705,577	\$0	\$301,520,347
ARRA Fee	\$2,853,000	\$11,180,000	\$8,309,000	\$0	\$22,342,000	\$2,853,000	\$11,180,000	\$8,309,000	\$0	\$22,342,000
Total ARRA PRICE	\$41,171,000	\$161,975,000	\$120,709,000	\$0	\$323,855,000	\$28,259,695	\$140,588,075	\$155,014,577	\$0	\$323,862,347
Grand Total Contract Cost	\$419,838,000	\$544,690,000	\$582,176,000	\$507,221,000	\$2,053,925,000	\$336,194,379	\$582,056,190	\$561,707,442	\$440,925,030	\$1,920,883,441
Grand Total Fee	\$14,418,000	\$32,368,000	\$29,917,000	\$27,314,000	\$104,017,000	\$17,755,548	\$32,884,882	\$28,208,711	\$21,142,750	\$99,991,890
Grand Total PRICE	\$434,256,000	\$577,058,000	\$612,093,000	\$534,535,000	\$2,157,942,000	\$353,949,926	\$614,941,072	\$589,916,153	\$462,067,780	\$2,020,874,911