

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0251	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 00603	7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: BRIAN THOMAS C/O URS ENERGY & CONSTRUCTION, INC. PO BOX 73 / 720 PARK BLVD BOISE ID 837290073		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 806500521	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800	10B. DATED (SEE ITEM 13) 05/29/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2, Changes-Cost Re-imbursement (AUG 1987)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ 0 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to issue a Change Order in accordance with Clause I-103, Federal Acquisition Regulation (FAR) 52.243-2, Changes-Cost Reimbursement (AUG 1987), and extend the proposal due date and revise the direction given in the original Request for Proposal (RFP) for the Nine Additional Single-Shell Tank Waste Retrievals (13-CPM-0351, dated January 13, 2014). The revision to the original RFP is as follows:

- The proposal shall also include the retrieval of a tenth tank that is required in the Tri Party Agreement milestone M-45-15 by September 30, 2022.
 - In addition to the original RFP for the nine SST's for retrieval in accordance with the current requirements of milestones B-3 and B-4 of the Consent Decree 08-5085-FVS (signed October 25, 2010), the proposal for the nine SSTs for retrieval shall also reflect an
- Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Marc T. McCusker
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)
15C. DATE SIGNED	16C. DATE SIGNED 03/17/2014

NAME OF OFFEROR OR CONTRACTOR

WASHINGTON RIVER PROTECTION SOLUTIONS LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>alternate schedule that completes the following:</p> <ul style="list-style-type: none"> o Retrieval of two SSTs by December 31, 2017 o Retrieval of four SSTs by December 31, 2019 o Retrieval of all nine tanks by September 30, 2022 <p>Washington River Protection Solutions, LLC (WRPS) is hereby authorized to begin work on the activities needed to retrieve waste from the nine additional Single-Shell Tanks (SSTs) in accordance with the Statement of Work in Attachment 1 of this modification with a Not to Exceed (NTE) value of \$4,000,000. This Change Order impacts Contract Line Item Number (CLIN) 2.1, Single-Shell Tank Retrieval.</p> <p>WRPS is directed to submit a cost and technical proposal within 120 days of receipt of the original RFP (13-CPM-0351, dated January 13, 2014). In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (APRIL 1984), WRPS shall create a separate charge account to segregate costs associated with this Change Order until the proposal is definitized. The definitization schedule is as follows:</p> <p>02/05/14-Independent Government Cost Estimate Complete 03/07/14-Change Order Issued 05/13/14-Cost and Technical Proposal Received 05/30/14-Technical Evaluation Complete 06/20/14-Price Negotiation Memorandum Complete 06/30/14-Begin Negotiations 07/15/14-Definitize Change Order via Fully Executed Contract Modification</p> <p>The Tank Farms Project Federal Project Director for Retrievals and Closure, Joni Grindstaff, approved the issuance of this change order and the NTE value of \$4M on February 5, 2014. This Change Order will be definitized by July 15, 2014. All other terms and conditions remain unchanged.</p> <p>Period of Performance: 06/20/2008 to 09/30/2016</p>				

DE-AC27-08RV14800, MODIFICATION 251

Attachment 1-Statement of Work SOW

Additional Nine Single-Shell Tank Waste Retrievals

FY 2014 241-A Tank Farm and 241-AX Tank Farm

**Contract Number DE-AC27-08RV14800
Modification 251, Statement of Work**

The workscope for FY 2014, are the activities required to prepare the next nine tanks in the 241-A Tank Farm and the 241-AX tank farm for retrieval operations. This scope includes proposal development for the next nine tanks, project management, design and installation of the necessary infrastructure to support field work activities, the development of work packages for existing equipment removal, field work for the removal of existing equipment, and site preparation work.

Project Management

The scope will be similar to the scope required for C-Farm retrievals. This scope includes: project management, project controls, technical baseline development, permitting, design, procurement, construction, readiness assessments, start-up and testing, and operations of waste retrieval systems in 241-A Tank Farm and 241-AX Farm. C Farm waste retrievals project management was conducted with each tank as an individual project, for the A and AX tank farms project management should be considered as a single project.

Preparatory activities

- Riser studies swab sampling
- SOW preparation for A/E services
- Work packages for equipment removal
- Pit and video inspections
- Ground scans
- IH & IS studies

Engineering

- Dome loading calculations
- Crane route maps
- Waste Retrieval Systems
- Safety Basis Analysis
- Transfer line routes, shielding calculations, valve box(s)
- Tank and tank farm ventilation systems, including vacuum relief valves and tank intake HEPA filters
- Retrieval Leak detection wells
- Utilities services

Site infrastructure/Utilities Installation

- Electrical service for Hydraulic pumps for pumps, retrieval equipment, and lighting
- Raw water service
- Potable Water service
- Decontamination trailers
- Project Trailer Complex, Office trailers, lunch/break rooms
- Portable fencing

Construction

**Contract Number DE-AC27-08RV14800
Modification 251, Statement of Work**

Removal of existing equipment and existing contamination within the pits and risers (AX-103 & AX-104)

Installation of exhauster and flex duct for ventilation during equipment removal

Preparation of removed equipment for disposal

Disposal of removed in tank equipment

Removal and disposal of excess existing exterior equipment