

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0254	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 00603	7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON RIVER PROTECTION SOLUTIONS LLC Attn: BRIAN THOMAS C/O URS ENERGY & CONSTRUCTION, INC. PO BOX 73 / 720 PARK BLVD BOISE ID 837290073		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 806500521	FACILITY CODE	x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800	10B. DATED (SEE ITEM 13) 05/29/2008
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS			

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2, Changes-Cost Re-imbursement (AUG 1987)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to issue a Change Order in accordance with Clause I-103, Federal Acquisition Regulation (FAR) 52.243-2, Changes - Cost Reimbursement (AUG 1987). Washington River Protection Solutions LLC (WRPS) is hereby authorized to proceed with work to perform annulus visual inspections on a three year interval for all 28 Double Shell Tanks in accordance with the Statement of Work provided in Attachment 1 of this modification, with a Not to Exceed (NTE) value of \$750,000. WRPS shall submit a cost and technical proposal within 30 days of receipt of this modification that will support the work scope defined in the attached SOW.

This Change Order impacts Contract Line Item Number (CLIN) 1.2.1, Base Operations. In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (APRIL, 1984), WRPS Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) WADE E. HADDER CONTRACTING OFFICER
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED
16B. UNITED STATES OF AMERICA <i>Waide E. Hadder</i> (Signature of Contracting Officer)	16C. DATE SIGNED 20 Mar 2014

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED

DE-AC27-08RV14800/0254

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR

WASHINGTON RIVER PROTECTION SOLUTIONS LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>shall create a separate charge account to segregate costs associated with this Change Order until the change is definitized. The definitization schedule for this Change Order is as follows:</p> <p>02/24/14 - Independent Government Cost Estimate Received 03/05/14 - Change Order Issued 04/04/14 - Cost and Technical Proposal Received 04/18/14 - Technical Evaluation Complete 05/02/14 - Price Negotiation Memorandum Complete 05/16/14 - Begin Negotiations 05/31/14 - Definitize Change Order via Fully Executed Contract Modification</p> <p>The Rough Order of Magnitude used to determine the NTE value of \$750,000 for this Change Order was provided by the technical point of contact, Jeremy Johnson, Tank Farms Program Division, Tank Integrity. This change order will be definitized by May 31, 2014. All other terms and conditions remain unchanged.</p> <p>Period of Performance: 06/20/2008 to 09/30/2016</p>				

ATTACHMENT 1:

Statement of Work

Double Shell Tank Annulus Video Inspections

DE-AC27-08RV14800, MODIFICATION 254

(Total: Two (2) pages including this cover page)

Double Shell Tank Annulus Visual Inspections

Background

During a routine inspection of the annulus of tank AY-102 in August 2012, unexpected material was discovered. The material was later determined to be from a leak in the primary tank. The routine inspection was being performed with a remote video camera as part of the Double-Shell Tank Integrity program. Currently these routine visual inspections are performed on a 5-7 year inspection frequency. The current approach which is priced in the contract, is to perform these inspections through 4 annulus risers and 1 primary tank riser on the 5-7 year frequency in all 28 DSTs. As a result of the observations in AY-102 it is necessary to change the approach to visual inspections of the DSTs. The purpose of this modification is to increase the priced visual inspections in the annulus of 28 DSTs. This modification also removes the priced in-tank inspections of the primary tank for DSTs. There is substantial redundancy between the in-tank visual inspections and the primary tank ultrasonic wall inspections. Both examine the liquid-air interface region as well as a portion of the tank dome above the liquid-air interface – areas suspected of having the highest corrosion rates. With a single exception, none of the 60 in-tank inspections completed to the end of fiscal year (FY) 2012 have identified a primary tank liner condition that required further evaluation. Three areas that have required further evaluation were found during annulus visual inspections and primary tank ultrasonic inspections.

Scope

Perform annulus visual inspections on a three-year interval for all 28 DSTs. The three year interval replaces the current five to seven year interval. The inspections will cover ≥ 95 percent of the annulus floor, and the primary tank dome, upper and lower haunches, sidewall, and insulating refractory visible from the annulus inspection risers. Perform ≥ 95 percent annulus visual inspections for all future inspections. These inspections replace the traditional four quadrant periodic annulus visual inspections that are the current inspection basis. Eliminate primary in-tank visual inspections.