

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE _____ PAGE OF PAGES
 1 2

2. AMENDMENT/MODIFICATION NO. 0283
 3. EFFECTIVE DATE See Block 16C
 4. REQUISITION/PURCHASE REQ. NO. _____
 5. PROJECT NO. (If applicable) _____

6. ISSUED BY CODE 00603
 7. ADMINISTERED BY (If other than Item 6) CODE 00603

Office of River Protection
 U.S. Department of Energy
 Office of River Protection
 P.O. Box 450
 Richland WA 99352

Office of River Protection
 U.S. Department of Energy
 Office of River Protection
 P.O. Box 450
 MS: H6-60
 Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
 WASHINGTON RIVER PROTECTION SOLUTIONS LLC
 Attn: BRIAN THOMAS
 C/O URS ENERGY & CONSTRUCTION, INC.
 PO BOX 73 / 720 PARK BLVD
 BOISE ID 837290073

9A. AMENDMENT OF SOLICITATION NO. _____

9B. DATED (SEE ITEM 11) _____

10A. MODIFICATION OF CONTRACT/ORDER NO.
 DE-AC27-08RV14800

10B. DATED (SEE ITEM 13)
 05/29/2008

CODE 806500521 FACILITY CODE _____

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
 See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.


CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) FAR 52.243-2 Changes-Cost Reimbursement (AUG 1984)

E. IMPORTANT: Contractor is not. is required to sign this document and return _____ 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 The purpose of this modification is to increase the Not to Exceed (NTE) value for Washington River Protection Solutions LLC (WRPS) to continue work on Phase 2 of the U.S. Department of Energy (DOE), Office of River Protection (ORP), AY-102 Recovery/Pumping Execution Plan, in accordance with the cost and technical proposal submitted in letter number WRPS-1400931 R3, dated 07/29/14. Change Order modification 253 (14-CPM-0080, dated 03/20/14) authorized WRPS to begin work on the AY-102 Pumping Plan Phase 2 with an NTE of \$3.5M and modification 268 (14-CPM-0137, dated 06/13/14) increased the NTE by an additional \$9M, for an updated total NTE value of \$12.5M. As a result of this modification, the current NTE of \$12.5M is increased by \$12.4M, for a revised NTE value of \$24.9M, which will support the scope of work through the end of January 2015. WRPS submitted the proposal for this work on 07/29/14 and the technical evaluation for this proposal is currently in Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) _____
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
 Wade E. Hader

15B. CONTRACTOR/OFFEROR _____
 15C. DATE SIGNED _____
 16B. UNITED STATES OF AMERICA

 (Signature of Contracting Officer)
 16C. DATE SIGNED
 09/25/2014

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC27-08RV14800/0283

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>progress with an estimated completion date of 09/26/14. Any additional NTE increases over the \$25M threshold will be subject to Business Clearance Approval from the Head of Contracting Activity. The Independent Government Cost Estimate for this work is \$51,386.</p> <p>In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (April, 1984), WRPS shall continue to segregate and charge costs associated with Phase 2 of the AY-102 Recovery Pumping Plan to the separate charge account created as a result of Modification 253 until the Change Order is definitized. The Phase 2 portion of the AY-102 Recovery/Pumping Execution Plan issued in Change Order 253 will be definitized by 11/16/14. All other terms and conditions remain unchanged.</p> <p>Payment: OR for ORP U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 4307 Oak Ridge TN 37831</p> <p>Period of Performance: 06/20/2008 to 09/30/2016</p>				