

2. AMENDMENT/MODIFICATION NO. 0547
 3. EFFECTIVE DATE See Block 16C
 4. REQUISITION/PURCHASE REQ. NO.
 5. PROJECT NO. (If applicable)

6. ISSUED BY CODE 893040
 Office of River Protection
 U.S. Department of Energy
 Office of River Protection
 P.O. Box 450
 Richland WA 99352
 7. ADMINISTERED BY (If other than Item 6) CODE 00603
 Office of River Protection
 U.S. Department of Energy
 Office of River Protection
 P.O. Box 450
 MS: H6-60
 Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
 WASHINGTON RIVER PROTECTION SOLUTIONS LLC
 Attn: Keven Mabe
 Washington River Protection Solutions LLC
 2425 Stevens Center Pl
 Richland WA 99354-1874
 9A. AMENDMENT OF SOLICITATION NO. (x)
 9B. DATED (SEE ITEM 11)
 10A. MODIFICATION OF CONTRACT/ORDER NO. x
 DE-AC27-08RV14800
 10B. DATED (SEE ITEM 13)
 05/29/2008
 CODE 806500521 FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
 13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE X
 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. FAR 52.243-2, Changes-Cost Reimbursement (AUG 1987)
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
 C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
 D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 The purpose of this modification is to issue a Not-to-Exceed (NTE) increase for Washington River Protection Solutions, LLC (WRPS) to continue working the Fiscal Year 2020 scope of work. The NTE is increased by \$66.5M, revising the NTE from \$75M to \$141.5M. The contract extension is expected to be negotiated and definitized per the below definitization schedule.

- 09/17/2018 - Audit Report Received
 - 08/13/2019 - FedBizOpps Posting issued
 - 08/29/2019 - Request for Proposal issued
 - 09/09/2019 - WRPS proposal submitted
 - 09/09/2019 - IGCE completed
- Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
 Marc T. McCusker Contracting Officer
 Marc T. McCusker
 15B. CONTRACTOR/OFFEROR
 15C. DATE SIGNED
 16B. UNITED STATES OF AMERICA
 16C. DATE SIGNED
 11/13/19
 (Signature of person authorized to sign) (Signature of Contracting Officer)

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC27-08RV14800/0547

PAGE	OF
2	2

NAME OF OFFEROR OR CONTRACTOR
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>10/17/2019 - Technical Evaluation completed (including revisions and local review)</p> <p>10/17/2019 - Cost Analysis Report completed (including revisions and local review)</p> <p>10/30/2019 - Pre-Negotiation Plan completed</p> <p>11/01/2019 - Pre-Negotiation Plan Local Review completed</p> <p>11/05/2019 - Pre-Negotiation Plan package submitted to HQ for Business Clearance</p> <p>11/19/2019 - Pre-Negotiation Plan Business Clearance Received (estimated date)</p> <p>11/20/2019 - Commence Negotiations (estimated date)</p> <p>12/15/2019 - Execute Definitization Modification (estimated date)</p> <p>In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (APRIL 1984), WRPS shall continue to use a separate charge account to segregate costs associated with this change order until the change is definitized.</p> <p>Payment: OR for ORP U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 4307 Oak Ridge TN 37831</p> <p>Period of Performance: 06/20/2008 to 09/30/2020</p>				