

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES

1 6

2. AMENDMENT/MODIFICATION NO.

3. EFFECTIVE DATE

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (If applicable)

0310

See Block 16C

6. ISSUED BY

CODE

00603

7. ADMINISTERED BY (If other than Item 6)

CODE

00603

Office of River Protection
U.S. Department of Energy
Office of River Protection
P.O. Box 450
Richland WA 99352

Office of River Protection
U.S. Department of Energy
Office of River Protection
P.O. Box 450
MS: H6-60
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

WASHINGTON RIVER PROTECTION SOLUTIONS LLC
Attn: BRIAN THOMAS
C/O URS ENERGY & CONSTRUCTION, INC.
PO BOX 73 / 720 PARK BLVD
BOISE ID 837290073

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
DE-AC27-08RVI4800

10B. DATED (SEE ITEM 13)

CODE 806500521

FACILITY CODE

05/29/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(a).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes-Cost Reimbursement (AUG 1984)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See continuation pages.

Payment:

OR for ORP

U.S. Department of Energy
Oak Ridge Financial Service Center
P.O. Box 4307
Oak Ridge TN 37831

Period of Performance: 06/20/2008 to 09/30/2016

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) <i>Charles Simpson, WRPS Contract Manager</i>	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Wade E. Hader
15B. CONTRACTING OFFICER <i>Charles Simpson</i> (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA <i>Wade E. Hader</i> (Signature of Contracting Officer)
15C. DATE SIGNED 2-19-15	16C. DATE SIGNED 23 Feb 2015

Purpose of Modification:

The purpose of this supplemental agreement is to definitize the following Change Orders and request for proposal in accordance with FAR 52.243-2, Changes-Cost Reimbursement (AUG 1984):

- Modification 222, Change Order to begin work on the AY-102 Recovery Plan, Phase 1 (13-CPM-0219, dated 09/03/13)
- Modification 254, Change Order to begin work on the Double Shell Tank (DST) Enhanced Annulus Video Inspections (14-CPM-0078, dated 03/20/14)
- Modification 248, Change Order to begin work on the Proposal Preparation for the Direct Feed Low Activity Waste (DFLAW) scope of work (14-CPM-0041, dated 02/13/15)

1. Update Section B as follows:

- 1.1 Incorporate costs and fee for the AY-102 Recovery Plan, Phase 1. The addition of this new scope increases the costs in the amount of \$17,206,576 and fee in the amount of \$1,218,082, for a total increase in contract value of \$18,424,658. The costs and fee are incorporated in the B.4-1 Table by sub-CLIN and Fiscal Year as follows:

AY-102 Recovery Plan - Phase 1	FY2013	Total Base Period	FY2014	FY2015	FY2016	Total Option Period 1	Total
SubCLIN 1.2.1 - Safe, Compliant Operations	\$ 1,053,809	\$ 1,053,809	\$ 6,312,983	\$ 6,271,337	\$ 597,464	\$ 13,181,784	\$ 14,235,592
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	\$ 162,609	\$ 162,609	\$ 959,080	\$ 978,406	\$ 98,408	\$ 2,035,894	\$ 2,198,503
SubCLIN 3.1 - Treatment Planning, WFD and WTP Transition	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	\$ 66,856	\$ 66,856	\$ 229,170	\$ 402,647	\$ 73,808	\$ 705,625	\$ 772,481
Subtotal - Cost	\$ 1,283,274	\$ 1,283,274	\$ 7,501,232	\$ 7,652,390	\$ 769,680	\$ 15,923,302	\$ 17,206,576
Fee increase (pool)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,218,082
Total Increase Cost plus Fee AY-102 Recovery Plan - Phase 1	\$ 1,283,274	\$ 1,283,274	\$ 7,501,232	\$ 7,652,390	\$ 769,680	\$ 15,923,302	\$ 18,424,658

- 1.2 Incorporate costs and fee for the DST Enhanced Annulus Video Inspections. The addition of this new scope increases costs in the amount of \$5,644,391 and fee in the amount of \$389,905, for a total increase in contract value of \$6,034,296. The costs and fee are incorporated in the B.4-1 Table by sub-CLIN and Fiscal Year as follows:

DST Enhanced Annulus Video Inspections	FY2013	Total Base Period	FY2014	FY2015	FY2016	Total Option Period 1	Total
SubCLIN 1.2.1 - Safe, Compliant Operations	\$ -	\$ -	\$ 661,046	\$ 2,364,428	\$ 1,500,708	\$ 4,526,181	\$ 4,526,181
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	\$ -	\$ -	\$ 104,527	\$ 377,031	\$ 239,170	\$ 720,729	\$ 720,729
SubCLIN 3.1 - Treatment Planning, WFD and WTP Transition	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	\$ -	\$ -	\$ 59,333	\$ 207,407	\$ 130,740	\$ 397,480	\$ 397,480
Subtotal - Cost	\$ -	\$ -	\$ 824,906	\$ 2,948,866	\$ 1,870,618	\$ 5,644,391	\$ 5,644,391
Fee increase (pool)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 389,905
Total Increase Cost plus Fee DST Enhanced Annulus Video Inspections	\$ -	\$ -	\$ 824,906	\$ 2,948,866	\$ 1,870,618	\$ 5,644,391	\$ 6,034,296

- 1.3 Incorporate costs and fee for the Proposal Preparation for the DFLAW. The addition of this new scope increases costs in the amount of \$242,820 and fee in the amount of \$11,071, for a total increase in contract value of \$253,891. The costs and fee are incorporated in the B.4-1 Table by sub-CLIN and Fiscal Year as follows:

Proposal Preparations for DF LAW Proposal	FY2013	Total Base Period	FY2014	FY2015	FY2016	Total Option Period 1	Total
SubCLIN 1.2.1 - Safe, Compliant Operations	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	\$ -	\$ -	\$ 30,769	\$ -	\$ -	\$ 30,769	\$ 30,769
SubCLIN 3.1 - Treatment Planning, WFD and WTP Transition	\$ -	\$ -	\$ 210,485	\$ -	\$ -	\$ 210,485	\$ 210,485
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	\$ -	\$ -	\$ 1,566	\$ -	\$ -	\$ 1,566	\$ 1,566
Subtotal - Cost	\$ -	\$ -	\$ 242,820	\$ -	\$ -	\$ 242,820	\$ 242,820
Fee increase (pool)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 11,071
Total Increase Cost plus Fee Proposal Preparations for DF LAW Proposal	\$ -	\$ -	\$ 242,820	\$ -	\$ -	\$ 242,820	\$ 253,891

- 1.4 Update Section B, B.4-1 Table to incorporate the above changes from this modification. The definitization of these negotiated contract changes increases costs in the amount of \$23,093,786 and fee in the amount of \$1,619,058, for a total increase to the contract value in the amount of \$24,712,844, as shown in the table below:

CLIN	FY2013	Total Base Period	FY2014	FY2015	FY2016	Total Option Period 1	Total
SubCLIN 1.2.1 - Safe, Compliant Operations	\$ 1,053,809	\$ 1,053,809	\$ 6,974,029	\$ 8,635,765	\$ 2,098,172	\$ 17,707,965	\$ 18,761,774
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only)	\$ 162,609	\$ 162,609	\$ 1,094,375	\$ 1,355,438	\$ 337,579	\$ 2,787,391	\$ 2,950,000
SubCLIN 3.1 - Treatment Planning, WFD and WTP Transition	\$ -	\$ -	\$ 210,485	\$ -	\$ -	\$ 210,485	\$ 210,485
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan Management	\$ 66,856	\$ 66,856	\$ 290,069	\$ 610,054	\$ 204,548	\$ 1,104,671	\$ 1,171,527
Subtotal - Net Cost Increase	\$ 1,283,274	\$ 1,283,274	\$ 8,568,958	\$ 10,601,256	\$ 2,640,298	\$ 21,810,512	\$ 23,093,786
Total Net Increase in Fee Pool	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,619,058
Total Net Increase Cost plus Fee	\$ 1,283,274	\$ 1,283,274	\$ 8,568,958	\$ 10,601,256	\$ 2,640,298	\$ 21,810,512	\$ 24,712,844

As a result of this modification, the Total Contract Price is changed from \$5,525,739,596 to \$5,550,452,440. Section B, Table B.4-1, sub-CLIN 1.2.1, sub-CLIN 1.2.2, sub-CLIN 3.1 and sub-CLIN 6.1 and Total Contract Price are changed as follows:

FROM:

Contract Number DE-AC27-08R7Y14800
Continuation Page, Modification 310

Table B-4-1 Contract Cost and Contract Fee

CLIN	Sub-CLIN	Auth	Transition		Base Period									Option Period 1				Option Period 2				Contract Totals
			FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals						
CLIN 1 Base Operations	1.1	A	5,494,000	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494,000		
	1.2	A	0	108,317,537	130,557,912	139,669,524	138,582,209	175,820,774	692,957,956	197,600,834	212,618,552	196,695,555	174,198,382	168,046,233	340,244,554	1,640,117,692						
	1.3	A	0	29,509,493	33,291,799	30,647,691	44,176,825	44,653,857	182,288,630	45,454,413	52,198,645	50,648,543	60,681,512	148,299,701	31,892	32,786	64,638	330,633,993				
CLIN 2 SST Repr. & Closure	2.1	A	0	18,551,276	19,702,180	22,296,216	23,131,428	23,312,148	107,423,247	31,054,671	35,198,550	43,881,512	110,134,733	13,839,905	14,891,495	28,731,400	246,899,301					
	2.2	A	0	57,403,068	72,752,511	75,625,974	84,236,755	96,539,148	385,617,466	54,633,374	58,146,987	25,346,561	138,326,922	69,944,891	43,603,204	113,548,095	637,492,473					
CLIN 3 WTP Support	3.1	A	0	1,395,637	2,367,273	3,266,018	381,496	512,554	7,912,998	2,690,094	5,392,292	4,670,979	12,621,925	4,298,041	2,872,326	7,170,368	27,705,290					
	3.2	A	0	926,405	17,498,036	20,512,679	36,090,531	28,740,486	110,815,414	29,867,622	31,225,916	32,402,677	93,497,216	10,877,884	5,000,841	15,878,705	220,191,335					
CLIN 4 Supplemental Treatment	4.3	A	0	829,600	3,462,842	2,535,361	3,317,522	1,828,854	12,209,864	2,898,476	3,793,856	3,883,757	10,576,089	3,472,296	3,541,720	7,014,017	29,799,970					
	4.4	A	0	158,274	544,684	1,787,451	4,212,966	39,542	6,743,117	3,149,629	5,545,353	2,523,182	11,223,144	-791	19,707,952	44,985,044	63,880,253					
CLIN 5 Early Feed & Operation of the WTP LAW	5.1	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
	5.2	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0			
CLIN 6 Pension & Welfare Plans	6.1	A	0	14,203,459	19,021,014	16,942,123	23,321,085	28,851,686	100,339,346	32,254,597	32,494,442	29,922,799	94,571,822	39,565,743	43,484,374	83,050,116	278,061,284					
	6.2	A	0	71,526,645	146,785,095	90,633,410	79,044,602	122,161,289	510,151,241	123,154,662	118,009,763	113,934,558	355,159,983	109,913,485	106,516,695	216,430,181	1,081,740,405					
Base Contract Available Fee ¹	5,494,000		0	310,787,883	452,648,115	415,001,685	440,925,030	524,739,022	2,144,101,716	535,924,818	578,658,211	527,728,074	1,642,311,103	607,571,844	565,468,270	1,173,040,114	4,954,945,993					
	Contract Cost		0	14,902,548	21,704,882	19,889,711	21,142,750	24,524,804	102,174,694	25,073,192	30,000,000	TBD	77,494,230	TBD	TBD	57,261,392	239,272,316					
Sub-Totals	CLIN 7	A	5,494,000	325,690,231	474,362,988	434,901,576	462,067,780	549,263,826	2,246,276,411	560,998,010	608,658,211	TBD	1,719,805,333	TBD	TBD	1,230,301,505	5,201,877,249					
	American Recovery and Reinvestment Act (ARRA)	A	0	18,542,771	82,886,778	87,820,906	0	0	189,060,455	0	0	0	0	0	0	0	189,060,455					
ARRA Sub-Totals	Available Fee		0	2,444,642	15,043,442	17,382,721	0	0	34,870,904	0	0	0	0	0	0	0	34,870,904					
	Contract Cost		0	3,598,231	20,087,000	26,950,992	0	0	50,637,222	0	0	0	0	0	0	0	50,637,222					
Contract Totals	Contract Cost		0	820,051	2,960,294	4,272,691	0	0	8,053,026	0	0	0	0	0	0	0	8,053,026					
	Available Fee		0	25,406,695	129,408,075	146,708,577	0	0	18,898,639	0	0	0	0	0	0	0	18,898,639					
Contract Totals	Contract Price		0	11,180,000	8,309,000	0	0	0	22,342,000	0	0	0	0	0	0	0	22,342,000					
	Contract Cost		0	28,256,695	140,388,075	155,074,577	0	0	323,862,347	0	0	0	0	0	0	0	323,862,347					
Contract Totals	Contract Cost		5,494,000	336,194,379	582,055,190	561,707,442	440,925,030	524,739,022	2,445,622,063	535,924,818	578,658,211	527,728,074	1,642,311,103	607,571,844	565,468,270	1,173,040,114	5,266,467,290					
	Available Fee ¹		0	17,755,548	32,884,882	28,208,711	21,142,750	24,524,804	124,516,694	25,073,192	30,000,000	TBD	77,494,230	TBD	TBD	57,261,392	239,272,316					
Contract Price		5,494,000	353,949,926	614,941,072	589,916,153	462,067,780	549,263,826	2,570,138,758	560,998,010	608,658,211	TBD	1,719,805,333	TBD	TBD	1,230,301,505	5,525,739,586						

TO:

Table B-4-1 Contract Cost and Contract Fee

CLIN	Sub-CLIN	Auth	Base Period												Option Period 1				Option Period 2				Contract Totals
			Transition FY 2008	FY 2009	FY 2010	FY 2011	FY 2012	FY 2013	Totals	FY 2014	FY 2015	FY 2016	Totals	FY 2017	FY 2018	Totals							
CLIN 1 Base Operations	1.1	A	5,494,000	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	5,494,000
	1.2.1	A	0	108,317,557	130,557,912	139,688,524	138,592,209	176,874,583	694,011,765	204,574,863	221,254,716	198,798,527	624,623,106	174,198,862	166,046,233	340,244,594	1,669,879,465						
	1.2.2	A	0	29,509,468	33,281,799	30,647,681	44,176,826	44,816,466	182,432,238	46,548,788	53,552,083	50,986,222	151,087,093	31,692	32,786	64,658	333,583,999						
CLIN 2 SST Rehy. & Closure	1.3	A	0	18,551,276	19,732,180	22,296,216	23,131,428	23,312,148	107,023,247	31,054,671	38,198,560	43,681,512	110,134,733	13,839,905	69,944,691	28,731,400	245,889,341						
	2.1	A	0	57,403,088	72,752,511	75,625,974	84,296,755	95,539,148	385,617,456	54,833,374	58,146,987	25,946,561	138,528,922	113,548,096	113,548,096	637,492,473							
CLIN 3 WTP Support	2.2	A	0	1,385,657	2,367,273	3,266,018	381,486	512,554	7,912,998	2,599,094	5,352,252	4,670,579	12,821,925	4,298,041	2,872,326	7,170,368	27,706,290						
	3.1	A	0	7,973,682	17,498,036	20,512,679	36,090,531	28,740,486	110,815,414	30,078,107	31,226,916	32,402,677	93,707,701	10,877,864	5,000,841	15,878,705	220,401,820						
CLIN 4 Supplemental Treatment	3.2	A	0	926,406	3,845,905	2,538,026	3,272,674	1,628,654	12,209,864	2,898,476	3,793,856	3,683,757	10,576,089	3,472,296	3,541,720	7,014,017	29,799,970						
	3.3	A	0	829,600	3,462,942	2,535,361	3,317,522	309,605	10,454,929	3,620,997	3,902,988	2,916,894	10,440,290	25,277,022	19,707,852	44,985,044	65,830,253						
CLIN 5 Early Feed & Operation of the WTP LAW	3.4	A	0	158,274	544,894	1,787,451	4,212,966	38,542	6,743,117	3,149,629	5,545,353	2,528,162	11,223,144	-791	0	-791	17,965,471						
	4.1	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0						
CLIN 6 Pension & Welfare Plans	4.2	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0						
	4.3	A	0	0	2,798,664	8,547,404	976,925	4,795,858	17,118,850	5,053,483	6,051,885	9,983,424	21,088,792	2,460,390	2,528,822	4,988,912	43,186,554						
CLIN 7 American Recovery and Reinvestment Act (ARRA)	4.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0						
	4.5	A	0	2,412	0	0	110,034	375,222	487,658	702,630	0	0	702,630	0	0	0	1,190,298						
Base Contract Sub-Totals	5.1	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0						
	5.2	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0						
ARRA Sub-Totals	5.3	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0						
	5.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0						
Contract Totals	6.1	A	0	14,203,459	19,021,014	16,942,123	23,321,055	26,918,542	100,406,202	32,544,660	33,104,496	30,127,336	95,776,493	131,280,594	134,314,585	265,595,179	265,595,179						
	6.2	A	0	71,526,945	146,785,096	90,633,410	79,044,602	122,161,289	510,151,241	123,154,662	118,009,763	113,994,558	355,158,983	39,565,743	43,494,374	83,050,116	279,202,811						
Contract Sub-Totals	6.2	A	0	14,902,548	452,648,115	415,001,865	440,925,030	526,022,296	2,145,984,990	544,493,775	589,259,467	530,368,373	1,664,121,615	607,571,844	565,468,270	1,173,040,114	4,998,040,719						
	6.2	A	0	325,690,231	21,704,882	19,899,711	21,142,750	550,547,100	2,247,559,685	569,566,967	619,259,467	TBD	1,743,234,904	TBD	TBD	57,281,392	5,236,590,993						
Contract Sub-Totals	7.1	A	0	18,542,771	82,896,778	87,820,906	0	0	189,060,455	0	0	0	0	0	0	0	18,898,839						
	7.2	A	0	2,444,642	15,043,442	17,382,721	0	0	34,870,804	0	0	0	0	0	0	0	34,870,804						
Contract Sub-Totals	7.3	A	0	3,589,231	20,087,000	28,950,992	0	0	50,637,222	0	0	0	0	0	0	0	50,637,222						
	7.4	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0						
Contract Sub-Totals	7.5	A	0	820,051	2,960,284	4,272,691	0	0	8,053,026	0	0	0	0	0	0	0	8,053,026						
	7.6	A	0	0	8,620,572	10,278,267	0	0	18,898,839	0	0	0	0	0	0	0	18,898,839						
Contract Sub-Totals	7.6	A	0	25,406,695	129,408,075	146,705,577	0	0	301,520,347	0	0	0	0	0	0	0	301,520,347						
	7.6	A	0	2,853,000	11,180,000	8,309,000	0	0	22,342,000	0	0	0	0	0	0	0	22,342,000						
Contract Totals	7.6	A	0	28,259,695	140,588,075	155,014,577	0	0	323,862,347	0	0	0	0	0	0	0	323,862,347						
	7.6	A	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0						
Contract Totals	7.6	A	0	336,194,379	582,056,190	561,707,442	440,925,030	526,022,286	2,446,905,337	544,493,775	589,259,467	530,368,373	1,664,121,615	607,571,844	565,468,270	1,173,040,114	5,239,591,066						
	7.6	A	0	17,755,548	32,884,682	28,208,711	21,142,750	24,524,804	124,516,694	25,073,192	30,000,000	TBD	79,113,288	TBD	TBD	57,281,392	260,991,374						
Contract Totals	7.6	A	5,494,000	353,949,926	614,941,072	589,916,153	462,067,780	550,547,100	2,571,422,032	569,566,967	619,259,467	TBD	1,743,234,904	TBD	TBD	1,230,301,505	5,550,452,440						

2. Attached to this modification is the replacement page for Section B, page B-6.

3. **Contractor's Statement of Release** –

In consideration of the modifications agreed to herein as complete equitable adjustments for the incorporation of AY-102 Recovery Plan, Phase 1, Double Shell Tank (DST) Enhanced Annulus Video Inspections, and Proposal Preparation for the Direct Feed Low Activity Waste (DFLAW), "proposals for adjustment," the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to these "proposals for adjustment."

4. **All other Terms and Conditions remain unchanged.**