

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE	PAGE OF PAGES 1   2
2. AMENDMENT/MODIFICATION NO. 0575	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 Richland WA 99352	CODE 893040	7. ADMINISTERED BY (If other than Item 6) Office of River Protection U.S. Department of Energy Office of River Protection P.O. Box 450 MS: H6-60 Richland WA 99352	CODE 00603
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) WASHINGTON DIVISION OF URS INC. Attn: Keven Mabe Washington River Protection Solutions LLC 2425 Stevens Center Pl. Richland WA 99354-1874		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 806500521 FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC27-08RV14800	
		10B. DATED (SEE ITEM 13) 05/29/2008	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended.  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 42.1303 Stop-Work Orders
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is to extend the partial work order issued to Washington River Protection Solutions LLC. See continuation page for further details.

Payment:  
OR for ORP  
U.S. Department of Energy  
Oak Ridge Financial Service Center  
P.O. Box 4307  
Oak Ridge TN 37831  
Period of Performance: 06/20/2008 to 09/30/2020

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Wade E. Hader	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED

14. DESCRIPTION OF AMENDMENT/MODIFICATION CONTINUED

The partial stop work issued pursuant to FAR 52.242-15, Stop Work Order (Aug 1989) – Alternate 1 (Apr 1984), on March 24, 2020, in letter 20-CPM-0038, and extended on April 22, 2020, in letter 20-CPM-0057, and extended again on May 20, 2020, in letter 20-CPM-0072, is hereby extended through July 22, 2020, unless the Contracting Officer and the Contractor mutually agree to an earlier date. Consistent with the initial partial stop work order, this extended partial stop work order covers non-portable work activities that cannot be performed in a safe and compliant manner due to COVID-19 pandemic response actions and applicable guidelines. Non-portable work activities are work activities that cannot be performed in a remote manner (e.g., telework from home). You are also directed to extend actions to ensure safe operations along with utilization of telework, including continuation of minimum-safe operations at the physical site location. In addition, you are authorized to continue implementation of Phase 1 activities identified in your remobilization plan. Separate Contracting Officer direction will be provided for the implementation of other phases described in your plan.

Plans for performing non-portable work shall account for limitations of existing personal protective equipment (PPE), consumables, and the supply chains, in order to sustain necessary Hanford site essential functions. Ongoing portable work activities shall be continued on a remote telework basis in accordance with your remobilization plan. All costs associated with this partial stop work order shall be segregated under a unique charge code. This partial stop work order shall flow down to applicable subcontracts impacted by this notice.

In light of the current pandemic, it is essential to maintain stability and resiliency with the contractor workforce to ensure the availability of critical skills, ensure a mobile ready state, and minimize re-mobilization impacts. DOE's intention is to maintain stability in the existing workforce to the extent practicable to ensure a timely and orderly ramp up to full performance capabilities at the conclusion of this partial stop work period.

Pursuant to FAR 42.1303(d), you should promptly discuss this stop work order with DOE, and the Contracting Officer may modify the order, if necessary, in light of the discussions.

Pursuant to FAR 52.242-15, you have 30 days after the end of the extended partial stop work period to assert rights to an equitable adjustment. To that end, DOE may act upon a proposal submitted at any time by the Contractor to mitigate any ongoing impacts caused by the pandemic.

This contract modification does not change any contract terms and conditions.

*(End of Modification)*