

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 OF 4
2. AMENDMENT/MODIFICATION NO. 469	3. EFFECTIVE DATE (M/D/Y) See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Department of Energy Office of River Protection P. O. Box 450, MS H6-60 Richland, WA 99352	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code) Bechtel National, Inc. 2435 Stevens Center Place Richland, WA 99354		9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 396A5 FACILITY CODE 153392068		10A. MODIFICATION OF CONTRACT/ ORDER NO. DE-AC27-01RV14136	10B. DATED (SEE ITEM 13) December 11, 2000

11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14.


CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF:
<input checked="" type="checkbox"/>	D. OTHER (Specify type of modification and authority) FAR 43.103 Types of Contract Modifications (a) Bilateral - Mutual Agreement of the Parties

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See following page(s)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Valerie McCain Project Director	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Katie A. Mair Contracting Officer Ronald E. Love Jr CONTRACTING OFFICER
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 18 Dec 19
16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 12-18-2019

Purpose of Modification:

The purpose of this modification is to:

- Definitize REA 2018-016, Rev. 0, Equipment Transfer from Pretreatment Facility to Effluent Management Facility.
- Revise Section B, Supplies or Services and Prices/Costs, to reflect the negotiated amount of REA 2018-016, Rev. 0.

Description of Modification:

1. Definitize REA 2018-016, Rev. 0, Equipment Transfer from Pretreatment Facility to Effluent Management Facility, to reflect the negotiated settlement credit amount of (\$1,005,495) to CLIN 2.0, Sub-CLINs 2.2/2.3.
2. As a result of negotiations and definitizing REA 2018-016, Rev. 0, the table in Section B, *Supplies or Services and Prices/Costs*, Contract Section B.3 *Obligation and Availability of Funds and Contract Value*, paragraph (c) is revised as follows:
 - The Cost Category (B.2) CLIN 2.0: WTP Facility Modifications Necessary to Support DFLAW, Sub-CLINs 2.2/2.3 DFLAW Procurement/Construction, Decreased by Mod No. 469, is (\$1,005,495).
 - The Cost Category (B.2) CLIN 2.0: WTP Facility Modifications Necessary to Support DFLAW, Sub-CLINs 2.2/2.3 DFLAW Procurement/Construction, Total CLIN Estimated Cost, is changed by (\$1,005,495) from \$481,788,859 to \$480,783,364.
 - The Revised Total Estimated Contract Cost (TECC) is changed by (\$1,005,495) from \$14,082,747,034 to \$14,081,741,539.
 - The Total Estimated Contract Price (TECP) (Total Maximum Available Fee + Total Earned Fee + TECC) is changed by (\$1,005,495) from \$14,667,467,530 to \$14,666,462,035.
3. The table in Section B, *Supplies or Services and Prices/Costs*, Contract Section B.3 *Obligation and Availability of Funds and Contract Value*, paragraph (c), is deleted in its entirety and replaced in full as follows:

Table B.1 – Total Estimated Contract Price

	Cost		
Total Estimated Contract Cost (TECC) through Mod No. 465			\$14,082,747,034
Total Estimated Contract Cost (465)	CLIN Estimated Cost	Increased/	Total CLIN Estimated Cost

Contract No. DE-AC27-01RV14136
Modification No. 469
SF-30 Continuation

		Cost		
			Decreased by Mod 469	
B.1	CLIN 1.0: Design, Construct, and Commission LBL in the DFLAW Configuration	\$6,387,707,297		\$6,387,707,297
B.2	CLIN 2.0: WTP Facility Modifications Necessary to Support DFLAW			
	Sub-CLIN 2.1: DFLAW Design (Target Cost)	\$76,359,283		\$76,359,283
	Sub-CLINs 2.2 /2.3 DFLAW Procurement/ Construction	\$481,788,859 (Previous NTE Values)	(\$1,005,495)	\$480,783,364
B.3	CLIN 3.0 HLW Facility	\$2,741,109,159		\$2,741,109,159
B.4	CLIN 4.0: PT Facility	\$4,395,782,436		\$4,395,782,436
	Revised Total Estimated Contract Cost (TECC) through Mod No. 469			\$14,081,741,539
Fee				
		Available		Earned
				Total
Earned before Mod No. 384				
A1	Final Fee Determination – Pre-Mod No. A143			\$102,622,325
A2	Final Fee Earned Mod No. A143 – Mod No. 384			\$131,573,553
	Fixed Fee Payment (Attachment B-2-C)***	\$0		\$60,000,000
	Pending Activity Milestones (Attachment B-2-B)	\$0		\$6,667,000
	Maximum Available Award Fee (CY 2016–2022) (Attachment B-2-D)	\$31,490,414		\$14,815,776
CLIN 1.0: Design, Construct, and Commission LBL in the DFLAW Configuration				
E1	LBL Construction Complete Performance Based Incentives (Attachment B-2-E)	\$51,300,000		\$17,100,000
E2	Commission LBL in the DFLAW Configuration Performance Based Incentive (Attachment B-2-F)	\$152,950,000		\$6,650,000
E3	Schedule Incentive Hot Commissioning (Attachment B-2-F)	+/- \$60,000,000 (Max)		
E4	Cost Share Incentive (Attachment B-2-G)	+/- \$50,000,000 (Max)		
E5	REA Fee Post Mod 384 (454)			\$551,428
	CLIN 2.1: Performance-Based Incentive for DFLAW Design Completion (Attachment B-2-H)	\$8,000,000		\$1,000,000
	Total Maximum Available Fee****	\$243,740,414		
	Total Fee Earned (457)			\$340,980,082
	Total Estimated Contract Price (TECP) (Total Maximum Available Fee + Total Earned Fee + TECC) (469)			\$14,666,462,035

** Estimated cost for interim work plans within the agreed funding profile for CLINs 3.0 and 4.0 is included in Total Estimated Contract Cost (TECC).

*** Payment is in satisfaction of all fee entitlement for work accomplished under the Contract from contract Modification No. A143 through the date of this modification (384) that is not included in A2 above.

**** Exclusive of Cost Share and Schedule Incentives.

- 4. Contractor's Statement of Release:** In consideration of the Modification 469, agreed to herein as complete equitable adjustment for the Contractor's Request for Equitable Adjustments (REA) for 2018-016, Rev. 0, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the changes as noted in the modification.

All other terms and conditions remain unchanged.
(End of Modification)