

Block 13C Continuation:

This supplemental agreement is entered into pursuant to authority of:

- A. Section I, Clause I.82, FAR 52.243-2 Changes – Cost-Reimbursement (AUG 1987) – Alternate III (APR 1984)”
- B. Mutual agreement

Block 14 Continuation:

A. Purpose of the Modification:

- 1. Clarify due dates under this contract.
- 2. In accordance with Clause H.37 ADVANCE UNDERSTANDING ON COSTS, Section J, Attachment J sets forth agreements on cost allowability for Project Assignment Incentive (PAI) and other cost items. This modification waives the minimum 150-mile limit for recruited college students from Washington State University (Pullman Campus only) and Eastern Washington University (Cheney campus only) and allows PAI payments for such eligible recruited employees.
- 3. Clarify required site layout drawings in Section C, C.5 Standards, Standard 3 *Design*.
- 4. Clarify air emissions requirements in Section C, Table S6-1 *Product Qualification, Characterization, and Certification Documentation*.
- 5. Modify the Research and Technology Testing feed tank characterization requirements of Section C, Standard 2 *Research, Technology, and Modeling*, to be consistent with C.9 Interface Control Documents (ICD), ICD 23 Waste Treatability Samples.
- 6. Correct various minor grammatical errors.

B. Description of the Change:

- 1. Under Section H, add Clause H.42 *Contract Due Dates* to read as follows:

H.42 CONTRACT DUE DATES

All due dates for deliverables, submittals, or any other requirement in this contract that fall on a non-Federal workday and/or a Hanford site closure day shall be deemed to be due on the next Federal/Hanford workday.

2. Under Section J, Attachment J, *Advance Understanding on Costs*, at the end of Item 2 add the following sentence:

“The minimum 150-mile limit for recruited college students from Washington State University (Pullman Campus only) and Eastern Washington University (Cheney campus only) is waived and PAI payments for such eligible recruited employees shall be allowable, subject to other allowability tests required under the contract.”

3. Under Section C, C.5 Standards, Standard 3 *Design*, paragraph (c)(19) *Site Layout Drawings*, delete the first sentence in its entirety and replace with the following:

“The Contractor shall complete all site layout drawings, which shall include the exterior arrangement of all facilities and structures on the site in relation to one another, and their exterior interface points with all piping and electrical systems.”

The remainder of paragraph (c)(19) remains unchanged.

4. Under Section C, Table S6-1 *Product Qualification, Characterization, and Certification Documentation*, Deliverable 6.10, Secondary Wastes Production Documentation, under the “Reference” column, delete “22” and replace with the text “air emissions”.
5. Under Section C, Standard 2 *Research, Technology, and Modeling*, paragraph (a)(3)(i)(E), Low Activity Waste (LAW) Feed, delete “AN-107” and “AW-101”, and add “SY-102”.
6. The following corrections are made:
 - a. Under Section B, Table B.2 *Provisional Fee Determination*, “Notes”, large block, change the last CSPI value from “1.2632” to “1.0263” and the related Target Cost Range lower value from “\$3776.75M” to “3,766.75M”.
 - b. Under Section C, C.5 *Description of Contract Requirements and Deliverables*, paragraph (g), first sentence, delete the word “summarize” and replace with “summarizes”.
 - c. Under Section C, Standard 1, *Management Products and Controls*, paragraph (d)(2)(C), first sentence, delete extra space prior to “+1”.

- d. Under Section C, Standard 6, paragraph (b)(2), add a comma after "...each immobilized waste product".
- e. Under Section C, Specification 12, *Number of High-Level Waste Canisters Per Batch of Waste Envelope D*, paragraph 12.2.3.2(c), delete "80°C to 90°C temperature" and add "a temperature of 80°C to 90°C".

C. Contractor's Statement of Release

No equitable adjustment in target cost, target cost range, target fee, schedule, or baseline is required as a result of the changes incorporated by this modification. The Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal(s) for adjustment.

D. Contract Value and Contract Funding Summary

Mod. No.	Contract Value						Contract Funding	
	Change			Total			Change	Total
	Target Cost	Target Fee	Total Contract Value	Target Cost	Target Fee	Total Contract Value		
A000	\$3,965,000,000	\$275,567,500	\$4,240,567,500	\$3,965,000,000	\$275,567,500	\$4,240,567,500	\$69,000,000	\$69,000,000
A002	\$0	\$0	\$0	\$3,965,000,000	\$275,567,500	\$4,240,567,500	\$92,000,000	\$161,000,000

Schedule Performance & Operational Performance Incentives Will Affect Total Contract Value

Only "AXXX" modifications that affect the Contract Value or Contracting Funding are listed.