

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE _____ PAGE OF PAGES
 1 5

2. AMENDMENT/MODIFICATION NO. **339** 3. EFFECTIVE DATE (M/D/Y) **See Block 16C** 4. REQUISITION/PURCHASE REQ. NO. _____ 5. PROJECT NO. (If applicable) _____

6. ISSUED BY CODE _____ 7. ADMINISTERED BY (If other than Item 6) CODE _____
U.S. Department of Energy
Office of River Protection
P. O. Box 450, MS H6-60
Richland, WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP code)
Bechtel National, Inc.
2435 Stevens Center Place
Richland, WA 99354

9A. AMENDMENT OF SOLICITATION NO. _____
 9B. DATED (SEE ITEM 11) _____

10A. MODIFICATION OF CONTRACT/ ORDER NO. **DE-AC27-01RV14136**
 10B. DATED (SEE ITEM 13) **December 11, 2000**

CODE 396A5 FACILITY CODE 153392068

11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14.

CHECK ONE: A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 Clause I.82, FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) – Alternate III (APR 1984)

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return ___ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Reference Continuation Page(s)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) _____ 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
George F. Champlain
Contracting Officer

15B. CONTRACTOR/OFFEROR _____ 15C. DATE SIGNED _____ 16B. UNITED STATES OF AMERICA _____ 16C. DATE SIGNED _____
 BY *George F. Champlain* **23 Jan 2015**
 (Signature of person authorized to sign) (Signature of Contracting Officer)

Modification Purpose:

1. The purpose of this modification is to issue a change order as follows:
 - a. Section C, *Statement of Work*, is revised to initiate design of the Balance of Facilities (BOF) Underground and Site-Wide Modifications necessary to support the Direct Feed of LAW (DFLAW) in the contract.
 - b. The Contractor is directed to proceed with the workscope in Section C, *Statement of Work, Standard 3 Design*, paragraph (k) specified in the Modification Description below. The Contractor is directed to begin work immediately. The Contractor is authorized to incur costs up to a not-to-exceed (NTE) value of \$4,077,444 consistent with the other contract terms and conditions and pending definitization of this change.
2. Negotiations will commence within 90 days of the date of this change order. A bi-lateral modification definitizing this change order shall be executed as soon as possible after the date of the change order, not to exceed 180 days.
3. The Contractor shall provide change order accounting in accordance with Clause I.83, FAR 52.243-6, Change Order Accounting (APR 1984).
4. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with clause B.2, *Obligation and Availability of Funds and Contract Value*, and clause I.66, FAR 52.232-22 Limitation of Funds (Apr 1984).

Modification Description:

1. Section C, *Statement of Work, Standard 3 Design*, is revised to incorporate the following language:

(k) Design of BOF Underground and Site-Wide Modifications:

The current BOF infrastructure is designed to support full WTP Operations; therefore modification to the yard to support DFLAW operation will be required. Modifications of the BOF yard include: operating island fence, modified roadways, final grade and storm water drainage, sanitary sewer system, utility isolation, operating contractor interface, underground utilities, effluent and waste transfer lines, LAW waste and effluent valve pit, and a sodium hydroxide offloading pad. These are permanent plant modifications that allow operation of DFLAW in the event that the PF Facility is not available.

2. A Not-to-Exceed value of \$4,077,444 is hereby established. As a result, the table in Section B, *Supplies or Services and Prices/Costs*, Section B.2, *Obligation and Availability of Funds and Contract Value*, paragraph (c) is revised as follows:

- The Total Estimated Contract Cost (TECC) is increased by \$4,077,444, from \$10,778,386,496 to \$10,782,463,940.
- The Total Estimated Contract Price (TECP) is increased by \$4,077,444, from \$11,373,510,036 to \$11,377,587,480.

The table in Section B, *Supplies or Services and Prices/Costs*, Section B.2, *Obligation and Availability of Funds and Contract Value*, paragraph (c) is deleted in its entirety and replaced in full as follows:

Cost:		
	Total Estimated Contract Cost (TECC) (339)	\$ <u>10,782,463,940</u>
Fee:		
A	Final Fee Determination - Pre-Mod No. A143	\$ 102,622,325
B	Maximum Available Award Fee (See Table B-2-B-1)	\$ 114,501,215
B.1	Project Management Incentive	\$ 55,374,797
B.2	Cost Incentive	\$ 53,728,760
B.3	REA Settlement	\$ 5,397,658
C	Schedule Incentive Fee	\$ 227,000,000
C.1	Activity Milestone Completion	\$ 173,000,000
C.2	Facility Milestone Completion	\$ 54,000,000
D	Operational Incentive Fee	\$ 91,000,000
D.1	Cold Commissioning	\$ 45,000,000
D.2	Hot Commissioning	\$ 46,000,000
E	Enhancement Incentive Fee	\$ 60,000,000
E.1	Enhanced Plant Capacity	\$ 15,000,000
E.2	Sodium Reduction	\$ 15,000,000
E.3	Enhanced Plant Turnover	\$ 15,000,000
E.4	Sustained Production Achievement	\$ 15,000,000
	Total Maximum Available Fee	\$ <u>595,123,540</u>
	Total Estimated Contract Price (TECP) (339)	\$ <u>11,377,587,480</u>

3. Contract Section J, *List of Attachments*, Attachment J, *Advance Understanding on Costs*, Table 13-B, *Not-to-Exceeds Not Included in Modification No. A143 Definitization (M155)*, is deleted in its entirety and replaced in full as follows:

13-B. Not-To-Exceeds Not Included in Modification No. A143 Definitization (M155)		
DOCUMENT ID.	TITLE	DEFINITIZATION MODIFICATION NO.
BCP-24590-06-02279	Expansion of DWP Requirements (permit Modifications) (M122) (M130)	A193
ORP 08-NSD-011 (05/20/08) (CCN 179512) TN 24590-06-03487	ORP Direction to Implement New Preliminary Safety Analysis Report (PSAR) Updates (M136)	A164
ORP 08-NSD-057 (10/09/08) (CCN 188218) TN 24590-06-03752	Direction to Implement New Safety Classification Process for the Waste Treatment and Immobilization Plant (WTP) (M141)	276
ORP 08-NSD-059 (10/15/08) (CCN 188217) TN 24590-06-03753	Direction to Implement New Justification for Continued Design, Procurement, and Installation (JCDPI) (M152)	A164
Modification M090 & 09-AMD-205 (07/18/08) (CCN 202423) TN 24590-06-02145 & -02381	Direction to Implement DOE 205.1A, Cyber Security Management Program (M155)	217
Modification M154 TN 24590-06-04133	Direction to Implement Pretreatment Engineering Platform (PEP) dry layup (M155)	A167
Modification M196 BCP 24590-06-04489 BCP 24590-06-04784 BCP 24590-06-05085	Direction to Implement Multiple Operational Readiness Strategy (218)	282
Modification M196 BCP 24590-06-04853 ORP 10-AMD-139 (05/06/10; CCN 218244)	Direction to Implement CXP Equipment Option (218)	317
Modification 221 ORP 11-WTP-219 (06/17/11; CCN 236247); Modification 247 ORP 11-WTP-437	Direction to Proceed with Large Scale Testing (MOD 221, MOD 247, MOD 264, MOD 286)	299 - Partial

(12/01/11; CCN 242351); Modification 264 ORP 12-WTP-0109 (03/15/12; CCN 245985); Modification 286 ORP 12-WTP-317 (09/24/12)		
Modification 273	Direction to participate in the Hanford Site Organizational Climate and Safety Conscious Work Environment (SCWE) Survey	290
Modification 245 ORP 11-WTP-429	Direction to proceed with the implementation of DOE Order (O) 420.1B, <i>Facility Safety</i> , Chapter V, <i>Systems Engineer Program</i> . (245)	276
Modification 300 ORP 13-CPM-0099 (05/06/13); Mod 304 ORP 13-CPM-0133 (06/05/13); Modification 313 ORP 13-CPM-0299 (11/25/13)	Direction to Proceed with Full Scale Vessel Testing Program in lieu of the existing Computational Fluid Dynamics and Large Scale Vessel testing Program as a Design Verification Tool (300, 304, 313)	
Modification 329 ORP 14-CPM-0172	Direction to proceed with Section C, Statement of Work, Standard 3 Design, paragraph (i) Design of BOF Utility Modifications	
Modification 330 ORP 14-CPM-0181	Direction to proceed with Section C, Statement of Work, Standard 3 Design, paragraph (j) Design of BOF Effluent Management Facility	
Modification 334 ORP 14-CPM-0228	Direction to proceed with Pretreatment Facility vessel mixing design verification.	
Modification 339 ORP 15-CPM-0008	Direction to proceed with Section C, Statement of Work, Standard 3 Design, paragraph (k) Design of Balance of Facilities Underground and Site-Wide Modifications necessary to support the Direct Feed of LAW (DFLAW)	

4. All other terms and conditions remain unchanged.

(End of Modification)