

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 0567	3. EFFECTIVE DATE 12/22/2016	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601	7. ADMINISTERED BY (If other than Item 6) Richland Operations Office U.S. Department of Energy Richland Operations Office P.O. Box 550, MSIN A7-80 Richland WA 99352	CODE 00601
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CH2M HILL PLATEAU REMEDIATION COMPANY Attn: Kala Dickerson 2420 Stevens Drive RICHLAND WA 99352-1659		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE 805603128 FACILITY CODE			9B. DATED (SEE ITEM 11)
		x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC06-08RL14788
			10B. DATED (SEE ITEM 13) 06/19/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Clause I 102 FAR 52.243-2 Changes - Cost Reimbursement

E. IMPORTANT: Contractor is not. is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to issue Change Order 321, Contract Attachment J.3 Interface #25 Revision.

Continued on page 2.

Payment:

OR for Richland

U.S. Department of Energy

Oak Ridge Financial Service Center

P.O. Box 6017

Oak Ridge TN 37831

Period of Performance: 06/19/2008 to 09/30/2018

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jenise C. Connerly	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA Signature on File (Signature of Contracting Officer)	16C. DATE SIGNED 12/27/2016

SF30 BLOCK 14 CONTINUATION:

- B. Change Order 321 authorizes CHPRC to initiate and perform activities associated with the change in responsibilities for development of the Resource Conservation and Recovery Act Part B Permit Modification. Actions necessary to pursue finalized language for the associated proposed revision to Contract Attachment J.3 Interface #25 shall be handled through the established process (the contractor integration board).
- C. The contractor is hereby provided a formal notice-to-proceed (NTP) with a not-to-exceed (NTE) authorization limit of \$50,000 prior to the definitization of Change Order 321 in accordance with Contract Clause I.102, FAR 52.243-2, Changes - Cost Reimbursement. Contractor shall not exceed the NTE amounts provided herein without prior approval from the Contracting Officer via a modification to increase the amounts. Contractor shall notify the Contracting Officer in writing with the rationale if the NTE amount is insufficient to proceed with the identified work.
- D. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.81 – FAR 52.232-22 – Limitation of Funds (Apr 1984).
- E. The definitization schedule is:

<u>Action</u>	<u>Date</u>
Contractor Submits Technical, Cost & Fee Proposal	February 6, 2017
Commence Negotiations	May 4, 2017
Mutual Agreement on Definitization	May 22, 2017
Contractor Submits Certificate of Current Cost or Pricing Data	May 26, 2017
Execute Definitization Contract Modification	June 15, 2017.

There are no other changes to the terms and conditions of the contract. End of Modification 567.

Interface Number	Interface Title	Interface Type	Cost Type	Service Type	MSC	PRC	TOC	WTP	RCCC	Other Contracts
25	Environmental Regulatory Management (Site-wide permits, permit applications, and reports; Site-wide NEPA documents; Site-wide environmental reports; Site-wide (environmental) Quality Assurance standards; allocation of permit limits)	Information / Service	Direct-Funded	Mandatory	Provide service to site contractors and input to PRC	Receive service from and provide input to MSC. <u>Manage RCRA Part B Permit.</u>	Receive service from and provide input to MSC <u>and PRC</u>	Receive service from and provide input to MSC <u>and PRC</u>	Receive service from and provide input to MSC	Receive service from and provide input to MSC

Scope/Cost Allocation

Service Description

Environmental Regulatory Management ensures a Site-wide environmental program which is compliant with applicable laws, regulations, DOE directives and the Section H Clause entitled, *Environmental Responsibility*.

MSC shall establish and provide site-wide management, administration, integration, permitting (except for the site Resource Conservation and Recovery Act (RCRA) Part B Permit which will be managed by the PRC) and compliance in coordination with other Hanford Site contractors. The MSC shall obtain concurrence from affected Hanford Site contractors for Site-wide environmental documents. MSC performs all near-field monitoring activities for the Hanford Site, including near-field monitoring required by a facility specific permit.

Hanford Site contractors shall:

- Provide input for the Site-wide Environmental Management System (EMS) Program Management Plan.
- Integrate their environmental permitting and regulatory compliance activities with the Hanford site-wide permitting and compliance framework maintained by the MSC.
- Provide appropriate and timely input to the MSC and other designated Hanford Site contractors for regulatory required Site-wide environmental reports and metrics for their facilities and activities.
- Support MSC in their Site-wide environmental regulatory management roles, and support PRC in their site-wide RCRA Part B permitting role.
- Provide legally and regulatory required air and liquid effluent and near facility environmental monitoring; collect, compile, and/or integrate air and liquid effluent monitoring data from operations and activities under their control.
- Provide appropriate environmental data for its facility and operable units to support Hanford Site assessments and preparation of the annual Hanford Site Environmental Report. Obtain unit specific permit modifications in coordination with the MSC.
- Inform MSC if any near-field monitor(s) are required as part of contractor's facility monitoring.

Usage-Based Services

N/A

Direct-Funded Services

MSC bears the cost burden of program administration. PRC bears the cost burden of RCRA Part B Permit Management. Hanford Site contractors/users bear internal implementation costs.

[Return to top](#)

Interface Number	Interface Title	Interface Type	Cost Type	Service Type	MSC	PRC	TOC	WTP	RCCC	Other Contracts
25	Environmental Regulatory Management (Site-wide permits, permit applications, and reports; Site-wide NEPA documents; Site-wide environmental reports; Site-wide (environmental) Quality Assurance standards; allocation of permit limits)	Information / Service	Direct-Funded	Mandatory	Provide service to site contractors and input to PRC	Receive service from and provide input to MSC. <u>Manage RCRA Part B Permit.</u>	Receive service from and provide input to MSC <u>and PRC</u>	Receive service from and provide input to MSC <u>and PRC</u>	Receive service from and provide input to MSC	Receive service from and provide input to MSC

Scope/Cost Allocation

Service Description

Environmental Regulatory Management ensures a Site-wide environmental program which is compliant with applicable laws, regulations, DOE directives and the Section H Clause entitled, *Environmental Responsibility*.

MSC shall establish and provide site-wide management, administration, integration, permitting (except for the site Resource Conservation and Recovery Act (RCRA) Part B Permit which will be managed by the PRC) and compliance in coordination with other Hanford Site contractors. The MSC shall obtain concurrence from affected Hanford Site contractors for Site-wide environmental documents. MSC performs all near-field monitoring activities for the Hanford Site, including near-field monitoring required by a facility specific permit.

Hanford Site contractors shall:

- Provide input for the Site-wide Environmental Management System (EMS) Program Management Plan.
- Integrate their environmental permitting and regulatory compliance activities with the Hanford site-wide permitting and compliance framework maintained by the MSC.
- Provide appropriate and timely input to the MSC and other designated Hanford Site contractors for regulatory required Site-wide environmental reports and metrics for their facilities and activities.
- Support MSC in their Site-wide environmental regulatory management roles, and support PRC in their site-wide RCRA Part B permitting role.
- Provide legally and regulatory required air and liquid effluent and near facility environmental monitoring; collect, compile, and/or integrate air and liquid effluent monitoring data from operations and activities under their control.
- Provide appropriate environmental data for its facility and operable units to support Hanford Site assessments and preparation of the annual Hanford Site Environmental Report. Obtain unit specific permit modifications in coordination with the MSC.
- Inform MSC if any near-field monitor(s) are required as part of contractor's facility monitoring.

Usage-Based Services

N/A

Direct-Funded Services

MSC bears the cost burden of program administration. PRC bears the cost burden of RCRA Part B Permit Management. Hanford Site contractors/users bear internal implementation costs.

[Return to top](#)

Interface Number	Interface Title	Interface Type	Cost Type	Service Type	MSC	PRC	TOC	WTP	RCCC	Other Contracts
25	Environmental Regulatory Management (Site-wide permits, permit applications, and reports; Site-wide NEPA documents; Site-wide environmental reports; Site-wide (environmental) Quality Assurance standards; allocation of permit limits)	Information / Service	Direct-Funded	Mandatory	Provide service to site contractors and input to PRC	Receive service from and provide input to MSC, <u>Manage RCRA Part B Permit.</u>	Receive service from and provide input to MSC <u>and PRC</u>	Receive service from and provide input to MSC <u>and PRC</u>	Receive service from and provide input to MSC	Receive service from and provide input to MSC

Scope/Cost Allocation

Service Description

Environmental Regulatory Management ensures a Site-wide environmental program which is compliant with applicable laws, regulations, DOE directives and the Section H Clause entitled, *Environmental Responsibility*.

MSC shall establish and provide site-wide management, administration, integration, permitting (except for the site Resource Conservation and Recovery Act (RCRA) Part B Permit which will be managed by the PRC) and compliance in coordination with other Hanford Site contractors. The MSC shall obtain concurrence from affected Hanford Site contractors for Site-wide environmental documents. MSC performs all near-field monitoring activities for the Hanford Site, including near-field monitoring required by a facility specific permit.

Hanford Site contractors shall:

- Provide input for the Site-wide Environmental Management System (EMS) Program Management Plan.
- Integrate their environmental permitting and regulatory compliance activities with the Hanford site-wide permitting and compliance framework maintained by the MSC.
- Provide appropriate and timely input to the MSC and other designated Hanford Site contractors for regulatory required Site-wide environmental reports and metrics for their facilities and activities.
- Support MSC in their Site-wide environmental regulatory management roles, and support PRC in their site-wide RCRA Part B permitting role.
- Provide legally and regulatory required air and liquid effluent and near facility environmental monitoring; collect, compile, and/or integrate air and liquid effluent monitoring data from operations and activities under their control.
- Provide appropriate environmental data for its facility and operable units to support Hanford Site assessments and preparation of the annual Hanford Site Environmental Report. Obtain unit specific permit modifications in coordination with the MSC.
- Inform MSC if any near-field monitor(s) are required as part of contractor's facility monitoring.

Usage-Based Services

N/A

Direct-Funded Services

MSC bears the cost burden of program administration. PRC bears the cost burden of RCRA Part B Permit Management. Hanford Site contractors/users bear internal implementation costs.

[Return to top](#)

Interface Number	Interface Title	Interface Type	Cost Type	Service Type	MSC	PRC	TOC	WTP	RCCC	Other Contracts
25	Environmental Regulatory Management (Site-wide permits, permit applications, and reports; Site-wide NEPA documents; Site-wide environmental reports; Site-wide (environmental) Quality Assurance standards; allocation of permit limits)	Information / Service	Direct-Funded	Mandatory	Provide service to site contractors and input to PRC	Receive service from and provide input to MSC. <u>Manage RCRA Part B Permit.</u>	Receive service from and provide input to MSC <u>and PRC</u>	Receive service from and provide input to MSC <u>and PRC</u>	Receive service from and provide input to MSC	Receive service from and provide input to MSC

Scope/Cost Allocation

Service Description

Environmental Regulatory Management ensures a Site-wide environmental program which is compliant with applicable laws, regulations, DOE directives and the Section H Clause entitled, *Environmental Responsibility*.

MSC shall establish and provide site-wide management, administration, integration, permitting (except for the site Resource Conservation and Recovery Act (RCRA) Part B Permit which will be managed by the PRC) and compliance in coordination with other Hanford Site contractors. The MSC shall obtain concurrence from affected Hanford Site contractors for Site-wide environmental documents. MSC performs all near-field monitoring activities for the Hanford Site, including near-field monitoring required by a facility specific permit.

Hanford Site contractors shall:

- Provide input for the Site-wide Environmental Management System (EMS) Program Management Plan.
- Integrate their environmental permitting and regulatory compliance activities with the Hanford site-wide permitting and compliance framework maintained by the MSC.
- Provide appropriate and timely input to the MSC and other designated Hanford Site contractors for regulatory required Site-wide environmental reports and metrics for their facilities and activities.
- Support MSC in their Site-wide environmental regulatory management roles, and support PRC in their site-wide RCRA Part B permitting role.
- Provide legally and regulatory required air and liquid effluent and near facility environmental monitoring; collect, compile, and/or integrate air and liquid effluent monitoring data from operations and activities under their control.
- Provide appropriate environmental data for its facility and operable units to support Hanford Site assessments and preparation of the annual Hanford Site Environmental Report. Obtain unit specific permit modifications in coordination with the MSC.
- Inform MSC if any near-field monitor(s) are required as part of contractor's facility monitoring.

Usage-Based Services

N/A

Direct-Funded Services

MSC bears the cost burden of program administration. PRC bears the cost burden of RCRA Part B Permit Management. Hanford Site contractors/users bear internal implementation costs.

[Return to top](#)